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Posted:  Friday, December 04, 2020 
   

NOTICE AND CALL OF A REGULAR MEETING OF THE 
TRINIDAD CITY COUNCIL 

 
The Trinidad City Council will hold a regular meeting on  

TUESDAY, DECEMBER 08, 2020, at 6:00 PM  
 

THIS MEETING WILL BE HELD VIA WEBEX VIDEOCONFERENCE 
 
In accordance with Executive Order N-29-20 this meeting will be held via videoconference, and will be hosted on the Cisco 
Webex Platform. Learn more about Webex here: https://www.webex.com/ 
 
PUBLIC COMMENT:  Public comment may be submitted via email in advance of the meeting, or in an orderly process during 
the conference.  If you do not have access to email and you would like to provide a written statement, please deliver your 
comment to 409 Trinity Street, Trinidad CA, by 2:00pm on the meeting day.   
 
Email public comments to cityclerk@trinidad.ca.gov  Your comments will be included in the public record for the meeting, and 
will be accepted at any time during the meeting. 
 
HOW TO PARTICIPATE:  The City will publish a direct link to the conference, along with the participant code, on the City 
Calendar page online at http://trinidad.ca.gov/calendar 
 
I. CALL TO ORDER 
II. PLEDGE OF ALLEGIANCE 
III. ADJOURN TO CLOSED SESSION – No Closed Session Scheduled. 
IV. APPROVAL OF AGENDA 
V. APPROVAL OF MINUTES – 10-13-2020 cc 
VI. COUNCIL REPORTS/COMMITTEE ASSIGNMENTS 
VII. STAFF REPORTS – City Manager & Law Enforcement 
VIII. ITEMS FROM THE FLOOR 

At this time, members of the public may comment on items NOT appearing on the agenda. Individual comments will be limited to 3 
minutes or less.  Comments should be directed to the Council as a whole and not to individual Council Members or staff.  Council 
and staff responses will be minimal for non-agenda items.   

 
IX. CONSENT AGENDA   

All matters on the Consent Agenda are considered routine by the City Council and are enacted in one motion. There is no separate 
discussion of any of these items. If discussion is requested by any Council member, that item is removed from the Consent Calendar 
and considered separately. A single opportunity for public comment on the Consent Agenda is available to the public.   

1. Staff Activity Report – November 2020 
2. Financial Statements – October 2020 
3. Law Enforcement Report – November 2020 
 
IX. DISCUSSION/ACTION AGENDA ITEMS 
1. Public Safety Update from Humboldt County Sheriff Department. 
2. Continued Discussion/Decision regarding Revised Government to Government Consultation Policy (Native 

American Tribes) and Consider Approval. 
3. Discussion/Decision regarding Revised Edwards Street Bicycle and Pedestrian Connectivity Project Design 

(formerly known as the Van Wycke Connectivity Project). 
4. Discussion/Decision regarding Draft Drought Contingency Plan. 
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5. Discussion/Acceptance of Resolution 2020-21; Certification of 2020 General Election Results 
6. Discussion/Update regarding January Council Meeting Schedule. 
7. Discussion/Update regarding Current Vacancies on the Planning Commission, Trails Committee, and 

Short-Term Rental Committee. 
 
 
 
X. FUTURE AGENDA ITEMS 

 
 
 
 



 

COUNCIL REPORTS / COMMITTEE ASSIGNMENTS 

 
The following pages include optional written reports submitted by Councilmembers. 



City of Trinidad

Committee Reports for Richard Clompus, December 8, 2020

1. Indian Gaming Benefits Committee 

• No meetings scheduled for this committee.  Inactive since 2011 due to lack of state funds.


2. California Coastal National Monument Gateway Committee (CCNM) 
• Next Quarterly CCNM Trinidad Gateway meeting will be Thursday, 1-21-21, 10am-12pm.


4. Humboldt County Visitors Bureau (HCVB) 
• Referrals made to the bureau to update VisitRedwoods.com website for the following organizations:


• Greater Trinidad Chamber of Commerce - Allie Heemstra 
• Fish Festival - 3rd Sunday in June

• Trinidad to Clam Beach Run

• Thanksgiving Day Blessing of the Fleet

• Trinidad Art Nights (Community Arts Trinidad & Greater Trinidad Chamber of Commerce)


• California Coastal National Monument Gateway Committee - Carol Vander Meer 
• Tastin’ Trinidad

• Trinidad Coastal National Monument Festival


• Trinidad Civic Club - Jan West 
• Memorial Day Lost at Sea Reading

• Santa Claus Boat Celebration


• Waiting for response from the following organization:

• Trinidad Bay Arts & Music Festival - Julie Fulkerson/Vanessa Kibbe 

5. Trinidad Water Committee 
• Water conservation cards (5x7”) submitted for printing to be inserted into packets for short term 

rental operators.


 of 1 2

http://VisitRedwoods.com


City of Trinidad

• Luffenholtz Creek Water Flow Rate 
• most recent water flow measurement reported was on November 12 with flow rate of 0.870 CFS.  

• Flow measurement system needs to be automated so water works can review and report flow in 

real time without the need for a technician to provide readings.

• The city manager has been asked to review contract with Pacific Watershed who provided the creek 

flow measurement equipment and services.


 of 2 2

11-12-20

0.870 cubic feet/second = 390 gallons per minute



APPROVAL OF MINUTES FOR:  

 

          OCTOBER 13, 2020 CC  

 
NOVEMBER 10, 2020 CC 
NOVEMBER 24, 2020 SCC  
(will be presented for review at the next regular meeting) 
 
 

Supporting Documentation follows with:     9 PAGES  
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 MINUTES OF THE REGULAR MEETING OF THE TRINIDAD CITY COUNCIL 
TUESDAY, OCTOBER 13, 2020  

 
 
I. CALL TO ORDER  

Mayor Ladwig called the Webex virtual meeting to order at 6:00pm.  Council members in attendance: Ladwig, 
Clompus, West, Grover, Davies. City Staff in attendance:  City Manager Eli Naffah, City Clerk Gabriel Adams, 
City Planner, Trever Parker.  Approximately 23 people were participating. 

 
II. PLEDGE OF ALLEGIANCE 
III. ADJOURN TO CLOSED SESSION – Moved to the end of the meeting. 
1. Pursuant to Government Code, Section 54957: Continued City Manager Performance Evaluation 

 
IV. APPROVAL OF THE AGENDA 

Motion (Ladwig/West) to move closed session to the end of the meeting.  Passed unanimously. 
Motion (Grover/West) to approve the agenda as amended.  Passed unanimously. 

 
V. APPROVAL OF MINUTES  

Motion (Grover/Clompus) to approve the 08-11-2020 cc minutes as written.  Passed unanimously.  
09-08-2020 minutes will be amended and returned to the November meeting for approval. 

 
VI. COUNCIL REPORTS/COMMITTEE ASSIGNMENTS 

Grover:  I’m on the ballot on November 03, and hope to keep the seat and continue working on important 
issues facing Trinidad.  RCEA:  Attended webinars and learning a lot about the future of energy in the area, and 
on a subcommittee that focuses on racial equity, reaching out to local Tribal Governments and getting them 
involved. 
 
Clompus: Written report submitted and included in the packet.  Highlighted his roles on each committee 
assigned.  Introduced himself to each group and will continue to provide updates to the Council with activity 
conducted by each organization.  Indian Gaming, Waste Management, Gateway National Monument, Visitors 
Bureau,  
 
Davies: Trails Committee met 2 weeks ago and discussed the Trails Policy.  Next meeting in October will 
discuss budget, signage, etc. 
 
Ladwig:  RREDC: Increased loan opportunities to businesses for Covid impacts.  Summarized G2G Meeting 
with Yurok Tribe held on September 22, and noted the official minutes will be prepared and reviewed at the 
November regular meeting. 
 
West:  HCAOG meeting was cancelled last month. 
 

VII. STAFF REPORTS – City Manager & Law Enforcement 
City Manager Eli Naffah noted the highlights listed in the packet report and noted the following information. 1) 
All residents will receive a commemorative pin for the City’s 150 anniversary in November, 2) League of 
Women Voters requested hosting a candidate forum for the 2-year race, but candidate Mike Morgan declined to 
attend a virtual meeting, 3) ATT/Verizon update regarding Trinidad Head cell site, 4) Luffenholtz Creek flow 
monitoring. 

 
VIII. ITEMS FROM THE FLOOR  
 (Three (3) minute limit per Speaker unless Council approves request for extended time.) 

 
Cheryl Kelly – Trinidad 
Request that the City consider developing 1) a signage master plan, 2) emergency evacuation plan, and 3) 
water shortage and communications plan. 
 
Shirley Laos – Trinidad Rancheria 
Appreciated Clompus’s report.  The CCNM Festival was held virtually – not cancelled.  There are also many 
partners on the CCNM Committee that were not mentioned in Clompus’s report.  Question about Luffenholtz 
Creek flows and the Water Committee plan to notify users.  Asked if G2G closed session meeting with Yurok 
Tribe was attended by all Councilmembers. 
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Sarah Lindgren-Akana – Tsurai Ancestral Society 
Regarding signage, make sure you review the Tsurai Management Plan before implementing any signage. 
 
Dorothy Cox – Trinidad 
Disappointed there was no candidate forum, and that Mr. Morgan refused to participate.  There are homeless 
camp problems in the area behind Murphy’s.  I volunteered to clean up trash.  Proud of STR’s that honored the 
shut-down in April, but feel it was unacceptable that the Bed & Breakfast did not. 

 
 
IX. CONSENT AGENDA 
1. Staff Activity Report – September 2020 
2. Financial Statements – August 2020 
3. Law Enforcement Report – September 2020 
4. Resolution 2020-18: Local Roads Safety Plan & Application 
5. CIRA-JPA Agreement and Bylaws 
6. City Attorney Legal Services Agreement with Mitchell Law Firm. 
7. Second Reading of Ordinance 2020-01; Extending the .75% Transaction and Use Tax For General Purposes to 

Continue to be Administered by the California Department of Tax and Fee Administration if Adopted by the Voters 
at the November General Election. 

8. Amending Resolution 2019-13 Authorizing the Trails Advisory Committee  
9. Proposition 68 Coastal Resilience Planning Grant 
 

Motion (Clompus/Grover) to approve the consent agenda as amended, pulling the water report from the staff 
activity report for discussion, along with Item 8.  Passed unanimously. 
 
Regarding Item 1, Staff Activity Report, Clompus requested that the water Usage & Loss report only include the 
last 5-6 months from now on. 
 
Regarding Item 8, Resolution 2019-13; amending the Trails Advisory Committee Resolution, Yurok Tribal Council 
Representative Sheri Provolt requested further discussion to include input from the Tsurai Management Team. 
 
Public comment included: 
Sheri Provolt – Yurok Tribal Councilmember 
Request adding the Tsurai Ancestral Society to the Trails Committee membership list. 
 
Shirley Laos – Trinidad Rancheria 
I’m on the trails committee as a member of the Trinidad Rancheria.  We already take into account the 
Management Plan, just like we refer to the Trinidad Head Study Report, and many others.  The Management 
Plan is advisory only – not a policy.  If you call out the Tsurai as another group to include, that is contrary to the 
City deciding to not include the Rancheria in Management Team discussions.  The Management Plan is taken 
into consideration during Trails Committee discussions. If you include the Tsurai in the Trails Committee, then 
you should include the Rancheria in the Management Team. 
 
Sarah Lindgren – Tsurai Ancestral Society 
Before we start drawing legal conclusions, composition regarding the Management Team is in litigation.  As far as 
the Trails Committee reaching out to other people, they haven’t reached out to the Management Team.  The Plan 
should be executed through the Management Team, not through the Trails Committee.  Let the litigation process 
decide who is included, or not. 
 
Davies:  The revision I’m suggesting involves the Business/Visitor Services appointee.  I put this forward so in 
case another member from the business community wanted to join, the Council would have the authority to 
appoint that individual instead of having another member of the same organization simply take their place.  I hear 
the comments being made, but maybe this committee is outgrowing its usefulness. 
 
West: I think we got off-track here.  Membership discussions should be saved for another meeting.   
 
Ladwig:  The City is working towards revitalizing the Management Plan Team, which is separate from the Trails 
Committee item before us tonight. 
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Clompus:  The reason this has been brought up was that the language to appoint the Business/Visitor Services 
Representative needs to be updated.  Based on what the Tsurai representative brought up tonight, there could be 
a future discussion to include their organization in the membership. 
 
Motion (Davies/Grover) to accept and approve the revised Resolution, to include revisions proposed in the packet 
regarding Business/Visitor Services member appointment.  Passed unanimously. 

 
 
X. DISCUSSION/ACTION AGENDA ITEMS  
1. Proclamation 2020-01: Celebrating Indigenous People’s Week 

Councilmember Clompus explained that it is important to realize that this was this land belonged to Indigenous 
people not that long ago, and this will allow an opportunity to honor the people that were here before us.  It is an 
honor to proclaim this week, but hope that next year we can have activities planned that will bring this to life – 
their culture and accomplishments. 
 
Grover:  Thanked Clompus for bringing this forward.  The more we do this, the better. 
 
Davies:  I think it’s important to recognize this.  West agreed. 
 
Ladwig:  Thanks for putting this together. 
 
There was no public comment. 
 
Motion (Ladwig/Clompus) to approve and adopt Proclamation 2020-01; Celebrating Indigenous People’s Week.  
Passed unanimously. 

 
 
2. Discussion/Decision regarding Water Main Replacement for Van Wycke Street. 

City Engineer Steve Allen explained that decisions have been made in the design process to ensure cultural 
sensitivity, and the idea tonight is to bring the draft forward for public input.  It will be prudent to replace the storm 
drain along with the water utility while work is being done in the area, which has been included in the design.  The 
temporary water line material is designed to be temporary, but is a product that can be exposed to the elements 
and possibly be reused once it’s replaced with a permanent fix.  Reducing the storm drain from a 12” to 6” line is 
also being proposed so when decommissioned there will be more pipe available for future uses elsewhere.  
Minimum excavation in existing, pre-disturbed areas is being proposed.  Most of the work will be done by hand, 
subject to cultural monitoring.  Excavated material will be put back in place.   
 
Council questions: 
Clompus:  Once the project begins, how long will it take to complete?  Allen explained that they didn’t estimate or 
mandate the timeline, but should be a matter of days, or possibly a week. 
 
Davies:  We approved this project on July 14.  It’s now October and we’re finally reviewing the plans.  I hope that 
in the future we get updates on why it’s taking so long to complete.  An emergency to me means weeks, not 
months. 
 
Grover:  People can’t walk on the pipe, right?  Allen explained that the pipe would be a trip-hazard, and be 
located up slope. 
 
Public comment included: 
Anita Thompson – Trinidad 
Thanked the City Engineer.  Concerned with fire danger and frustrated with how long this is taking.  Have we 
contacted contractors yet?  Will this be a priority?  City Manager Naffah explained that it is important to alert the 
Tsurai in advance, and we wanted to get their input before we begin. 
 
Sarah Lindgren – Tsurai Ancestral Society 
We appreciate being included, but in the future please give us more time to review the project. 
 
Council comments included: 
Clompus:  I’m also frustrated with the lack of priority.  It just seems like everything takes a long time.   
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City Engineer Allen explained that a detailed cost estimate was not developed, in fear of delaying the project 
further.  I don’t have that much faith in the $30,000 cap. 
 
Ladwig:  I suggest authorizing $30,000 with a 30% contingency.   
 
City Manager Naffah explained that depending on the bid outcome, staff could be authorized to move forward if 
the bids come in under $30k plus the 30% contingency.  If not, we’ll call a special meeting. 
 
Davies:  How much have we spent so far?  Allen did not have that figure on hand. 
 
Motion (Ladwig/Clompus) to direct the City Manager and Engineer to fast track the emergency repair across the 
failing Van Wycke slope, and authorize staff to proceed with a maximum budget of $30,000 plus 30% ($39,000).  
If the bids come in over the 30% contingency, a special meeting will be called.  Passed unanimously. 

 
 
3. Discussion/Decision regarding Resolution 2020-19; Entering into an Energy Service Design-Build Contract for the 

Town Hall Solar Project. 
City Manager Naffah explained that the City of Trinidad partnered with Redwood Coast Energy Authority 
(RCEA) to execute the administrative heavy-lifting to plan and manage the installation a Solar array on the roof 
of the Trinidad Town Hall.  RCEA put the project out for bid in August, and held a pre-bid conference for 
interested, qualified contractors.  The total project was presented as 2 components; 1) A mandatory solar array, 
and 2) an optional back-up battery storage.  

 
Documents included in the packet explain the results of the bid process, and provide insight from RCEA 
representative Mike Avcollie as to the credentials of both contractors.  A typical public bid process would yield 
clear results…  the lowest, qualified, and responsive bid would be selected.  However, in this situation the City 
is faced with an opportunity to further its commitment to energy resiliency and climate awareness. The bid from 
Haven-Electric includes the option of battery storage. 

 
The City applied for an energy resiliency grant through PG&E earlier this summer for the battery storage 
component of this project, but was not awarded the grant.  RCEA assisted the City in applying for a 1% interest 
loan program through the California Energy Commission, but staff concluded it would be more efficient to simply 
pay for the project using the budget reserves that have been saved over many years specifically for public 
building improvements and investments.  The FY2020-2021 budget adopted in June includes this expenditure. 

 
The question before the Council tonight is whether to dip further into the reserves to the tune of approximately 
$18,500 to go for the solar/battery back-up combo, or stick with the lowest bid for solar only and complete the 
project under budget.  

 
Some additional information to consider: 
 
- Current budget reserves are stable available should the battery storage option be desired. 
- The current town hall generator runs off propane, is nearly 20 years old, and costs between $800-1,500/year 

to maintain.  Costs rise each year as generator components continue to deteriorate with age. 
- The current generator is located in the alley behind the building, adjacent to numerous residences, emits 

noise at a very high volume when operating, along with a potent exhaust.   
 
Council comments included: 
Clompus:  With a 20-year old propane generator standing by to power the Town Hall generator, it makes perfect 
sense to invest in the battery panel.  What is the timeframe for installation? 
 
Mark Schaffer from Haven-Electric explained that a Tesla powerwall has been specified for the project.  The 
Town Hall is your emergency operation center and therefore qualifies for a $26,000 rebate through PGE.  You’ll 
have to pay us up front, but there will be a rebate within 6-12 months.  The City will essentially get the batteries 
for free.  We could potentially complete the project by the end of the year. 
 
There was no public comment. 
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Motion (Clompus/Davies) to approve the bid from Haven Electric for the solar array and power wall installation, 
and authorize the contractor to facilitate the rebate on the City’s behalf.  Passed unanimously. 

 
 
4. Discussion/Decision regarding Draft Government-to-Government Meeting Policy. 

City Manager Naffah introduced City Attorney Russ Gans.  Gans explained the draft Government to Government 
policy.  Assuming whether or not you want to form an Ad Hoc or Standing Committee and designate Council 
members and staff will determine how we develop your policy.  There isn’t a one-size-fits-all process.  The Tribal 
entities initiate the G2G protocol, and there’s a difference how culturally sensitive issues are handled, as 
compared to policy-oriented discussions. 
 
Council questions included: 
Clompus: Regarding 2x2 meetings.  Is it up to the Tribal Government to determine how many representatives 
that want to attend?  If there is a closed session to preserve confidentiality, how do we report out without 
jeopardizing confidentiality?   
 
Gans explained that a defined committee having jurisdictional authority with continuing purpose and regular 
meetings, the meetings should be agendized and public.  Many topics discussed may not be confidential, and 
appropriate for public forums.  When the Council formally creates a subcommittee of itself, the Brown Act must be 
followed.  If you form a committee with a focused purpose, and/or regularly scheduled meeting times, the Open 
Meeting requirements should be observed.  Larger entities have designated Staff to discuss items of 
confidentiality with Tribes. 
 
Davies:  I’m glad we’re receiving this detailed advice.  It answers many of my questions.  The public needs to 
know what’s going on so deals aren’t being made behind the scenes.  Since April 2020, I count at least 5 of 7 
meetings that were held or attended by our previous consultation representatives to discuss water.  I would like to 
understand 1) the difference between Tribal communities and Sovereign Nations, 2) a reporting out procedure, 3) 
more talk about developing a 2x2 committee, and 4) always publishing an agenda. 

 
Gans explained that generally, if there was no quorum of Council in attendance, then there was no apparent 
problem or Brown Act violation.  The issue of concern is when a subcommittee of the Council is created, meeting 
with regularity, and the Brown Act is not being followed.  By adopting some formality, we hope to avoid confusion 
in the future and help facility better communication in the future. 
 
West:  Myself and the Mayor, along with the City Manager, have met with a large group from the Rancheria, 
regularly when they had information to share with us.  How does this fit with the Brown Act? 
 
Gans recommended that structurally-similar meetings should be conducted consistently with the Brown Act.  The 
nature of consultation, however, depends on the meeting subject.  Confidentiality must be preserved when 
specific topics are discussed.  The draft policy is modeled after the Coastal Conservancy’s policy. 
 
Davies:  If we went the liaison route, could the designated representative be able to bring confidential information 
back to the Council for those issues?  The State outlines specific subjects that are confidential.  Gans stated that 
he was unaware of any Brown Act exemptions for those topics being circulated through the Council. 
 
Public comment included: 
Bryce Kenny – Trinidad 
I appreciate your new Attorney’s input.  The proposed policy looks like a standing committee.  You could create a 
standing committee for non-confidential discussions, then appoint an Ad-Hoc committee for confidential issues.  
There’s no exemption in the Brown Act that covers G2G meetings.  The Public Records Act clearly protects 
confidentiality of cultural resource items.  I agree with Davies that “tribal communities” should be defined.  Be 
careful about ambiguous phrases like that.  The draft policy is not ready yet. 
 
Sheri Provolt – Yurok Tribal Councilmember 
Suggested that Gans reach out to the Yurok Tribal Attorney to discuss the consultation process and receive input 
for the draft policy. 
 
Council comments included: 
Grover:  I agree with Provolt that it may help to have our Attorney meet with the Yurok Tribe’s Attorney. 
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West:  The policy needs work, but it’s a great start tonight. 
 
Ladwig:  I support 2x2 meeting formats for ease of meeting and brainstorming sessions, keeping the topics 
general, and reporting back to the Council for decisions. 
 
Davies:  Confidential topics are clearly defined in the law.  Planning projects and general issues can be 
discussed in open session. 
 
Clompus:  I would like to have an open line of communication with our tribal neighbors in an effort to solve 
common problems. 
 
No decision was made.  Input was provided to staff for consideration while the draft policy is being developed. 

 
 
5. Discussion/Guidance regarding Halloween in Trinidad. 

Mayor Ladwig explained that staff is looking for feedback from the Council as to what should be communicated 
to the public regarding the upcoming Halloween holiday. 
 
Council comments included: 
West:  I’m open to ideas, but concerned about how Halloween may affect public health.  We could put out a 
press release discouraging celebration this year. 
 
Clompus:  I’m not a big fan of kids coming to our doorsteps this year.  I have a hard time supporting that this 
year. 
 
Davies:  I agree with Clompus – except I’m the grinch and don’t enjoy Halloween, and don’t feel we need to 
entertain the north County this year. 
 
Grover: I agree with Davies. 
 
Ladwig:  This is very much a family holiday affair. 
 
Public comment included: 
Anita Thompson – Trinidad 
We should put a press release out not welcoming people this year. 
 
Dorothy Cox – Trinidad 
Not a good year to be inundated this year. 
 
Bryce Kenny – Trinidad 
I agree with everyone. 
 
By consensus, the Council directed Staff to develop and distribute a press release discouraging traditional trick-
or-treating this year in Trinidad. 

 
 
6. First Reading of Ordinance 2020-02; Amending Section 3.20.100 Regarding Transient Occupancy Tax 

Recordkeeping. 
Councilmember Ladwig recused himself from the discussion. 
 
Councilmember Clompus explained that this item was introduced at the September meeting in an effort to align 
the City’s ordinance with State policy regarding auditing lodging operator Occupancy Tax records.  The first 
reading of the draft ordinance is presented tonight.  If approved, the second reading will be introduced at the 
October meeting, and the ordinance will go into effect 31 days later. 
 
There was no public comment. 
 
Council comment included: 
Davies:  Good idea to have the City Attorney review the draft ordinance. 
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Motion (Davies/Grover) to adopt the first reading of Ordinance 2020-02; Amending Section 3.20.100 Regarding 
Transient Occupancy Tax Recordkeeping.  Passed 4-0-1 (Ladwig recused). 

 
 
7. Discussion/Decision regarding Restricting Overnight Parking on Edwards Street Between Trinity and Hector 

Street. 
Mayor Ladwig introduced the item.  City Manager Naffah explained that the City would like to get started by 
placing signage near the parking area adjacent to the bluff. 
 
Council questions included: 
Clompus:  If we don’t want signs along the bluff, could we paint the roadway instead?  I don’t believe we can 
support overnight RV parking in town.   
 
Davies:  This is not just a problem on Edwards Street.  It happens on Main and other streets in town.  The issue 
should be addressed through town.  We have an ordinance prohibiting overnight camping, that should be more 
developed.  No camping or sleeping overnight in public places will help prevent creating problems for residents 
that have RV’s parked on the street.  We need enforcement as well.  
 
West:  We should have a traffic study to help address these issues.  No RV parking anywhere in the City could 
work, but a traffic study should be done before next summer and preventative measures should start with 
Edwards Street. 
 
Public comment included: 
Dorothy Cox – Trinidad 
There’s no reason Edwards Street should be singled out.  If you push them off Edwards, they’ll end up on my 
street.  There are regular campers in town.  A traffic study should be done for the entire City.  The Sheriff 
recommends residents call them when they witness violators.  I vote for a traffic study, an parking study, and no 
RV’s overnight in town, anywhere. 
 
Sheri Provolt – Yurok Tribal Councilmember 
I urge you to use caution prohibiting RV’s from parking on the street overnight.  There should be exceptions for 
residents with visiting family, or perhaps with special permission. 
 
Adora King – Trinidad 
Take a strong stand on this.  We will all sleep better and feel safer at night.  No RV parking on City streets after 
10pm, or get a permit from the City if needed. 
 
Sarah Lindgren – Tsurai Ancestral Society 
There should be a city-wide ordinance.  There is increased foot-traffic and human waste in the Tsurai Study Area.  
We will work with the City to develop signage. 
 
Council comments included: 
West:  We should get started immediately on the traffic study.  Ladwig agreed. 
 
Davies:  We should have the City Attorney review no-parking and no camping ordinances to make sure they’re 
enforceable.  This should be done sooner than later, and a parking placard program should be considered as 
well.  Ladwig agreed. 
 
Grover:  Agree with Davies and West, but exceptions should be considered. 
 
No decision was made.  Staff will take the input and begin processing steps involved to implement the various 
ideas suggested. 
 

  
8. Resolution 2020-20 – Supporting Prop 20, Reducing Crime and Keeping California Safe Act 

City Manager Naffah explained that the League of California Cities requested that member Cities consider 
supporting Prop 20 and proposed the draft Resolution. 
 
There was no public comment. 
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Council comments included: 
Ladwig:  I oppose Prop 20. 
 
Davies:  Both sides of the argument should be included in the packet.  I oppose Prop 20. 
 
Grover, Clompus, and West also oppose Prop 20. 
 
Motion (Davies/Ladwig) to reject Resolution 2020-20, and not support Proposition 20.  Passed unanimously. 

 
 
9. Fiscal Year Budget Review 

City Clerk Adams explained that  
The FY2020-2021 budget was adopted at the June 23rd City Council meeting.  At that meeting, Councilmember 
Davies asked for “calendared budget meetings to be scheduled quarterly this upcoming year”, and the request 
was made that an update be provided to the Council at this meeting. 
 
Quarterly reviews make clean benchmarks for understanding fiscal performance.  Although this meeting is 
occurring after the close of the first quarter of fiscal year (September 30), financial reporting through September 
30 generally lags 30 days past the close of the month.  The financials published in this packet (Consent Agenda 
Item 2) cover the period of July 01-August 31.  It is hard to understand trends with just two months of activity 
displayed, but there’s never a bad time to conduct budget check-points throughout the year.   
 
The last time the Council discussed City finances was on June 23 when the budget was approved.  There were 
several revenue uncertainties due to the Covid-19 shut-down crisis that Staff was tasked with forecasting to 
develop an understanding of the City’s financial position as it transitioned to the new fiscal year.  Those 
unknowns posed significant pot-holes in the budgeting process, and the rational that the City would weather the 
storm at that time was based on the following premise; 1) the reduction of expenses overall in 2019-2020 offset 
forecasted losses in the April-June quarter, and 2) any revenue losses beyond anticipated decreases would be 
covered by a healthy reserve allocated for budget stabilization. 
 
For reference, the figure below was included in budget presentations in May & June to explain how the city 
approached revenue budgeting for the Covid Shut-Down quarter of April-June 2020: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
As it turns out, the City received $100,069 in Transient Occupancy Tax, and $277,773 in Sales Tax through 
quarter ending June 30, 2020.  The Occupancy Tax projection was predictable because Covid forced a 
complete closure of the short-term rental industry.  The Sales Tax projection, however, was less predictable.  It 
appears that the impact of having less people consuming taxable goods in town may have been offset by 
residents purchasing taxable goods online.  
 
Having these numbers in perspective sets the table for measuring how Staff approached budgeting for 2020-
2021.  While many communities have cut programs, staffing, and faced difficult decisions to reduce core 
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services due to major revenue declines, the City of Trinidad budgeted cautiously with a business-as-usual 
perspective and seems to have weathered the storm.  Our responsible budgeting, lean staffing, and fiscal 
discipline has helped cushion the blow and uncertainties that Covid unleashed in February.   
 
Moving forward, the savings generated by not fulfilling the ambitious spending goals laid out in 2019, combined 
with a steady stream of sales tax revenue through the April-June quarter has equipped the City to balance the 
worst case FY2020-2021 revenue scenario illustrated in the figure below.  This worst-case scenario is based 
on a 50% decline in revenues that depend highly on visitors and economic viability. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
A follow up meeting in December would be appropriate considering all reporting for the QE September 30 will 
be complete, the FY2020 Audit may be available, and there’s a chance the City may know the outcome of the 
Sales Tax Election Measure E.   
 

 
FUTURE AGENDA ITEMS  

- Clompus: Drought Contingency Plan 
- City Manager:  December 15, STR Annual Meeting. 
- West: Postpone tonight’s closed session. 

 
ADJOURNMENT: 10:20pm. 
 

Submitted by:       Approved by: 
 

 
 
________________________     ________________________ 
Gabriel Adams       Steve Ladwig 
Trinidad City Clerk       Mayor 
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1. Staff Activity Report – November 2020 
 

 
 



City Manager’s Report 
Date:  December 8, 2020 
________________________________________________________________________ 
 
 
Dec. 3, 2020 - State Adds Regional Approach to COVID Containment Efforts 

 
California Gov. Gavin Newsom today announced the state will enact new restrictions on 
business sectors based on regional intensive care unit (ICU) capacity to limit spread of COVID-19 
and protect health care systems. 
The “Regional Stay Home Order” takes effect for at least three weeks if a region’s cumulative 
ICU capacity falls below 15%. The order is lifted when ICU capacity meets or exceeds 15%, at 
which time each county is reassigned to a tier based on its local COVID-19 data under the 
state’s “Blueprint for a Safer Economy.”  
The state is divided into five regions, with Humboldt County assigned to the Northern California 
region which also includes Del Norte, Glenn, Lake, Lassen, Mendocino, Modoc, Shasta, Siskiyou, 
Tehama and Trinity counties. The Northern California region is expected to have less than 15% 
capacity by early December, based on state projections.  
Humboldt County Deputy Health Officer Dr. Josh Ennis said that in pre-pandemic emergency 
response, neighboring counties could rely on each other for mutual aid. Now, the entire state is 
feeling the impacts of COVID-19.  
“The regional approach is sensible,” Dr. Ennis said. “Waiting until your most precious resource 
is gone and you need to lean on others could be catastrophic. Full hospitals transferring 
patients out-of-county accelerates the filling of surrounding hospitals. In this regard, patients 
needing critical care—COVID and non-COVID alike—can get the care they deserve.”  
The regional order requires people to stay home as much as possible and prohibits private 
gatherings of any size. Essential activities such as accessing health care and grocery shopping 



are allowed. Masking and physical distancing will be required at all times in all sectors that 
remain open.   
If the ICU threshold is met and the order takes effect in a region, the state requires the 
following business sectors to close: 

o Outdoor and indoor dining at restaurants; take-out and delivery still allowed 
o Indoor and Outdoor Playgrounds  
o Indoor Recreational Facilities 
o Hair Salons and Barbershops 
o Personal Care Services 
o Museums, Zoos and Aquariums  
o Movie Theaters 
o Wineries, Bars, Breweries, Distilleries 
o Family Entertainment Centers  
o Cardrooms and satellite wagering 
o Live Audience Sports 
o Amusement Parks.  

Additional sectors will be required to put in place additional safety measures, including: 
o Outdoor recreational facilities: Allow outdoor operation only without any food, drink or 

alcohol sales. Additionally, overnight stays at campgrounds will not be permitted. 
o Retail: Allow indoor operation at 20% capacity with entrance metering and no eating or 

drinking in the stores. Additionally, special hours should be instituted for seniors and 
others with chronic conditions or compromised immune systems.  

o Shopping centers: Allow indoor operation at 20% capacity with entrance metering and 
no eating or drinking in the stores. Additionally, special hours should be instituted for 
seniors and others with chronic conditions or compromised immune systems. 

o Hotels and lodging: Allow to open for critical infrastructure support only. 
o Restaurants: Allow only for take-out, pick-up or delivery. 
o Offices: Allow remote only except for critical infrastructure sectors where remote 

working is not possible.  
o Places of worship and political expression: Allow outdoor services only. 
o Entertainment production including professional sports: Allow operation without live 

audiences. Additionally, testing protocol and “bubbles” are highly encouraged.  
The following sectors can remain open when a remote option is not possible as long as facial 
coverings and physical distancing measures are in place at all times: 

o Critical infrastructure  
o Schools that are already open for in-person learning 
o Non-urgent medical and dental care 
o Child care and pre-K.  

The state continues to update its COVID-19 website. Additional information is available 
at covid19.ca.gov/stay-home-except-for-essential-needs/#regional   
For the most recent COVID-19 information, visit cdc.gov or cdph.ca.gov. Local information is 
available at humboldtgov.org or during business hours by 
contacting covidinfo@co.humboldt.ca.us or calling 707-441-5000. 
 



Van Wycke Temporary Water Main and Stormwater Project: 
The temporary water main and stormwater project was completed this week by Wahlund 
Construction.  Compacting the soil at either end and covering with straw is the last step to be 
completed.  This project will temporarily provide water and stormwater relief to the Van 
Wycke/Edwards area until future more permanent projects take place. 
 
Blessing of the Fleet: 
The annual Blessing of the Fleet took place on Thanksgiving day in a modified format due to 
COVID.  A special event COVID plan by the County’s Emergency Operations Center and the 
Public Health Department was followed.  The event was limited to 30 invited participants.  Due 
to COVID, the community joined remotely via Facebook streaming.  Axel Lindgren, Dana Hope, 
and Susan Rotwein led the ceremony which was moving as usual.  Trinidad’s commercial fishing 
fleet captains and crew were honored. 
 
PARSAC Insurance Pool: 
On December 3rd I attended the semi-annual Board Meeting virtually.  Various categories were 
covered including general liability and workers’ compensation.  In preparation of the merger 
with REMIF and the creation of CIRA as the successor agency, a flexible spending plan was 
created for each current member city.  Trinidad will have over $54,000 in the plan.  Uses of the 
plan funds include risk management, premium payments, special event coverage, and any 
public purpose such as replacing trucks and roofs.   
 
WaterNow Alliance's Project Accelerator Program: 
City staff will be applying for technical assistance through the WaterNow Alliance's Project 
Accelerator Program (https://waternow.org/our-work/our-work-projects/project-
accelerator/). The program is described as follows:  
  

We provide high-value capacity and expertise to public water, wastewater, and stormwater 
agencies, to make meaningful progress toward more affordable, community-oriented 
solutions. This generates immediate wins for participating projects, and builds a library of 
replicable, scalable solutions for more widespread adoption.  
  
Conservation, efficiency, water reuse, and green stormwater infrastructure programs are 
smart and cost-effective. In the wake of the COVID-19 pandemic, efforts to ensure 
equity and affordability in water management are more vital than ever. We are here to help 
you move past roadblocks on the path to implementation.  
  
Twice a year, WaterNow Alliance staff select several projects to receive professional hands-
on support, and technical and program assistance. Our expertise ranges from deep water 
policy guidance to support and advice on communications strategies. Selected Project 
Accelerators receive up to 250 hours of professional support in 6 months (valued at $25,000 
each).  

  



The program does not require any monetary commitment on behalf of the City. The program 
will provide technical support for work that staff is already doing to help further the goal of 
water security for the City. Staff envisions that WaterNow will provide assistance for public and 
stakeholder outreach, and alternative and policy identification and prioritization that will lead 
to the creation of a “Water Security Action Plan,” or at least a portion of one, such as with a 
focus on infrastructure and capital improvements.   
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2. Financial Statements – October 2020 
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3. Law Enforcement Report – November 2020 
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1. Public Safety Update from Humboldt County Sheriff Department. 
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2. Continued Discussion/Decision regarding Revised Government to Government Consultation Policy 
(Native American Tribes) and Consider Approval. 
 
 

Following the last City Council Meeting, the City Attorney collected all of the comments received and sought 
to update the draft Government to Government Policy and include those comments in the Policy, except 
where the City Attorney had reservations.  Multiple requests and public comments were received on this item, 
and written changes/amendment proposals to the Policy were received from the Yurok Tribe, the Trinidad 
Rancheria, Bryce Kenny and Richard Harris. The majority of comments received have been incorporated in 
the revised policy enclosed in the packet, with the following substantive exceptions: 
 

(1) Requests by the Trinidad Rancheria and Yurok Tribe to create additional document creation and 
notice requirements, and impose those requirements on City Staff (See Yurok Tribe Dec. 3, 2020 
letter and Trinidad Rancheria November 24, 2020, redline to policy draft); and 

(2) Requests by the Trinidad Rancheria to include a consultation requirement and procedures for 
conducting future meetings with the Tsuari Ancestral Society related to the Tsuari Management 
Area. 

 
As to Item (1), the City Attorney recommends against creating additional procedural requirements not 
otherwise imposed by law.  As to Item (2), the City Attorney advises that this issue is subject to pending 
litigation, and any further action on this specific subject should await the results of the litigation.  The Council 
is requested to review and consider adoption of the revised Policy.  As this item has received much public 
comment, the Council, in its discretion, can call for further discussion and/or provide additional direction to 
Staff rather than proceed with adoption.    
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City of Trinidad Tribal Consultation Policy 
(Government to Government Consultations) 

Redline Comments of the Cher-Heights Indian Community of the 
Trinidad Rancheria 

I. Introduction 
 

The purpose of this policy is to ensure effective government-to-government consultation 
between the City of Trinidad, a California incorporated city and local government (“City”), and 
Indian tribes regarding the development of policies, programs, projects, plans, property 
decisions, and activities (collectively, “Activities”) that may affect California Native American 
Tribes, and their tribal lands and resources, and community interests.  The goal is to promote a 
mutually respectful discussion and consideration of the views of tribes in order to resolve the 
concerns of as many parties as possible, while at the same time recognizing the City’s 
commitment to transparent government an obligations to comply with the Ralph M. Brown Act 
(California Government Code Section 54950 et seq. (the “Brown Act”)). 

The City is located adjacent to the Cher-Ae Heights Indian Community of the Trinidad 
Rancheria (Trinidad Rancheria), a federally-recognized tribe of Yurok origin, and seeks to build 
a relationship based on mutual respect and understanding through meaningful engagement to 
foster improved relationships, partnership opportunities, and progress on shared goals.  The City 
also recognizes that it is located within the aboriginal homeland of the Yurok people, and that 
significant tribal cultural resources are located within the City, and the City shall engage in 
consultation with all California Native American Tribes that are traditionally and culturally 
affiliated with the Tribal Cultural Resource that may be affected by proposed or anticipated 
actions or Activities of the City in accordance with applicable law.      

 
II. Definitions 

 
For purposes of this policy, the following definitions shall apply: 

 
Tribe: Refers to a California Native American Tribe. 

 
Federally Recognized Tribe: A tribal entity that is recognized as having a government- 
to-government relationship with the United States; these entities are listed on the Federal 
Register and the current list is posted on the California Governor’s Office of the Tribal 
Advisor’s website, as the same may be amended from time to time 
(https://tribalaffairs.ca.gov/tribal-information/). 

 

Non-Federally Recognized California Native American Tribe: Those tribes that are not 
federally recognized and are on the list maintained by the Native American Heritage 
Commission (“NAHC”), as the same may be amended from time to time 

https://tribalaffairs.ca.gov/tribal-information/
HSDW Sac
Propose organizing the definitions in alphabetical order

HSDW Sac
The California Public Resources Code and the Government Code use the term “California Native American Tribe”.  
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(https://nahc.ca.gov). 
 

California Native American Tribe: Refers to a federally-recognized Native American 
Tribe located within California, as listed in the Federal Register.  Only in situations 
involving cultural resources will a non- federally recognized California Native American 
Tribe that is on the list maintained by the NAHC be included in this definition.  The 
NAHC will provide a list of non-federally recognized California Native American Tribes 
for each instance. 

 
Tribal Sovereignty: Federally-recognized tribes are recognized in federal and state law 
as distinct, independent political communities exercising the powers of self-government 
with jurisdiction over the lands, natural and cultural resources, and activities  of their 
tribal members, and under certain circumstances non-members, within their respective 
Tribal Lands.  Some of these powers are inherent, and some have been delegated by the 
United States.  Existing limitations on tribal sovereignty are defined through acts of 
Congress, treaties and federal court decisions. 

 
 

Consultation: In accord with Government Code § 65352.4, consultation means the 
meaningful and timely process of seeking, discussing, and considering carefully the views 
of others, in a manner that is cognizant of all parties’ cultural values and, where feasible, 
seeking agreement. Consultation between government agencies and California Native 
American tribes shall be conducted in a way that is mutually respectful of each party’s 
sovereignty. Consultation shall also recognize the tribes’ potential needs for 
confidentiality with respect to places that have traditional tribal cultural significance. 
 
 
Tribal Cultural Resources:  Refers to sites, features, places, cultural landscapes, sacred 
places, and objects with cultural value to a California Native American tribe.   
 
Tribal Lands:  Refers to lands held in trust by the United States for the benefit of a 
federally-recognized Tribe. 
 
 
Government to Government Consultation: Refers to a formal component of the Tribal 
Consultation process that is conducted directly members of the governing bodies of the 
City and a California Native American Tribe.

https://nahc.ca.gov/
HSDW Sac
State law definition of Tribal Cultural Resources is in Public Resources Code § 21074
(a) “Tribal cultural resources” are either of the following:
(1) Sites, features, places, cultural landscapes, sacred places, and objects with cultural value to a California Native American tribe that are either of the following:
(A) Included or determined to be eligible for inclusion in the California Register of Historical Resources.
(B) Included in a local register of historical resources as defined in subdivision (k) of Section 5020.1.
(2) A resource determined by the lead agency, in its discretion and supported by substantial evidence, to be significant pursuant to criteria set forth in subdivision (c) of Section 5024.1. In applying the criteria set forth in subdivision (c) of Section 5024.1 for the purposes of this paragraph, the lead agency shall consider the significance of the resource to a California Native American tribe.
(b) A cultural landscape that meets the criteria of subdivision (a) is a tribal cultural resource to the extent that the landscape is geographically defined in terms of the size and scope of the landscape.
(c) A historical resource described in Section 21084.1, a unique archaeological resource as defined in subdivision (g) of Section 21083.2, or a “nonunique archaeological resource” as defined in subdivision (h) of Section 21083.2 may also be a tribal cultural resource if it conforms with the criteria of subdivision (a).
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III. Process to Facilitate Government to Government Consultations 
 

The City will seek to identify California Native American Tribes that may be affected by  
actions or Activities proposed or anticipated by the City, and to consult with the potentially 
affected California Native American Tribes early in the process to allow a reasonable 
opportunity for such tribes to comment and participate.  The City will develop a contact list for 
all federally recognized tribes and known non-federally recognized tribes with interests 
on/within the City’s jurisdiction. Where the City anticipates a City action or  Activity will/may 
affect tribes, the City will provide sufficient information to enable affected California Native 
American Tribes understand the scope and potential impact of the action or Activity and to make 
informed decisions.  Notices will be designed to include sufficient detail of the topic to be 
discussed to allow tribal leaders an opportunity to fully engage. Such information will include a 
clear statement of purpose, inviting the Tribe to consult and declaring the importance of the 
Tribe’s participation, a description of the action or Activity being considered, the reason for the 
proposal, the specific geographic area(s) that will be affected by the proposal with maps detailing 
the area, the deadline by which the Tribe must request consultation, contact information for the 
City and the project proponent, if applicable, technical reports including cultural resource reports 
and  archeological reports, and information on proposed ground-disturbing activities, if applicable.  
The City will identify agency staff, including decision-makers, associated with the action or 
Activities in question, who shall ensure meaningful and respectful consideration of tribal 
concerns. 

 
The City will seek to conduct meetings, outreach, and workshops at times and locations 

that facilitate tribal participation and meaningful and respectful consultation.  In addition to 
proposed or anticipated City actions and Activities, the City will request information from tribes 
when conducting research or studies that pertain to or could affect Tribal Lands, tribal interests, 
or Tribal Cultural Resources.  Pursuant to California Government Code § 65352.4 and 
applicable law, the City will engage in “government to government” consultation where 
appropriate and as required by law.  Government Code § 65352.4 defines consultation as, “[the] 
meaningful and timely process of seeking, discussing, and considering carefully the views of 
others, in a manner that is cognizant of all parties' cultural values and, where feasible, seeking 
agreement.  Consultation between government agencies and Native American tribes shall be 
conducted in a way that is mutually respectful of each party's sovereignty.  Consultation shall 
also recognize the tribes' potential needs for confidentiality with respect to places that have 
traditional tribal cultural significance.” Effective consultation is recognized as an ongoing 
process, not a single event.  The consultation process should focus on identifying issues of 
concern to tribes pertinent to the cultural place(s) at issue, including cultural values, religious 
beliefs, traditional practices, and laws protecting Tribal Cultural Resources through mitigation 
measures and alternatives that avoid significant effects to the Tribal Cultural Resources.  The 
goal of the consultation process on other matters will define the full range of acceptable ways in 
which a local government can accommodate tribal concerns and establish partnerships that 

HSDW Sac
Move to definitions
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advance the shared interests of the Tribe and the City. 
 

A. City Manager/City Planner as Tribal Liaison for Confidential Matters 
 

The City receives, from time to time, requests to consult from tribes to discuss various 
matters, some of which are policy oriented and some of which pertain to site specific concerns 
regarding sensitive tribal cultural resources and tribal access to public property for ceremonial 
purposes.  In accord with California Public Resources Code § 21080.3.1, prior to the release of 
any negative declaration, mitigated negative declaration, or environmental impact report for a 
project within the City and/or for which the City serves as lead agency under the CEQA, the City 
shall follow the procedures and protocols established by Public Resources Code Sections 
21080.3.1 and 21080.3.2 to facilitate effective government to government consultation with 
affected tribes and mitigate against potential disturbance of culturally significant resources. The 
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City Manager and City Planner shall act in the capacity as a tribal liaison during the course of 
any such consultation, and shall ensure these discussions remain confidential to the extent 
required by applicable law. 

B. City Council or Committee Appointment for Review of Non-Confidential 
Subject Matter 

 
Where a Tribe requests to meet with the City Council to address issues of public concern, 

the Tribe will be advised of the Council’s obligation to comply with the Brown Act.  Where 
Tribe requests to meet with the Council to discuss issues of general public concern, not subject 
to the confidentiality provisions regarding sensitive tribal cultural resources and tribal access to 
public property for ceremonial purposes (which inquiries shall be directed to the City Manager 
and City Planner as noted in Section III.A., above), the City Council, in its discretion, will 
either: (i) place the public concern item on a regular meeting agenda of the full Council; or (ii) 
place on its agenda the formation of an Ad Hoc Committee or Standing Committee of the 
Council to facilitate the requested consultation. If an Ad Hoc Committee or Standing 
Committee is formed to facilitate the consultation, the meeting or meetings of the Committee 
shall be scheduled by a publicly noticed agenda and conducted in an open forum in compliance 
with the Brown Act.   

 
IV.  California Environm ental Quality Act (“CEQA”) Consultation Proto col  

 
In accord with California Public Resources Code § 21080.3.1, prior to the release of any 

negative declaration, mitigated negative declaration, or environmental impact report for a project 
within the City and/or for which the City serves as lead agency under the CEQA, the City shall 
follow the procedures and protocols established by Sections 21080.3.1 and 21080.3.2 to facilitate 
effective government to government consultation with affected tribes and mitigate against 
potential disturbance of culturally significant resources.  The City Manager and City Planner 
shall oversee administration of this policy and shall facilitate government to government 
consultation in compliance with CEQA and Section III.A., above. 

 
V. Consultation Protocol for Adoption or Amendment of General Plan or Specific Plan 

 
Each time the City considers a proposal to adopt or amend the general plan or specific 

plan, the City will contact the appropriate California Native American Tribes identified by the 
NAHC.  If requested by the Tribes, the City will consult for the purpose of preserving or 
mitigating impacts to cultural places in accordance with Government Code §65352.3.  The City 
will consider the following when determining whether a general plan or specific plan adoption 
or amendment is subject to notice and consultation requirements: (i) in the case of an applicant-
initiated plan proposal, if the City accepts a complete application (as defined in Government 
Code §65943) the proposal is subject to Government Code §65352.3; and (ii) in the case of a 
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general plan or specific plan amendment initiated by the local government, any proposal 
introduced for study in a public forum is subject to Government Code §65352.3.  The City will 
take certain actions to initiate, or propose, a general plan or general plan amendment. These 
actions must be taken in a duly noticed public meeting, and may include, but are not limited to, 
any of the following: appropriation of funds, adoption of a work program, engaging the services 
of a consultant, or directing the planning staff to begin research on the activity.  

 
Under Government Code §65352.3, only if a tribe is identified by the NAHC, and that 

tribe requests consultation after being contacted by a local government, must a local government 
consult with the tribe on the plan proposal.  The City will seek to consult with Tribes as early as 
possible and may, if appropriate, begin consultation even before a formal proposal is submitted 
by an applicant or initiated by the local government. 

 
VI. Consultation Protocol for the Tsurai Study Area  

 
City General Plan Policy 69 provides that “[t]here shall be no disturbance, vegetative 

removal or constructions, except for a fence to protect burial grounds, on lands designated as 
Open Space within the Tsurai Study Area without the approval of the lineal descendants of 
Tsurai, the Trinidad Rancheria, the City of Trinidad, and the State Historic Preservation 
Officer.”  The Village of Tsurai is identified as No. 838 on the California Registry of Historical 
Landmarks.  In accordance with General Plan Policy 69, the City will consult the Trinidad 
Rancheria and lineal descendants of Tsurai prior to undertaking any action or Activity on the 
portion of the Tsurai Study Area designated as Open Space, and the City shall not take any such 
action or conduct any such Activity in that area with the approval of required parties.  Further, 
prior to release of a negative declaration, mitigated negative declaration, or environmental 
impact report for a project within the Tsurai Study Area, the City will consult with the Trinidad 
Rancheria and any other California Native American tribe that is traditionally and culturally 
affiliated with the Tribal Cultural Resource in accord with the procedures and protocols 
established by Sections 21080.3.1 and 21080.3.2 of the Public Resources Code. 

VII. Disclaimers 
 

This policy is intended solely for the guidance of employees of the City, Council 
Members, Committees and Commissions.  It is not intended, and should not be construed, to 
define the legal relationship between the City and any California Native American Tribes, 
federally recognized tribes or non-federally recognized tribes.  This policy is not intended to 
replace or supplant obligations mandated by federal or California law.  The policy provides 
general guidance for improving City consultation, communication and collaboration with 
tribes to the extent that a conflict does not exist with applicable law or regulations.  This 
policy is not intended as a regulation, or to create, expand, limit, waive, or interpret any legal 
rights or obligations of the City. 



 

 

 
 
 

 
 

Y U R O K  T R I B E  
190 Klamath Boulevard x Post Office Box 1027 x Klamath, CA 95548 

 

Phone: (707) 482-1350 x Fax: (707) 482-1377 

 

Steve Ladwig         December 3, 2020 
Trinidad City Council, Mayor 
409 Trinity Street 
PO Box 390 
Trinidad, CA 95570 
sladwig@trinidad.ca.gov 
 
Cc:  
Mayor Pro-Tem Jack West, jwest@trinidad.ca.gov 
Council member Richard Clompus, rclompus@trinidad.ca.gov 
Council member Dave Grover, dgrover@trinidad.ca.gov 
Council member Tom Davies, tdavies@trinidad.ca.gov       
City Manager Eli Naffah, citymanager@trinidad.ca.gov     
 
RE: Trinidad City Tribal Consultation Policy 

Ai\ \e kZee· Ma\RU LadZig aQd TUiQidad CiW\ CRXQcil, 

The Yurok Tribe writes to provide comments on the proposed Trinidad City Tribal 
Consultation Policy (´CRQVXlWaWiRQ PRlic\µ). We would like to request the City only discuss and not 
adopt the current version of the Consultation Policy until the Tribe has an opportunity to meet with 
the City for a formal government-to-government consultation regarding this Policy. 

The Tribe has the following comments to the Consultation Policy.   

I. Introduction 

The Tribe would like to request the City Council adopt a formal land acknowledgement through 
a separate resolution as City policy and outside of this Consultation Policy. Tribal land 
acknowledgment is a formal statement that recognizes and respects Native American peoples as 
traditional stewards of the land and the enduring relationship that exists between Native American 
peoples and their ancestral and traditional lands. Please see below for some proposed language: 

- The City of Trinidad acknowledges that we are located on the unceded Yurok ancestral lands 
and that the Yurok Tribe and Yurok people have an enduring relationship with their ancestral 
and traditional lands and the cultural and natural resources located within those lands.  

SecRQd, Ze UeTXeVW Whe CiW\·V CRQVXlWaWiRQ PRlic\ UeTXiUe meaningful government-to-
government consultation with the goal of reaching free, prior, and informed consent regarding the 
development of policies, programs, projects, plans, property decisions, and activities that may affect 
tribes, their community, ancestral lands, cultural resources, natural resources, and interests. The 
VWaQdaUd Rf ´fUee, SUiRU, aQd iQfRUPed cRQVeQWµ iV aQ eVWabliVhed iQWeUQaWiRQal legal norm through 
the United Nations Declaration on the Rights of Indigenous Peoples (UN DRIP), which has be 
adopted by both the United States and California. The Tribe requests the City of Trinidad 
incorporate these legal norms into its Consultation Policy.  
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  II. Definitions 

The Tribe would like to request the following changes be made to the definition section of the 
Consultation Policy.  

- Tribal Sovereignty ² Refers to the inherent right of federally-recognized Indian tribes of 
self-governance to conduct their own affairs and exercise regulatory and adjudicatory 
jXUiVdicWiRQ RYeU WUibal PePbeUV aQd iQdiYidXalV ZiWhiQ Whe WUibe·V jXUiVdicWiRQ, aV defiQed b\ 
tribal and federal law. 

- Consultation: Means the meaningful and timely process of seeking, discussing, and 
cRQVideUiQg caUefXll\ Whe YieZV Rf RWheUV, iQ a PaQQeU WhaW iV cRgQi]aQW Rf all SaUWieV· cXlWXUal 
values with the goal of reaching an agreement through free, prior, and informed consent. 
Consultation between government agencies and California Native American tribes shall be 
cRQdXcWed iQ a Za\ WhaW iV PXWXall\ UeVSecWfXl Rf each SaUW\·V VRYeUeigQW\. CRQVXlWaWiRQ Vhall 
alVR UecRgQi]e Whe WUibeV· SRWeQWial QeedV fRU cRQfideQWialiW\ ZiWh UeVSecW WR SlaceV WhaW haYe 
traditional tribal cultural significance. 

- Tribal Cultural Resources:  Refers to sites, features, places, cultural landscapes, sacred 
places, objects, and culturally significant plant and animal species with cultural value to tribal 
nations, including unique archaeological resources and historical resources as described 
under sections 21071, 21083.2(g), and 21084.1 of the Public Resources Code, respectively. 
Tribal Cultural Resource shall also include sites or resources identified by tribal nations 
through an action of the Tribal Council or equivalent body.   

- Tribal Trust Lands:  Refers to lands held in trust by the United States for the benefit of a 
federally-recognized Tribe. 

- Ancestral Lands: RefeUV WR laQdV lRcaWed iQ a CalifRUQia NaWiYe APeUicaQ WUibe·V WUadiWiRQal 
territory prior to colonialization and displacement.  

- Government to Government Consultation: Refers to a formal component of the Tribal 
Consultation process that is conducted directly between members of the governing bodies of 
the City and a California Native American Tribe.     

III. Process to Facilitate Government to Government Consultations 

The TUibe ZRXld like WR UeTXeVW PRUe claUiW\ RQ Whe CiW\·V SURceVV WR faciliWaWe gRYeUQPeQW-
to-government consultations. Specifically, the Tribe would like to request the City provide 45 days, 
with an option to extend, to review notices of City activities, have internal meetings with Yurok staff 
members, and to request and schedule a government-to-government meeting with the City regarding 
any proposed activities. Having a 45 day period to evaluate City notices will allow the Tribe to fully 
eYalXaWe Whe CiW\·V SURSRVed AcWiYiWieV aQd eQgage iQ a PeaQiQgfXl gRYeUQPeQW-to-government 
consultation with the City. In the past and as with this Consultation Policy, the City has not given 
the Tribe enough time to review requests and provide an informed response. Rushed requests for 
input and meetings do not constitute meaningful government-to-government consultations.   

Further, the Tribe requests the process to facilitate government to government consultations 
include sufficient information to enable affected California Native American Tribes to understand the 
scope and potential impact of the action or Activity and to make informed decisions.  These notices 
should include: (1) sufficient detail of the topic to be discussed; (2) clear statement of purpose; (3) a 
description of the action or Activity being considered; (4) the reason for the proposal; (5) the specific 
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geographic area(s) that will be affected by the proposal with maps detailing the area; (6) the 45 day 
deadline by which the Tribe must request consultation; (7) contact information for the City and the 
project proponent; (8) technical reports including cultural resource reports and archeological reports; 
and (9) information on proposed ground-disturbing activities. 

After having a 45 day period to review notices, the Consultation Policy should acknowledge 
that meaningful government-to-government consultation may take multiple meetings and need 
additional time to fully understand the issues at hand.  

IV. Types of Consultation 

It is important to note that the City has legal obligations to consult with California Native 
American Tribes regarding all aPeQdPeQWV WR Whe CiW\·V GeQeUal PlaQ, aV UeTXiUed b\ SB 18, aQd 
City actions going through California Environmental Quality Act (CEQA), as amended by AB 52, 
environmental reviews. The City also has federal legal obligations to consult with California Native 
American Tribes, including the Native American Graves Protection and Repatriation Act and other 
federal statutes. The City must evaluate its obligations under federal statutes and ensure the 
Consultation Policy is in compliance with federal law.  

Further, consultations and government-to-government consultations should not be limited 
to CEQA and General Plans, but should be inclusive of all City actions that may have an impact on 
Tribal Cultural Resources and Tribal interests within California Native American TUibeV· Ancestral 
Lands. While state law provides specific requirements regarding consultations under CEQA and 
amendmenWV WR GeQeUal PlaQV, Whe CiW\ iVQ·W liPiWed WR PeeWiQg ZiWh CalifRUQia NaWiYe APeUicaQ 
Tribes to those narrow contexts. The Tribe hopes to develop a strong partnership with the City and 
collaborate on a wide variety of projects that would be a benefit of both Yurok members and 
residents in the City of Trinidad.   

The CiW\·V CRQVXlWaWiRQ PRlic\ VhRXld UeTXiUe CiW\·V TUibal LiaiVRQ WR PeeW eaUl\ aQd RfWeQ 
with tribal leadership through formal government-to-government consultations on a wide variety of 
projects. FXUWheU, Whe CRQVXlWaWiRQ PRlic\ VhRXld VeW RXW cleaU VWaQdaUdV RQ ZheQ aQd hRZ Whe CiW\·V 
elected officials can meet with tribal councils in a confidential manner, as allowed through the 
Brown Act exceptions. Further, oXW Rf UeVSecW fRU Whe CiW\·V BURZn Act obligations and for 
efficiency sake, the Tribe requests the Consultation Policy set forth a policy that ensures City staff 
can work collaboratively with tribal staff members on a staff-to-staff basis regarding ongoing 
projects and activities. These staff-to-staff meetings should not replace the formal government-to-
government consultation meetings and should only be authorized after a formal government-to-
government meeting between the City and California Native American Tribe. This process will 
ensure staff from both governments understand the information and positions of each government 
regarding specific projects.  

Lastly, the Consultation Policy should not include policies regarding specific cultural 
UeVRXUceV, bXW VhRXld VeW RXW Whe CiW\·V geQeUal policy regarding government-to-government 
consultations. Specifically, the Tribe requests the Tsuari Study Area not be integrated into the 
Consultation Policy and that the City follow the Tsurai Management Plan and reconvene the Tsuari 
Management Team to address any issues or concerns related to the Tsurai Study Area.  

V. Confidential Information 

 The Tribe requests the Consultation Policy provide clear guidance on how the City and its 
agents will protect and manage confidential information the City receives from California Native 
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American Tribes. Specifically, the Tribe requests the Consultation Policy explicitly state that all 
confidential information regarding a California NaWiYe APeUicaQ TUibe·V cXlWXUal UeVRXUceV shall not 
be shared and will be exempt from disclosures under the California Public Records Act.  

Wok-hleZ· fRU \RXU cRQVideUaWiRQ Rf Whe YXURk TUibe·V cRPPeQWV aQd Ze lRRk fRUZaUd WR 
working with you to furtheU deYelRS Whe CiW\·V CRQVXlWaWiRQ PRlic\. Please contact Taralyn Ipiña at 
Tara@yuroktribe.nsn.us so we can schedule a government-to-government meeting to discuss these 
cRPPeQWV aQd Whe CiW\·V CRQVXlWaWiRQ PRlicy further.  

Wok-hleZ·, 

Joseph L. James 

Chairperson  

Yurok Tribal Council 

mailto:Tara@yuroktribe.nsn.us
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3. Discussion/Decision regarding Revised Edwards Street Connectivity Project Design (formerly known as 

the Van Wycke Connectivity Project). 
 



DISCUSSIONAGENDA ITEM  
Date:  December 8, 2020 
________________________________________________________________________ 
 
SUBJECT: Edwards Street Bicycle and Pedestrian Connectivity Project 
 
The Edwards Street Bicycle and Pedestrian Connectivity Project formerly known as the Van 
Wycke Bicycle and Pedestrian Connectivity Project is funded by a $714,000 Caltrans Active 
Transportation Program (ATP) grant.  The purpose of the ATP project is to encourage increased 
use of active modes of transportation (bicycles and pedestrians). Project goals 

x Create a safer, more pedestrian friendly route between Trinity/Edwards Street intersection 
and the Trinidad Harbor/Beach area. 

x Encourage community members to use active modes of transportation and educate them 
about bicycle and pedestrian safety. 

On September 8, the City Council authorized staff to request a formal scope change from Caltrans 
and to proceed with design and right of way tasks.  Staff is preparing to finalize the plans for 
submittal to Caltrans by December 31, 2020. This meeting is an opportunity for Council to review 
the current design, hear public input about the project, and give direction to staff regarding any 
suggested changes to the current design including the vista points at the existing Edwards Street 
bench or lower Van Wycke Street bench locations.  

Changes made to the design based on stakeholder input and the development of the design since 
the last Council meeting update includes: 

1) Edwards Street – shifted street to the north approximately two feet within City right-of-
way to minimize impacts to property owners’ driveways and yards on the south side of 
Edwards. This maintains all existing parking on Edwards, minimized impacts to several 
short driveways to maintain parking, minimized impacts to landscaping, and limits the 
widening beyond the current curbs in most areas to approximately two feet on both sides 
of the road. The new sidewalk will extend beyond the existing curb up to approximately 
four and a half feet where it ties into the existing sidewalk on Edwards Street near the 
Galindo Street intersection. 

2) Vista Points – includes adding gravel surfacing from adjacent road to two existing 
benches, one on Edwards near Hector Street intersection, and one on Van Wycke Street 
nearer to Galindo Street Intersection. The two existing benches will remain. Note the Van 
Wycke bench is located on City property right up to the property line not allowing for 
gravel to be placed in front of the bench which raises the question, should the existing 
bench be moved back away from the property line towards Van Wycke Street 
approximately three feet so that the gravel surfacing could be placed in front of the bench? 

3) Removal of the interpretive signage as part of this grant in order for that topic to be further 
discussed and planned outside of this grant so it is not rushed.  

4) Removal of the structural support of the temporary utilities on the Van Wycke trail as part 
of this grant due to location of the now repaired water line and storm drain utilities and the 
property lines in that area would not allow for structural improvements only on City 
property. 



5) Split rail fencing – includes a lower single horizontal rail split rail fence along Edwards 
Street from Ocean to Van Wycke Street. Post heights would be three feet above ground 
and horizontal rail approximately two feet above ground. 

STAFF RECOMMENDATION: 
No action is required.  Council is encouraged to consider public feedback and invited to provide 
input and give direction to staff regarding any suggested changes to the current design including 
such as moving the lower Van Wycke Street bench back away from the property line as part of 
the project. Suggested changes from Council, assuming they are relatively minor, would be 
incorporated into the final design due December 31, 2020. 
 

Attachments:   

x Edwards Street Project 90% Submittal  
o Plans 
o Specifications 
o Opinion of Probable Construction Cost 

x Figure 2. Connectivity Project Concept 
x Nov 30 and Dec 2 Virtual Workshops - Summary of input   
x Public Comment received 9/10/20 through 12/3/20 
x List of Project meetings  
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SHEET GENERAL NOTES

1. LOCATION OF EXISTING UTILITIES AND STRUCTURES ARE FROM THE BEST INFORMATION
AVAILABLE.  EXACT LOCATION AND COMPLETENESS ARE NOT GUARANTEED.
CONTRACTOR SHALL NOTIFY UNDERGROUND SERVICES ALERT BY DIALING 811 A
MINIMUM OF TWO BUSINESS DAYS PRIOR TO ANY EXCAVATION.

2. CONTRACTOR TO VERIFY ALL CONDITIONS AND DIMENSIONS PRIOR TO COMMENCING
WORK.

3. WHERE NEW ELEVATIONS NOT SHOWN CONTRACTOR SHALL FIELD FIT IMPROVEMENTS
REQUIRED TO MEET THE INDICATED GRADES.

4. ALL EXISTING UTILITY BOXES TO BE ADJUSTED TO NEW FINISHED GRADE IN
ACCORDANCE WITH DETAILS ON C-501.

HMA PAVING

CONCRETE

RIGHT-OF-WAY /  PROPERTY LINE

DROP DRIVEWAY
DROP DRIVEWAY

DROP DRIVEWAY

DROP DRIVEWAY

DROP DRIVEWAY

DROP DRIVEWAY

DROP DRIVEWAY

REPLACE (E) DRAINAGE INLET
WITH TYPE GO INLET

CONCRETE STEP

 A2-6 CURB AND GUTTER

DRIVEWAY CONFORM
DRIVEWAY CONFORM

DRIVEWAY CONFORM

DRIVEWAY CONFORM

DRIVEWAY CONFORM

MATCH EXISTING SIDEWALK,
CURB AND GUTTER

DRIVEWAY CONFORM

5.0' WIDE SIDEWALK WITH A2-6
CURB AND GUTTER

DRIVEWAY CONFORM
DRIVEWAY CONFORM

DRIVEWAY CONFORM
DRIVEWAY CONFORM

DRIVEWAY CONFORM

 A2-6 CURB AND GUTTER

DROP DRIVEWAY



146.60 OG (ME)

146.35 OG
146.50 FG

144.03 OG (ME)142.54 OG (ME)
146.09 OG (ME)

143.86 FL
143.94 TC/1"

142.37 FL
142.45 TC/1"

144.01 FG
144.64 FL
145.14 TC/6"

7.5% @ 15'

142.38 FG
141.77 FL
142.27 TC/6"

1.3% @ 8'

15
.6%

1.5%

5%

5%9.2%4%

145.92 FL
146.42 TC/6"

1.2% @ 7'

146.42 FL
146.42 TC

146.33 FL
146.33 TC

1.5%

1.5%

7+00

8+00
9+00 9+06
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VAN WYCKE ST

SITE & GRADING PLANS
EDWARDS ST & VAN WYCKE ST

C-102 5

O.GOODE O.GOODE

S.ALLEN J.WOLF

AS SHOWN

EDWARDS ST

0 20'10'EDWARDS ST
SCALE:  AS SHOWN

NSE
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HT

LINE & HATCH LEGEND

SHEET GENERAL NOTES

1. LOCATION OF EXISTING UTILITIES AND STRUCTURES ARE FROM THE BEST INFORMATION
AVAILABLE.  EXACT LOCATION AND COMPLETENESS ARE NOT GUARANTEED.
CONTRACTOR SHALL NOTIFY UNDERGROUND SERVICES ALERT BY DIALING 811 A
MINIMUM OF TWO BUSINESS DAYS PRIOR TO ANY EXCAVATION.

2. CONTRACTOR TO VERIFY ALL CONDITIONS AND DIMENSIONS PRIOR TO COMMENCING
WORK.

3. WHERE NEW ELEVATIONS NOT SHOWN CONTRACTOR SHALL FIELD FIT IMPROVEMENTS
REQUIRED TO MEET THE INDICATED GRADES.

4. ALL EXISTING UTILITY BOXES TO BE ADJUSTED TO NEW FINISHED GRADE IN
ACCORDANCE WITH DETAILS ON C-501.

HMA PAVING

CONCRETE

RIGHT-OF-WAY /  PROPERTY LINE

0 60'30'EDWARDS ST
SCALE:  AS SHOWN

N

EDWARDS ST

TR
IN

IT
Y

 S
T OC

EA
N

AV
E

HE
CT

OR
ST

VAN WYCKE
ST

INSTALL SPLIT RAIL FENCE PER
DETAIL ON SHEET C-502

INSTALL SPLIT RAIL FENCE PER
DETAIL ON SHEET C-502

FOR FENCE SITE PLAN SEE BELOW

FOR STREET IMPROVEMENTS
SEE ABOVE

0 40'20'10'VAN WYCKE ST
SCALE:  AS SHOWN

N(E) PATH

(E) EDGE OF PAVEMENT

EDWARDS ST

VAN WYCKE ST

CASE "C" CUB RAMP

CASE "C" CUB RAMP
(GRADING BEING DETERMINED)

CONSTRUCTION CENTERLINE
 A2-6 CURB AND GUTTER

5.0' WIDE SIDEWALK WITH A2-6
CURB AND GUTTER

CONFORMCASE "C" CUB RAMP
CASE "C" CUB RAMP

GA
LI

ND
O 

ST

DETECTABLE WARNING SURFACE

6" THICK COMPACTED GRAVEL
PATH TO, AND AROUND
EXISTING BENCH

(E) BENCH TO REMAIN AND
BE PROTECTED

6" THICK COMPACTED GRAVEL
AREA AROUND EXISTING BENCH
(UP TO SPLIT RAIL FENCE)(E) BENCH TO REMAIN AND

BE PROTECTED
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STRIPING & SIGNAGE PLAN
EDWARDS ST, VAN WYCKE ST & GALINDO ST

C-301 6

O.GOODE O.GOODE

S.ALLEN J.WOLF

AS SHOWN
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0 60'30'EDWARDS ST
SCALE:  AS SHOWN

N

SE
E 

AB
OV

E
MA

TC
HL

IN
E

(N) BIKE LANE SYMBOL WITHOUT PERSON  (A24C) & BIKE LANE ARROW
(A24A)

(N) SHARED ROADWAY BICYCLE MARKING  (A24C)

TRAFFIC LINES & PAVEMENT MARKINGS LEGEND:

STRIPING DETAIL NO.

RIGHT-OF-WAY /  PROPERTY LINE

(E) EDGE OF PAVEMENT

LINE LEGEND

SHEET GENERAL NOTES

1. TRAFFIC STRIPES AND PAVEMENT MARKINGS SHALL BE THERMOPLASTIC PER CALTRANS
STANDARD PLANS AND SPECIFICATIONS, LATEST EDITION.

2. PAVEMENT STRIPING DETAIL NO. AND MARKINGS PER CALTRANS STANDARD PLANS
(CURRENT EDITION) A20A THROUGH A20F AND A24A THROUGH A24G.

3. GRIND AND REMOVE EXISTING PAVEMENT MARKINGS AND STRIPS WHICH DO NOT
CONFORM TO NEW STRIPING, CONFIRM EXTENTS WITH OWNER'S REPRESENTATIVE.

4. ALL CROSSWALK MARKINGS TO BE YELLOW.

HE
CT

OR
 S

T
TR

IN
IT

Y 
ST

EDWARDS ST

EDWARDS ST

0 60'30'

EDWARDS ST
SCALE:  AS SHOWN

N

MA
TC

HL
IN

E
SE

E 
BE

LO
W

 R
IG

HT

EDWARDS ST, GALDINO ST & VAN WYCKE ST
SCALE:  AS SHOWN
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0 60'30'

(N) 8' WIDE "LADDER STYLE
CROSSWALK

(STRIPES 12" WIDE)

(N) 8' WIDE "BASIC" STYLE
CROSSWALK

(STRIPES 12" WIDE)

2

39

2

39

BIKE ROUTE SIGN

BIKE ROUTE SIGN
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MA
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E
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PEDESTRIAN ROUTE SIGNS

EX CL ROAD / CONSTRUCTION CL

FLOWLINE CURB & GUTTER, TYP

EDWARDS ST

(3) 8'x24' PARALLEL PARKING SPOTS
(4" WHITE STRIPING)



TYPICAL SIDEWALK DETAIL
SCALE: NTS

PER PLAN

4' 4' 4'

8'

48'

.

SCORE
MARK

DEEP
MARK

SCORE
MARK

EXPANSION
JOINT

4" CONCRETE OVER 4" CLASS 2 AGGREGATE BASE
COMPACTED TO 95% RELATIVE COMPACTION

EXPANSION
JOINT

1.5% MAX
TOWARD
STREET

NOTES:
1. DEEP SCORE MARK OR WEAKENED PLANE-DEPTH EQUAL TO 3/4".

2. EXPANSION JOINT MATERIAL TO BE 1/4" THICK PREMOLDED JOINT
FILLER FULL THICKNESS OF CONCRETE.  EXPANSION JOINTS TO ALIGN
WITH EXPANSION JOINTS IN CURB & GUTTER.

3. SIDEWALK SHALL BE BROOM FINISHED, DIRECTION OF BROOMING
SHALL BE PERPENDICULAR TO DIRECTION OF TRAVEL.

4. CONTRACTOR TO DRILL AND DOWEL #4'S AT 24" O.C. INTO EXISTING
SIDEWALK AT JUNCTIONS TO EXISTING SIDEWALK, DRIVEWAY CURB,
AND / OR GUTTER.

5. PROVIDE THICKENED EDGE (8" THICK BY 6" WIDE) WHEN FLUSH WITH
VEHICULAR AREAS.

6. WIDTH OF SCORE MARK TO BE 1/2" MAX.

TYPICAL CURB AND
GUTTER DETAIL - TYPE A2-6
SCALE: NTS

#4 DOWEL AT 48" OC WHEN
NOT PAVED MONOLITHICALLY
WITH SIDEWALK, DRIVEWAY,
OR CURB RAMP

1/2" RADIUS

1'-
0"

4"
CLASS 2 AGGREGATE BASE
COMPACTED TO 95%
RELATIVE COMPACTION

1/2"
RADIUS

6"

1" RADIUS

1/2" RADIUS

1-1/2"

2'-0" TYP

NOTES:

1. ACROSS THE PEDESTRIAN ROUTE AT CURB RAMP LOCATIONS,
THE GUTTER PAN SLOPE SHALL NOT EXCEED 5% WITHIN 2'-0" OF
THE TOP AND BOTTOM OF THE CURB RAMP.

2. NEW CURB ELEVATIONS TO BE SET ACCORDING TO OVERLAY
AND/OR AS DIRECTED BY THE ENGINEER.

3. DRILL AND DOWEL #4'S AT 12" O.C. INTO EXISTING CURBS AND
GUTTER.

6" SUBGRADE COMPACTED TO 95%
RELATIVE COMPACTION

8" MIN

12
"

EXISTING TRACER WIRE (IF
PRESENT)

CONCRETE
COLLAR

SET NEW UTILITY
COVER TO FINISHED GRADE

EXISTING RISER PIPE (IF
PRESENT)

NOTES:
1. THE CONTRACTOR SHALL COMPLETELY DEMOLISH EXISTING

CONCRETE COLLAR TO A DEPTH OF 12 INCHES.

TO WATER MAIN

(N) METER BOX AND
COVER

CURB & GUTTER (N) SIDEWALK

(E) WATER PIPE

8"

(E) WATER METER &
APPURTENANCES

8" MIN

FLUSH

NOTES:
1. PROVIDE 8" WIDE 12" THICK CONC COLLAR IN

VEHICULAR AREAS.

2. USE VEHICULAR RATED COVER IN DRIVEWAYS.

NOTES:

1. NEW CURB ELEVATIONS TO BE SET ACCORDING TO OVERLAY
AND/OR AS DIRECTED BY THE ENGINEER.

2. DRILL AND DOWEL (2) #4'S WHEN JOINING EXISTING CURBS.

3. WHEN SURFACE APPILED ON (E) CONCRETE, PROVIDE
CONTINUOUS #3 HORIZONTAL BAR AND #3 VERTICAL DOWEL
EMBEDED 4" INTO (E) CONCRETE AT 24" OC.

4. TAPER LAST 1.0' OF DEAD-END CURBS AT 1:1 TO MATCH FG

6"

1-1/2"

R=1/2"

(N) #4 DOWEL AT 48" OC WHEN
NOT PAVED MONOLITHICALLY

WITH SIDEWALK, DRIVEWAY, OR
CURB RAMP

(N) SIDEWALK
WHERE SHOWN ON

PLAN

6"

4"

8"

(N) 6" (0.5') AGG  BASE
COMPACTED TO 95%
RELATIVE COMPACTION
(NEW OR EXISTING)

(N) 0.25' HMA

TYPICAL HMA PAVEMENT SECTION
SCALE:  NTS

.
.

(N) 4" AGG BASE COMPACTED
TO 95% RELATIVE
COMPACTION

(E) SUBGRADE OR
EMBANKMENT

.

SUBGRADE  COMPACTED TO 95%
RELATIVE COMPACTION

(N) 6" CONCRETE

#3'S AT 18" OC EW

NOTES:
1. DRILL AND DOWEL #4'S AT 24" O.C. INTO (E) CONCRETE

SLABS OR (N) ADJACENT GUTTERS.

2. PROVIDE 1" DEEP SCORE JOINT EVERY 20 FEET OC, EW OR
AS DIRECTED BY OWNER'S REPRESENTATIVE.

TYPICAL CURB DETAIL - TYPE A1-6
SCALE: NTS

TYPICAL ADJUST UTILITY
COVER TO GRADE DETAIL
SCALE: NTS

TYPICAL VEHICULAR
CONCRETE PAVING DETAIL
SCALE: NTS

TYPICAL ADJUST WATER METER DETAIL
SCALE: NTS

6"

18
" M

AX

6"
 M

IN

6"

SLOPE TO
DAYLITE
4:1 MAX

NOTES:

1. FINISH BACK SIDES OF CURBS.

1/2" RADIUS

CONC SIDEWALK AS
SHOWN ON PLANS

#4 AT 6", T&B

8" MA
X

CLASS 2 AGGREGATE BASE AT
95% RELATIVE COMPACTION

1
1

CONCRETE RETAINING CURB DETAIL
SCALE:  NTS

6" SUBGRADE COMPACTED TO 95%
RELATIVE COMPACTION

6" SUBGRADE COMPACTED TO 95%
RELATIVE COMPACTION

CLASS 2 AGGREGATE BASE
COMPACTED TO 95%
RELATIVE COMPACTION

6" SUBGRADE COMPACTED TO 95%
RELATIVE COMPACTION

FIRM AND
UNYIELDING
SUBGRADE

6"
2"

 T
YP

, (
SE

E
NO

TE
 1)
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CONSTRUCTION DETAILS

C-501 7

O.GOODE O.GOODE

S.ALLEN J.WOLF

AS SHOWN

http://www.ghd.com/


1. THE CURB RAMP STANDARDS DEPICTED HERE MAY NOT BE APPROPRIATE FOR ALL LOCATIONS.
FIELD CONDITIONS AT INDIVIDUAL LOCATIONS MAY REQUIRE SPECIFIC DESIGNS.  DESIGNS MUST BE
CONSISTENT WITH THE PROVISIONS OF THE STATE OF CALIFORNIA DEPARTMENT OF
TRANSPORTATION (CALTRANS) STANDARD PLANS (CURRENT EDITION) AND SUBSEQUENT REVISED
STANDARD PLANS  TO THE MAXIMUM EXTENT FEASIBLE.

2. CURB RAMP AND PEDESTRIAN REFUGE ISLAND THICKNESS SHALL BE 6" THICK MINIMUM.
PEDESTRIAN REFUGE ISLANDS AND CURB RAMPS SHALL BE PLACED OVER 4" OF CLASS 2
AGGREGATE BASE COMPACTED TO 95% RELATIVE COMPACTION. SCARIFY SUBGRADE 6" DEEP,
MOISTURE CONDITION AND RECOMPACT TO 95% RELATIVE COMPACTION.

3. TRANSITIONS FROM RAMPS AND LANDINGS TO WALKS, GUTTERS, OR STREETS SHALL BE FLUSH
AND FREE OF ABRUPT CHANGES.

PEDESTRIAN ACCESS NOTES:

4. MAXIMUM SLOPES OF ADJOINING GUTTERS, THE ROAD SURFACE IMMEDIATELY ADJACENT TO THE
CURB RAMP OR ACCESSIBLE ROUTE SHALL NOT EXCEED 5% WITHIN 2'-0" OF THE CURB RAMP.

5. A 6" HIGH WARNING CURB IS REQUIRED PER CBC WHENEVER THERE IS AN ABRUPT CHANGE IN GRADE
ELEVATION OFF THE EDGE OF A WALKING SURFACE THAT EXCEEDS 4" VERTICAL EXCEPT BETWEEN A
SIDEWALK AND AN ADJACENT STREET. LOCATION TO BE AS DIRECTED.

6. WHEN AN EXISTING ACCESSIBLE PATH OF TRAVEL IS TO BE BLOCKED OR REMOVED, THE
CONTRACTOR SHALL SUBMIT A TEMPORARY ACCESS PLAN FOR CITY APPROVAL. NO WORK SHALL
COMMENCE UNTIL AN ACCESS PLAN HAS BEEN APPROVED FROM THE CITY.

7. IF THE CONSTRUCTION WORK AREA IS WITHIN AN EXISTING FACILITY (E.G. BUS STOPS, CROSSWALKS,
ETC.), CONTRACTOR SHALL PROVIDE 48 HOURS ADVANCE NOTICE TO OWNERS OF THE FACILITY
INDICATING THE AFFECTED LOCATION AND DURATION OF WORK. NO TWO FACILITIES OR PROGRAMS IN
SEQUENCE SHALL BE BLOCKED OR CLOSED FOR PUBLIC USE.

8. PAYMENT FOR PROVIDING A CONTINUOUS PATH OF TRAVEL SHALL BE CONSIDERED AS INCLUDED IN
VARIOUS ITEMS OF WORK AND NO SEPARATE PAYMENT SHALL BE MADE. PROVISIONS FOR CONTINUOUS
PATH OF TRAVEL SHALL INCLUDE INSTALLATION AND MAINTENANCE OF TEMPORARY RAMPS, POTHOLING
OF UTILITIES, RESTORATION OF EXISTING STREET IMPROVEMENTS, COORDINATION OF WORK, TRAFFIC
CONTROLS AND ALL ASSOCIATED WORK NEEDED TO COMPLETE THIS REQUIREMENT.

9. DRILL AND DOWEL #4'S AT 24" O.C. INTO EXISTING CURB, GUTTERS, DRIVEWAYS AND SIDEWALKS.

B

B

SECTION B - B

CASE C (CORNER) - PLAN VIEW
GUTTER
FLOWLINE

1.5% MAX

FLUSH LIP, TYP

6"
 M

IN

RETAINING CURB

1.5
%

 M
AX

7.5%
MAX

1.5
%

 M
AX

6"
, T

YP

5'-0" MIN RETAINING CURB

1.5% MAX

FRONT EDGE
OF SIDEWALK (N) DETECTABLE WARNING

SURFACE

2.3" MIN AND 2.4" MAX
CENTER TO CENTER SPACING

2.3" MIN AND 2.4" MAX
CENTER TO CENTER SPACING

0.45" MIN & 0.47" MAX
TOP DIA

0.9" MIN & 0.92" MAX
BASE DIA

0.18" MIN
0.22" MAX

RAISED TRUNCATED DOME PATTERN (IN-LINE) RAISED TRUNCATED DOME

1. CURB RAMPS SHALL HAVE A DETECTABLE WARNING SURFACE THAT
EXTENDS THE FULL WIDTH AND 3'-0" DEPTH OF RAMP.  SEE RAMP
DETAILS ON THIS SHEET FOR DETECTABLE WARNING LAYOUT.

2. THE EDGE OF THE DETECTABLE WARNING SHALL BETWEEN 6" AND 8"
AWAY FROM THE STREET GUTTER FLOWLINE EXCEPT FOR PARALLEL
RAMP CONSTRUCTION, WHERE THE DETECTABLE WARNING SURFACE
SHALL BE BETWEEN 0" AND 2" AWAY FROM THE STREET GUTTER
FLOWLINE.

3. DETECTABLE WARNING SHALL BE A PREFORMED MATERIAL AS
APPROVED BY THE ENGINEER.

4. DETECTABLE WARNING SURFACE SHALL BE FEDERAL YELLOW.

5. DETECTABLE WARNING SURFACES FOR NEW RAMPS AND BLENDED
TRANSITIONS SHALL BE CAST-IN-PLACE. DWS PLACED ON EXISTING
CONCRETE SURFACES SHALL BE SURFACE APPLIED.

NOTES:

 DETECTABLE WARNING SURFACE DETAILS
 SCALE: NTS

1/4" DUMMY JOINT (FOR
DRIVEWAYS OVER 16'
IN WIDTH)

H

SECTION "H - H"

6" AGG BASE COMPACTED TO 95%
RELATIVE COMPACTION

5/8" TO 7/8" LIP AT BOTTOM OF DRIVEWAY
RAMP, ABOVE GUTTER GRADE

#4 REBAR AT 12"
O.C. EA  WAYH

NOTES:

1. PROVIDE A WEAKENED PLANE JOINT OF 2" MIN. DEPTH AND 1/8" MAX. WIDTH IN THE MIDDLE OF THE DRIVEWAY
APPROACH AND GUTTER.

2. ACROSS THE PEDESTRIAN ROUTE AT CURB RAMP LOCATIONS, THE GUTTER PAN SLOPE SHALL NOT EXCEED 1" OF
DEPTH FOR EACH 2'-0" OF WIDTH.

3. 10% MAX SLOPE OR AS DIRECTED BY OWNER'S REPRESENTATIVE.

4. DRIVEWAY (INCLUDING WINGS) SHALL BE 6" THICK REINFORCED CONCRETE.

5. DRILL AND DOWEL #4'S AT 24" O.C. INTO EXISTING CURBS, GUTTERS AND SIDEWALKS.

1.5% MAX

PER PLAN

1.5%MAX

7.5% MAX

1.5% MAX

10%MAX

7.5% MAX

VEHICULAR CONCRETE PAVING CONFORM AS REQ'D TO
MATCH EXISTING GRADE, OR AS DIRECTED BY OWNER'S

REPRESENTATIVE

WIDTH PER PLAN

SEE NOTE 4

STANDARD DROP DRIVEWAY DETAIL
SCALE:  NTS

 TYPICAL ROADSIDE SIGN, 1-POST DETAIL
SCALE: NTS

6" SUBGRADE COMPACTED TO 95%
RELATIVE COMPACTION

6"

6"

5'-
0"

 M
IN

VEHICULAR CONCRETE PAVING CONFORM AS REQ'D TO
MATCH EXISTING GRADE, OR AS DIRECTED BY OWNER'S

REPRESENTATIVE

0.65" MIN

0.65" MIN

B

B

CASE C (IN-LINE) - PLAN VIEW

1.5
%

 M
AX

7.5%
MAX

1.5
%

 M
AX

7.5%
MAX

1.5
%

 M
AX

6"
, T

YP

5'-0" MIN

SIDEWALK

RETAINING CURB

1.5% MAX

FRONT EDGE
OF SIDEWALK (N) DETECTABLE WARNING

SURFACE, SEE DETAIL  STANDARD CURB RAMP DETAIL - CASE C
SCALE: NTS

5'-
0"

 M
IN

ELEVATION

5/16" GALV OR ALUMINUM
ALLOY WASHER

3/8" x 7/16"
DRIVE RIVET

FACE OF
SIGN

ANCHOR SLEEVE
2-1/4" x 2-1/4"

POST 2" x 2"

ANCHOR

CONCRETE

SIGN(S) PER
PLAN

12" DIA

2'-
6"

6"
7'-

0"
 C

LE
AR 2" x 2"

PERFORATED POST

3/8" x 7/16"
DRIVE RIVET

4"

PLAN VIEW

NOTES:

1. PROVIDE 48" CLEAR PATH OF TRAVEL AROUND SIGN POSTS WHEN
LOCATED IN SIDEWALKS, DRIVEWAYS, OR CURB RAMPS.

2. SIGN PANELS SHALL NOT ENCROACH PAST CURB FACE.

3. BACK BRACES REQUIRED FOR SIGN PANELS 36" OR WIDER.

2'
-0
"

8'-0"

ROUGH SPLIT 6" X 6"
FENCE POST, TYP.

ROUGH SPLIT 4" X 4"
FENCE RAIL, TYP.

2'
-0
"
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1.0 GENERAL 

A. PROJECT DESCRIPTION 
 The project includes all work included in the Plans, General Provisions, Technical Specifications, 

Standard Plans and Standard Specifications, to produce a complete and functional project, as 
determined by the City of Trinidad. 

 
B. SCOPE OF WORK 

Contractor shall provide all materials, supervision, labor, equipment and supplies for construction 
of the Edwards Streen Bicycle and Pedestrian Connectivity Project. The project includes but is 
not limited to: removal of existing asphalt pavement, portions of driveways, asphalt curbs, and 
drainage facilities; and the placement/construction of concrete sidewalks, driveways, curb and 
gutter, asphalt pavement, pavement striping and markings, signage, storm drain inlets, gravel 
pathways, and split rail fencing. 
 
All materials shall be furnished and installed by the Contractor unless otherwise noted. 

 
C. LOCATION OF WORK 

The work site is on Edwards Street between Ocean Avenue and Galindo Street, on Galindo 
Street and Van Wycke Street and; Edwards Street between Galindo Street and Van Wycke Street 
in Trinidad, State of California. 
 

D. CONTRACTOR’S LICENSE REQUIREMENTS 
The Contractor’s license needed for this project is A - General Engineering.  

 
E. OWNER’S AUTHORIZED REPRESENTATIVES 

x Eli Naffah, City Manager, City of Trinidad 
x Gabriel Adams, City Clerk, City of Trinidad 
x Ryan DeSmet, Water Department Director, City of Trinidad 
x Becky Price-Hall, Project and Grant Coordinator, City of Trinidad 

 
Additional authorized representatives will be identified prior to construction. 

 
F. STANDARDS 

All work shall adhere to California Department of Transportation (Caltrans) 2018 Standard 
Specifications and Standard Plans and the Special Provisions contained herein and the latest 
edition of the California Building Code (CBC), Local, State and Federal regulations, all of which 
are incorporated into this Contract by reference.  
 
Any reference to or incorporation of the Caltrans Standard Specifications, including “Standard 
Specifications,” “Caltrans Specifications,” “State Specifications,” or “CSS,” means the 2018 
edition of Caltrans’ Standard Specifications (“Standard Specifications”), and the most current 
amendments on the date that Contractor’s bid was submitted for this Project. The following 
provisions apply to use of or reference to the Standard Specifications: 
 

1. Limitations. None of the “General Provisions” of the Standard Specifications, i.e., 
Sections 1 through 9, applies to these Contract Documents with the exception of any 
specific provisions, if any, which are expressly stated to apply to these Contract 
Documents. 

2. Conflicts or Inconsistencies. If there is a conflict or inconsistency between any provision 
in the Standard Specifications and a provision of these Contract Documents, as 
determined by the Engineer, the provision in the Contract Documents will govern. 
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G. CONFLICTS 

The Contractor shall read and make careful examination of the plans, specifications, quantities 
and material estimates and visit the site of the proposed construction to become familiar with the 
site conditions and limitations before making a bid. The Contractor shall be responsible for any 
and all errors resulting from the failure to make such an examination.  
 

H. PERMITS AND LICENSES 
It is the responsibility of the Contractor to coordinate with the City to verify that all necessary 
State and Federal permits have been obtained prior to starting construction or breaking ground 
on a specific portion of work. The Contractor shall coordinate with the City or the Engineer to 
obtain copies of the permits and shall comply with all permit conditions. 

The Contractor shall maintain a copy of all permits at the project site at all times. 

The Contractor required to obtain a "no cost" encroachment permit from the City. 
 

I. CONTRACTOR’S USE OF PREMISES 
The Contractor agrees to assume sole and complete responsibility for the job site during the course of 
construction of this project, including safety of all persons and property. This requirement shall apply 
continuously and not be limited to normal working hours; and that the Contractor shall defend, indemnify, 
and hold the City, GHD, and their representatives harmless from any and all liability, real and/or alleged, 
in conjunction with the performance of this project. 

 
Public Safety, traffic safety and worker safety shall be maintained in compliance with Federal, State and 
Local Law. It shall be the applicant's responsibility and liability to comply with all applicable laws including: 
Cal-OSHA; State Department of Transportation Construction Safety, and the State Construction Safety 
Orders administered by the State Department of Industrial Relations, available through the State of 
California. Safety and warning devices shall be installed and maintained for all work within the Public 
Right of Way, within trenches, excavations, and around obstructions. No Public access shall be permitted 
under overhead construction work. Traffic control signs, flags, lights and other warning and safety 
procedures shall conform to these cited State requirements, including the Manual of Traffic Safety in 
Construction Work Zones published by the State Department of Transportation. Continuous vehicle and 
pedestrian access shall be maintained unless advanced, written authorization has been provided by the 
City. 

 
1. The Contractor shall notify the engineer at least 72 hours in advance of commencement of 

any part of the work and shall coordinate construction schedule accordingly. 
 

2. The Contractor shall provide and maintain sufficient temporary barriers to provide for the 
safety of the public to the satisfaction of the City, see Standard Specifications section 7-
1.03 and 7-1.04 for more information. 
 

3. The Contractor shall take all reasonable precautions to restrict operations to the least area 
of work possible and shall not disturb private property beyond the areas of work or 
easements for the project. 
 

4. No work shall be performed outside of the designated construction limits without the 
approval of the city or city's representative. 
 

5. The Contractor shall coordinate with city and adjacent property owners to schedule the 
demolition and reconstruction of driveways. A minimum of two weeks notice shall be 
provided and coordinated so as to cause minimal impacts to the property owner. 
Contractor shall be held responsible for any damage to property or belongings while on 
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private property and such property shall be restored to "as good or better" conditions at 
the contractor's expense. 
 

6. No concrete shall be place or poured; or asphalt paving placed; or pipeline trenches back-
filled; or structures back-filled until the designated City inspector has made an inspection 
and the work has been approved. Required inspections must be scheduled at least 24 
hours in advance. 

 
7. Access to fire hydrants and public facilities shall be maintained at all times.  

 
8. Refuse, trash, waste materials or unused materials shall be removed from the Public 

Right-of-Way within 4 hours after completion of work. 
 

9. The Contractor shall post temporary “No Parking” signs with dates and time restrictions 
described in work areas a minimum of forty-eight (48) hours prior to commencement of 
work. However, if the intended work does not commence within 24 hours of the scheduled 
work, all “No Parking” signs shall be removed from the site unless otherwise directed by 
the City’s Representative. See “Traffic Control” section regarding coordinating work. 

 
10. The Contractor shall provide equipment-staging space at their own expense and shall 

occur within paved or graveled areas or a designated, previously disturbed corporation 
yard. No spoils or materials will be permitted to be stored within City right-of-way without 
prior written approval from the City. 

 
11. The Contractor shall be cognizant of all utilities that cross the work area and take 

adequate measures to protect the utilities from damage. The City of Trinidad assumes no 
liability of the location of utilities marked or otherwise, and the Contractor is encouraged to 
examine the site and contact the utilities via USA to determine if conflicts exist. 
 

12. The Contractor is responsible for arranging hook-up of temporary power and is 
responsible for power hookup and power usage costs. It is the Contractor’s responsibility 
to ensure the compatibility of power sources for their equipment. 

 
13. The Contractor is responsible for furnishing and installing all required temporary buildings 

with sanitary toilets for use of all workmen; comply with all minimum requirements of the 
Health Department or other public agency having jurisdiction; maintain in a sanitary 
condition at all times. 

 
14. Unless otherwise noted, the Contractor shall protect existing survey monuments within 

work limits. Any monument damaged by the contractor shall be reset in accordance with 
the California Professional Land Surveyors Act. 

 
J. ROAD CLOSURES 

No street shall be closed without first notifying the following agencies, a minimum of 24 hours in 
advance: 

x Trinidad Public Works Department: 707-677-0223 
x Trinidad Planning & Building Services (SHN): 707-441-8855 
x Humboldt County Sheriff’s Department: 707-445-7251 
x Trinidad Volunteer Fire Department: 707-677-0224 
x California Highway Patrol: 707-268-2000 
x California Department of Forestry - Trinidad Office: 707-677-3638 

 
K. DIFFERING SITE CONDITIONS 
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Attention is directed to Section 4-1.06, "Differing Site Conditions," of the Standard Specifications. 
During the progress of the work, if subsurface or latent conditions are encountered at the site 
differing materially from an examination of the conditions above ground at the site, the party 
discovering those conditions shall promptly notify the other party in writing of the specific differing 
conditions before they are disturbed and before the affected work is performed. 
 
The Contractor will be allowed 15 days from the notification of the City's determination of whether 
or not an adjustment of the contract is warranted, in which to file a notice of potential claim in 
conformance with the provisions of Section 5-1.43, "Potential Claims and Dispute Resolution" of 
the Standard Specifications and as specified herein; otherwise the decision of the City’s 
Representative shall be deemed to have been accepted by the Contractor as correct. The notice 
of potential claim shall set forth in what respects the Contractor's position differs from the 
Engineer's determination and provide any additional information obtained by the Contractor, 
including but not limited to additional geotechnical data. The notice of potential claim shall be 
accompanied by the Contractor's certification that the following were made in preparation of the 
bid: a review of the contract, a review of the "Technical Data," a review of the borings and other 
records of geotechnical data to the extent they were made available to bidders prior to the 
opening of bids, and an examination of the conditions above ground at the site.  

 
L. WORK SAFETY 

The Contractor shall assume sole and complete responsibility for job site conditions for the 
duration of the project including, but not limited to, the safety and health conditions on the work 
site. This requirement shall apply continuously and shall not be limited to normal working hours. 
Contractor shall comply with all applicable provisions of law including the standards, rules, 
regulations and orders established by the California Division of Industrial Safety. Contractor shall 
furnish and use safety devices and safeguards and shall adopt and use practices, means, 
methods, operations, and processes which are reasonably adequate to render the work site safe 
and healthful. Contractor shall take all steps necessary to ensure that any hazardous condition is 
corrected promptly either by the Contractor or by assigning such responsibility to the appropriate 
subcontractor and ensuring that the corrections are completed. The City of Trinidad, the 
engineer-of-record, construction manager and the officers, agents, employees and consultants, 
shall not have charge of or responsibility for construction or safety means, methods, techniques, 
procedures, as these are solely the responsibility of Contractor.  
 

M. CONFINED SPACES 
For any work that is to take place in a confined space, the Contractor shall comply with all 
CAL/OSHA regulations concerning entry into confined spaces. Confined space for the purpose of 
this Article shall include, but is not limited to the interior of storm drains, sewers, vaults, utility 
pipelines, manholes, reservoirs, and any other such structure which is similarly surrounded by 
confining surfaces so as to permit the accumulation of dangerous gases or vapors. Tests for the 
presence of combustible or dangerous gases shall be made with an approved device immediately 
prior to a worker entering a confined space and at intervals frequent enough to ensure a safe 
atmosphere during the time a worker is in such a structure. A record of such tests shall be kept at 
the job site. Sources of ignition, including smoking, shall be prohibited in any confined space until 
after the atmosphere within the confined space has been tested and found safe. No employee 
shall be permitted to enter or remain within a confined space until such confined space is free of 
concentrations of harmful gases, and lack of oxygen, unless the employee is wearing suitable 
and approved respiratory equipment. Confined spaces that contain or that have last been used as 
containers of toxic gases, light oils, hydrogen sulfide, corrosives, or poisonous substances, shall, 
in every case, be tested by means of approved devices or chemical analysis before being entered 
without wearing approved respiratory equipment. Reservoirs, vessels, or other confined spaces 
having openings or manholes in the side as well as in the top shall be entered from the side 
openings or manholes when practicable.  

 
N. RECORD DRAWINGS 
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Using colored ink, the Contractor shall make changes on a set of clean prints of the contract 
drawings, which shall be kept at the job site at all times. Indicate all changes and revisions to the 
original design that affect the permanent structures/facilities. Reference underground utilities to 
semi-permanent or permanent physical objects. Reference water, sewer, telephone, and 
electrical lines to corners of buildings and survey markers. Drawings shall be kept current with all 
work instructions, change orders and construction adjustments. Drawings shall be subject to the 
inspection of the City’s Representative at all times. Progress payments, or portions thereof, may 
be withheld if drawings are not accurate and current. Project record drawings are the property of 
the City of Trinidad. Prior to acceptance of the work, the Contractor shall deliver to the City one 
(1) set of neatly marked record drawings, accurately showing all the information required above. 
Full compensation for furnishing all labor, tools, equipment, material and incidentals and for doing 
all the work involved with conforming to the requirements of this section shall be considered as 
included in the contract prices paid for the various items of work and no additional compensation 
will be allowed therefor. 
 

O. SUBMITTALS 
Submit samples, drawings, and data for the City's approval which will demonstrate fully that the 
construction, and all materials and equipment to be furnished will comply with the provisions and 
intent of this specification. Submit all samples, drawings and data, unless specified otherwise, in 
the quantity required for return to the Contractor, plus three, which the City will retain. Label each 
sample, naming the project, the source of the material, and the proposed location of use on the 
project. Unless otherwise specifically permitted by the City, make all submittals in groups 
containing all associated items for complete systems. The City may reject partial submittals as 
not complying with the provisions of the contract documents. 

 
Specific items to be covered by submittals shall include, but not limited to, the following: 
 

Designation of Authorized Representative 
Emergency Contact List 
Injury and Illness Prevention Plan 
Personnel & Equipment List 
Traffic Control Plan  
Class 2 Aggregate Base 
Hot Mix Asphalt Mix (HMA) Design  
Concrete Mix Design 
Concrete Reinforcement  
Detectable Warning Surfaces 
 

Storm Drain Pipe and Fittings 
Catch Basins, Grates & Filters 
Pavement Markings / Markers / Stripes 
Roadside Signs and Posts 
Fencing  
Utility and Water Meter Boxes 
 

Where the specifications indicate that the Contractor must follow manufacturer’s instructions for 
installation of materials or equipment, those instructions shall be submitted to the City of Trinidad 
prior to the start of work whether or not instructions are listed specifically as a submittal. When 
referenced, the manufacturers printed installation instructions shall have the same effect as if 
printed in the contract documents. Make all shop drawings accurately to a scale sufficiently large 
to show all pertinent features of the item and its method of connection to the work. Make all shop 
drawing prints in blue or black line on white background. Reproductions of City of Trinidad’s 
drawings are not acceptable. The Contractor shall not use red color marks on submittals. 
Duplicate all marks on all copies submitted and ensure marks are photocopy reproducible. 
Include legible scale details, sizes, dimensions, performance characteristics, capacities, test data, 
anchoring details, installation instructions, storage and handling instructions, color charts, layout 
drawings, parts catalogs, rough-in diagrams, wiring diagrams, controls, weights, and other 
pertinent data. Provide, at a minimum, the detail provided in the Contract Documents. 
 
Prior to submittal for City’s review, use all means necessary to fully coordinate all materials, 
including the following procedures: 
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1.  Determine and verify all field dimensions and conditions, materials, catalog numbers, and 
similar data. 

2. Coordinate as required with all trades and with all public agencies involved. 
3. Secure all necessary approvals from public agencies and others and signify by stamp, or 

other means, that they have been secured. 
 

The Contractor shall make all submittals far enough in advance of scheduled dates of installation 
to provide all required time for reviews, for securing necessary approvals, for possible revision 
and resubmittal, and for placing orders and securing delivery. In scheduling, allow at least seven 
(7) calendar days for the City's review, plus the transit time. 

 
At least one copy of each submittal will be returned to the Contractor marked "No Exceptions 
Taken”, “Make Corrections Noted”, “Revise and Resubmit”, or "Rejected." Submittals marked "No 
Exceptions Taken” or Make Corrections Noted" need not be resubmitted, but the notes shall be 
followed. If a submittal is rejected, it will be marked to indicate what is unsatisfactory. Resubmit 
revised drawings or data as indicated, in number of copies specified above. 
 
Approval of each submittal by the City will be general only and shall not be construed as: 

 
1. Permitting any departure from the contract requirements. 
2. Relieving the Contractor of the responsibility for any errors and omissions in details, 

dimensions, or of other nature that may exist. 
3. Approving departures from additional details or instructions previously furnished by the City. 
4. Relieving the Contractor from verifying all field conditions and dimensions. 

 
Any submittals which are returned to the Contractor for resubmittal due to incompleteness or 
noncompliance more than once will cause additional review time and expense for the City of 
Trinidad. The Contractor shall reimburse the City of Trinidad for all costs associated with the third 
and subsequent review of any submittals. The City of Trinidad reserves the right to deduct 
resubmittal review costs from amounts due the Contractor. 

 
The contract is based on the materials, equipment, and methods described in the contract 
documents. Any proposed substitutions by the Contractor are subject to the City's approval. The 
City will consider proposals for substitution of materials, equipment, and methods only when such 
proposals are accompanied by full and complete technical data, and all other information required 
by the City to evaluate the proposed substitution. Requests for substitutions shall be 
accompanied by a cover letter stating the reason for the substitution and any cost difference 
between the specified and proposed material. Any deviations from the plans and specifications 
shall be clearly identified on the submittal. 
 
Whenever any material or equipment is indicated or specified by patent or proprietary name or by 
the name of the manufacturer, such specification shall be considered as used for describing the 
material or equipment desired and shall be considered as followed by the words "or approved 
equal". The Contractor may offer any material or equipment which shall be equal in every respect 
to that specified; provided that written approval first is obtained from the Engineer. 
 
Certificates of Compliance may be required for any material incorporated into the project at the 
City’s sole discretion.  

 
Before submitting materials, the Contractor shall provide the City a proposed submittal form for 
the City’s review and approval or the Contractor shall use the sample form designated by the 
City.  

 
The Contractor shall completely identify each submittal and re-submittal by using the form 
approved by the City’s Representative and number submittals consecutively beginning with 1. 
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Resubmittals shall retain the original number with an added suffix starting with "A.” Said form 
shall include the name of the City’s Representative and the Project Name. It shall also clearly 
indicate the Item Description, Manufacturer, Specification Section Reference and Drawing Sheet 
Number(s) Reference. All submittals shall be certified by the Contractor for completeness and for 
compliance with the contract documents with the following Certification: 

 
I hereby certify that all material submitted has been checked for completeness, for 
correctness, and for compliance with the drawings and specifications, that field 
dimensions and conditions have been verified, and that exceptions, if any are clearly 
noted.  

 
Allow a 3” x 4” space on the form for the City’s Submittal Stamp. Transmit all submittals to City’s 
designated representative. 
 

P. Measurement and Payment 
 

Quantities shown on the bid schedule are approximate. Except for final pay item quantities, the 
Engineer measures quantities for payment. Unless otherwise specified, measurement for work is 
in place, complete, and accepted.  
 
When the bid schedule or Engineer’s estimate does not contain a pay item for work shown in the 
plans or called for in the Contract Documents, no direct payment for work will be made, but the 
work will be considered paid under other contract items. Items of work or other services which the 
Contractor is required to supply, such as clean-up or other incidental items, and which are not 
listed as separate bid items shall be included in the related bid items and shall be considered as 
paid in those items, whether or not specifically identified in the descriptions. Also included in such 
contract costs are any costs associated with the repair of damage, which may occur to existing 
improvements as a result of these construction operations.  
 
The contract price paid shall include full compensation for furnishing all labor, materials, tools, 
equipment and incidentals, and for doing all work involved as detailed in the Standard 
Specifications, these Special Provisions, and the plans. No additional compensation will be 
allowed therefor. 
 
The City shows a bid item quantity as a final pay item for payment purposes only. For a final pay 
item, accept payment based on the Bid Item List quantity, regardless of actual quantity used 
unless dimensions are changed by the Engineer. 
 

Q. Progress Schedule 
 

Prior to the start of construction, the Contractor shall prepare and submit a construction schedule 
in a form provided by, or acceptable to the Owner. The Construction Schedule shall be updated 
by the Contractor regularly or at the request of the City. Any modifications to the Construction 
Schedule shall be submitted to the Owner in writing. Modifications to the Construction Schedule 
will not constitute approval for a work schedule extension. 

 
The Contractor shall submit a weekly schedule, separate from the entire project schedule, which 
shall clearly show where and what time the Contractor anticipates working. A digital copy of the 
separate weekly schedule shall be submitted to the Owner no later than the Wednesday 
preceding the work week.  
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2.0 EXISTING FACILITIES 

Attention is directed to 5-1.36 “Non-highway Facilities” of the Standard Specifications and these Special 
Provisions. 
 
Contractor shall field verify all existing site conditions prior to the commencement of work and report any 
discrepancies to the City's representative. Contractor is responsible for visiting the site and becoming 
familiar with the site conditions prior to bidding. Should existing conditions differ from those shown or 
indicated, or if it appears that these plans, and specifications do not adequately detail the work to be 
done, Contractor shall notify the engineer prior to continuing with any related work. No allowance will be 
made on Contractor's behalf for any extra expense resulting from failure or neglect in determining the 
conditions under which work is to be performed.  
 
Locations of existing underground utilities are plotted from interpolation of physical evidence on the site 
and should be considered approximate only. It is not the intent of the plans to show exact locations of 
existing utilities, and the City of Trinidad assumes no responsibility therefor. The Contractor shall be 
responsible for verifying their actual location and depth in the field. Where excavation is anticipated, the 
Contractor shall notify Underground Service Alert at (800) 642-2444 not less than two working days prior 
to any excavation, and shall pothole for exact location. Actual location can best be determined in the field 
after pre-marking by the various utilities affected, and potholing by the Contractor. Notify the Engineer 
immediately if locate indicates that existing utilities are different than shown on drawings. 
 
The various utilities will cooperate with the Contractor to endeavor to familiarize the Contractor with all 
known underground utilities obstructions, but this will not relieve the Contractor from assuming full 
responsibility in anticipating and locating their actual location with respect to utilities which the Contractor 
must locate and identify under the provisions hereof. The Contractor shall inform and coordinate all 
necessary operations with all local utility providers including the following agencies: 
 

The Underground Service Alert (USA) (800) 642-2444 

AT&T (800) 743-5000 

Pacific Gas & Electric Company (PG&E) (800) 743-5000 

Suddenlink Communications (877) 443-3127 

City of Trinidad Public Works (707) 677-0223 
 
Construction activity will take place in the vicinity of above ground and underground electric transmission 
lines. It is the contractor's responsibility to be aware of, and observe, the minimum clearances for workers 
and equipment operating near high voltage electric lines as set out in the high voltage safety orders of the 
California 
 
Contractor shall be held responsible for any and all damages to existing structures, roads, and utilities 
during construction. Contractor shall locate, protect, and avoid disruption of all above and below grade 
utilities during construction. All damage shall be restored to an "as good or better" condition at the 
contractor's expense. 
 
Measurement and Payment 
Full compensation for protection of existing utility facilities shall be considered as included in the various 
bid items and no separate payment will be made. 



 
Edwards St Bicycle & Pedestrian Connectivity  TECHNICAL SPECIFICATIONS 
ATPL-5036(012)  Page 9 
 

3.0 HAZARDOUS WASTE AND CONTAMINATION  

General 
Attention is directed to the provisions in Section 14-11 “Hazardous Waste and Contamination”, of the 
Standard Specifications, and these Special Provisions. 
 
In accordance with Section 7104 of the State Public Contract Code, the Contractor shall promptly, and 
before the following conditions are disturbed, notify the City, in writing, of any: (i) material that the 
Contractor believes may be material that is hazardous waste, as defined in Section 25117 of the Health 
and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law; (ii) Subsurface or latent physical conditions at the site differing 
from those indicated; or (iii) unknown physical conditions at the site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as inherent in work of the 
character provided for in the Contract. The City shall promptly investigate the conditions, and if it finds 
that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or 
increase in the Contractor's cost of, or the time required for, performance of any part of the Work shall 
issue a change order under the procedures described herein. In the event that a dispute arises between 
the City and the Contractor whether the conditions materially differ, or involve hazardous waste, or cause 
a decrease or increase in the Contractor's cost of, or time required for, performance of any part of the 
Work, the Contractor shall not be excused from any scheduled completion date provided for herein, but 
shall proceed with all Work to be performed hereunder. The Contractor shall retain any and all rights 
provided either by contract or by law which pertain to the resolution of disputes and protests between the 
City and Contractor. 
 
Measurement and Payment 
Notification and initial coordination with the City shall be considered as included in the various bid items 
and no separate payment will be made. If hazardous waste or contaminated material is found that 
requires disposal, a change order for the additional work will be issued in accordance with this contract.  

4.0 PRESERVATION OF PROPERTY 

General 
Attention is directed to the provisions in Section 5-1.36 “Property and Facility Preservation”, of the 
Standard Specifications, and these Special Provisions. 
 
The Contractor shall make a thorough investigation of the job site and size equipment accordingly. The 
Contractor shall select equipment to avoid damaging existing facilities, which include, but are not limited 
to: street paving, pipes, traffic controls, sidewalks, driveways, plants and trees, landscaping, curbs and 
gutters, retaining walls, drainage facilities, fencing etc. The Contractor shall restore any damage to the 
existing facilities to the satisfaction of the City or owner. Restoration costs shall be the sole responsibility 
of the Contractor and shall be at no cost to the City or Owner. 
 
Measurement and Payment 
Full compensation for complying with the above provisions shall be considered as included in the contract 
price for the various bid items and no separate payment will be made. 

5.0 MOBILIZATION/DEMOBILIZATION 

General 
Mobilization and Demobilization shall consist of preparatory work and operations including, but not limited 
to, those necessary for the movement of personnel, equipment, supplies and incidentals to the project 
site; for the establishment of all offices, buildings and other facilities necessary for work on the project; 
and for all other work and operations which must be performed or costs incurred prior to beginning work 
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on the various contract items on the project site. Also included are final site cleanup, removal of all 
unused construction waste and demobilization of equipment from the site.  
 
Measurement and Payment 
Payment for Mobilization shall be made on a lump sum basis. This work covers all Contractor costs and 
effort associated with mobilizing and demobilizing equipment, materials, and labor to the project site. 
Items covered by this include, but are not limited to, bonds, insurance, contracting and administrative 
costs, costs associated with temporary facilities and utilities, and project maintenance and warranty. 
Payment for mobilization will be paid for as “Mobilization.” Partial Payments will be made in accordance 
with the following: 
 

Percent of Original 
Contract Amount 

Earned 
Total Amount Paid 

5% 50% of the amount bid for mobilization/demobilization, or 5 
percent of the original contract amount, whichever is lesser  

10% 75% of the amount bid for mobilization/demobilization, or 7.5 
percent of the original contract amount, whichever is lesser  

20% 95% of the amount bid for mobilization/demobilization, or 9.5 
percent of the original contract amount, whichever is lesser  

50% 100% of the amount bid for mobilization/demobilization, or 10 
percent of the original contract amount, whichever is lesser  

6.0 STATIONARY MOUNTED CONSTRUCTION AREA SIGNS 

General 
Stationary mounted construction area signs shall be furnished, installed at locations shown on the plans, 
maintained, and removed when no longer required in accordance with the provisions in Section 12, 
“Temporary Traffic Control,” of the Standard Specifications and these Special Provisions. In addition, 
attention is directed to Sections 7-1.03 “Public Convenience”, 7-1.04 “Public Safety” of the Standard 
Specifications, in so far as they may apply, and the following Special Provisions. 
 
All stationary-mounted construction area signs shall be provided by the Contractor, and shall remain the 
Contractor’s property after the completion of the contract.  
 
Materials 
Sign substrates for stationary-mounted construction area signs shall comply Section 12-3.11B(1) and 12-
3.11B(2) of the Standard Specifications. The base material of construction area signs shall be aluminum 
sheeting. 
 
Construction 
All excavations required to install construction area signs shall be performed by hand methods without the 
use of power equipment, except that power equipment may be used if it is determined there are no utility 
facilities in the area of the proposed post holes. 
 
The provisions in this section will not relieve the Contractor from their responsibility to provide such 
additional devices or take such measures as may be necessary to comply with the provisions in 
Section 7-1.04, “Public Safety,” of the Standard Specifications. 
 
Measurement and Payment 
Stationary-Mounted Construction Area Signs as shown on the plans, except those signs required for lane 
and road closures and unless otherwise specified, will be paid for on the lump sum basis. The contract 
price shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 
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and for doing all the work involved in furnishing construction area signs, erecting or placing, maintaining 
(including covering and uncovering as needed) and, when no longer required, removing construction area 
signs at the locations shown on the plans. Payment for stationary mounted construction area signs shall 
be paid for as “Construction Area Signs.”  

7.0 TEMPORARY TRAFFIC CONTROL 

General 
The Contractor shall provide temporary traffic control in accordance to the current California Manual on 
Uniform Traffic Control Devices (MUTCD). Contractor shall furnish, erect, maintain and remove all 
necessary temporary traffic control signs and devices, and shall provide all necessary labor during the 
length of this contract. 

 
The applicable sections of Section 7-1.03 “Public Convenience”, Section 7-1.04 “Public Safety”, and 
Section 12, “Temporary Traffic Control”, and Section 12-1.03 “Flagging Costs” regarding flagging costs 
are further revised to provide that all flaggers shall be provided by the Contractor at his expense. 
Flaggers shall be properly equipped and trained in accordance with “Instructions to Flaggers,” published 
by the California Department of Transportation. Flaggers are expected to be required for the project.  
 
The Contractor is responsible for developing and submitting to the City of Trinidad a Traffic Control Plan 
for review and approval prior to commencement of construction activity.  
 
Materials 
Portable construction area signs shall comply Section 12-3.11B(1) and 12-3.11B(3) of the Standard 
Specifications. 
 
Construction 
 
Maintaining Traffic 
Public traffic shall be maintained on public roadways adjacent to the work, except during short temporary 
delays (5 minutes per hour maximum closure) when proper signage and flagmen are provided as 
necessary to complete the work. Any road closures shall be approved in advance by the Engineer. 
 
Contractor shall expedite the passage of public and private traffic through and around the work except as 
specified above. The Contractor shall furnish and install signs, detours, lights, flares, barricades, and shall 
furnish flagmen and other facilities for the convenience and direction of public traffic. 
 
The contractor is responsible for site security and safety throughout the project and shall maintain 
appropriate barricades and other features as needed to protect the work site and public safety. 
 
All temporary signs and warning devices, including warning signs placed beyond the limit of work, shall 
be provided by the Contractor and shall become the Contractors property after completion of the contract. 
 
During the contract period, the Contractor shall coordinate their activities daily with the City of Trinidad and 
make every effort to minimize the disruption of normal traffic and parking. Traffic Control Plan shall include 
temporary traffic control for pedestrian access around the work being performed. Alternative routes shall 
be provided for pedestrians when work affects existing facilities (e.g. sidewalks, curb ramps, etc.). Multiple 
curb ramps at single intersection shall not be demolished and/or removed unless an alternative route 
(detour) is provided. 
 
The Contractor shall post temporary NO PARKING signs as described in the “GENERAL” section of these 
Special Provisions. Written notice shall be approved by the City prior to any posting. It shall be the 
responsibility of the Contractor to maintain signs and barricades overnight and on weekends and until the 
completion of the contract. It will be the responsibility of the Contractor to arrange for the towing and 
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removal of any vehicles which have not been removed by the owner and which interfere with any 
operations 

 
At the end of any working day when work operations have obscured existing traffic striping, the striping 
shall be restored via reflective painting, markers or other interim materials subject to the approval of the 
City of Trinidad.  
 
At the end of each day’s work, and at other times when construction operations are suspended, all 
equipment and other obstructions shall be removed from that portion of roadway open for use by public 
traffic. 
 
If any component in the traffic control system is displaced, or ceases to operate or function as specified, 
from any cause, during the progress of the work, the Contractor shall immediately repair said component 
to its original condition or replace said component and shall restore the component to its original location. 
 
Public Convenience 
Contractor shall conduct his operation as to offer the least possible obstruction and inconvenience to the 
public, and he shall have under construction no greater amount of work than he can prosecute properly 
with due respect to the rights of the public. The contractor shall notify all affected parties a minimum of 
two weeks prior to any road or driveway closures. 
 
The Contractor shall provide pedestrian access to buildings at all times to the satisfaction of the City. The 
Contractor shall be prepared to remove closures and provide emergency vehicle access at all times. The 
Contractor will not be entitled to compensation for the delays of work resulting from a closure needing to 
be opened in order to provide emergency vehicle access. 
 
Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders 
including sections closed to public traffic. 
 
During approve lane closure using flaggers, all side streets within the closure area shall have flaggers to 
control traffic. The use of stationary signs to control traffic on side streets within the closure are shall not 
be permitted.  
 
Detours 
Under no circumstances shall traffic on any street be held up more than five minutes per hour at any one 
time. The contractor may coordinate with property and business owners to schedule work so that longer 
delays do not adversely affect residents or business owners to their satisfaction. In addition, Contractor 
shall give personal notice to all affected property owners as specified above under Public Convenience. 
Before closing any street to through traffic, Contractor shall obtain prior approval from the Engineer 7 
calendar days in advance of closure. Contractor shall at all times provide access to public facilities such 
as schools, etc. and make provisions for passage of emergency vehicles. Pedestrian detours shall follow 
the requirements of accessible pedestrian routes per the California MUTCD. 
 
Measurement and Payment 
Measurement and payment for this item shall be on a lump sum basis. The contract price shall include full 
compensation for furnishing all labor (including flagging costs), materials, tools, equipment, and 
incidentals, and for doing all the work involved including but not limited to: notifications, placing, removing, 
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic 
control system as shown on the plans, including portable construction area signs, as specified in the 
Standard Specifications and these Special Provisions, and as directed by the City’s Representative. 
Payment for temporary traffic control shall be paid for as “Temporary Traffic Control.” Partial Payments 
will be made therefore in accordance with the following: 
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Percent of Original 
Contract Amount Earned 

Allowable Percentage of 
Lump Sum Price for the Item 

<5% 5% 
5% 10% 

10% 25% 
25% 50% 
50% 75% 
75% 90% 
100% 100% (Contract Acceptance) 

 
Stationary-mounted construction area signs are measured and paid separately under “Construction Area 
Signs.” 

8.0 CONSTRUCTION STAKING 

General 
This work shall consist of furnishing and setting construction stakes and marks by the Contractor to 
establish the lines and grades required for the completion of the work as shown on the plans and as 
specified in the Standard Specifications and these Special Provisions. 
 
Construction 
The layout and establishment of grades shall be made by the Contractor. Two-dimensional Computer 
Aided Design (CAD) files will be available and provided to the contractor upon request. The CAD files 
may be used to facilitate layout however, the Contractor is responsible for verifying dimensions and 
accuracy with the hard copy set of plans that have been released for construction.  
 
Grades and elevations shall be as indicated on the plans. Elevations not specifically provided shall be 
established based on the existing conditions, with respect to the relative grades and dimensions identified 
in the typical sections, details and/or current code requirements. Supplemental grading information will be 
available and provided to the contractor upon request, and if deemed necessary by the Engineer.  
 
Contractor shall be required to establish layout and grade stakes/hubs in the field at a sufficient interval 
(as determined by the Engineer) to allow for the City’s Representative to review Contractors layout. The 
layout and grades shall be reviewed by the City’s Representative prior to the placement of concrete.  
 
Construction stakes and markings shall be removed from the site of the work when no longer needed. 
 
Measurement and Payment 
Measurement and payment for this item shall be on a lump sum basis. The contract price shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved, as specified in the Standard Specifications and these Special Provisions, and as directed 
by the City’s Representative. Payment for construction staking shall be paid for as “Construction Staking.” 
Partial Payments will be made based on the percent complete estimated by the Engineer.  

9.0 MATERIALS TESTING AND QUALITY CONTROL 

General 
The City may retain a consultant to perform independent materials testing. The Owner shall bear the 
initial cost of testing to be performed by independent testing consultants retained by the City. However, 
Contractor shall be responsible for the costs of any subsequent tests which are required to substantiate 
compliance with the Contract Documents, and any associated remediation costs. Prior to any removal, 
reconstruction or rework of any work item already incorporated into the project, the Contractor shall first 
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obtain the approval of the City to the Contractor’s proposed methods for removal, reconstruction, or 
rework. 
 
All materials, equipment, and workmanship used in the Work shall be subject to inspection by Owner’s 
Inspector at all times and locations during construction and/or fabrication. All manufacturers’ application 
or installation instructions shall be provided to the Inspector at least ten (10) calendar days prior to the 
first such application. Contractor shall, at all times, make the Work available for inspection. Any Work that 
fails to comply with the requirements of the Contract Documents shall be promptly repaired, replaced, or 
corrected by Contractor, at Contractor’s sole expense. In addition, if any portion of the Work is improperly 
covered or concealed by Contractor prior to inspection, Contractor shall bear the cost of making that 
portion of the Work available for inspection, and any associated repair or remediation costs. 
 
Contractor shall be solely responsible for any delay occasioned by remediation of noncompliant Work. 
 
The Contractor shall be responsible for controlling the quality of the materials incorporated into the work 
and of the work performed, and shall cooperate with the Owner for sampling and testing requested by the 
City.  
 
Measurement and Payment 
Full compensation for complying with the above provisions shall be considered as included in the contract 
price for the various bid items and no separate payment will be made.   
 
When initial tests indicate non-compliance with the Contact Documents, all subsequent retesting 
occasioned by the non-compliance shall be performed by the same testing laboratory and the cost thereof 
shall be deducted from amounts owed to the Contactor. 

10.0 WATER POLLUTION CONTROL & FINAL STABILIZATION 

General 
Attention is directed to Section 13 “Water Pollution Control” and Section 21 “Erosion Control” of the 
Standard Specifications and the following Special Provisions. The Contractor shall implement best 
management practices (BMPs) to protect waters from pollution with sediments, fuels, oils, and other 
harmful materials.  
 
This work includes but is not limited to furnishing, constructing, and maintaining permanent and 
temporary erosion and sediment control measures in accordance with the plans, specifications, required 
by permits or as ordered by the Owner during the life of the contract. This work is necessary to control 
water pollution, soil erosion and siltation through the use of fiber rolls, silt fences, inlet protection, and 
other approved water pollution control devices or methods. 
 
All maintenance and fueling required for heavy equipment and other vehicles shall be performed 100-feet 
away from a storm drainage inlet or drainage swale in a confined area such that there is no possibility of 
contaminants being discharged to the swale. Hazardous materials (fuels, lubricants, solvents, etc.) will 
not be stored within 100-feet of a drainage or water body. Any failure of equipment that results in water 
pollution is the responsibility of the Contractor. All fuel, oils, and other harmful materials will be cleaned up 
to the satisfaction of the Owner and at no additional cost to the Owner. 
 
Materials 
Sufficient erosion control supplies shall be available on-site at all times to deal with areas susceptible to 
erosion during rain events.  
 
Seeds shall be of 76% Pure Live Seed (PLS) or better. Seed shall be in conformance with the California 
State Seed Law of the Department of Agriculture. Seed shall be of a quality that weed seed shall not 
exceed 0.5 percent of the aggregate PLS. Seed with a germination rate lower than the minimum rate 
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shown may be used if authorized. Seed mix shall be approved by the Owner prior to application and shall 
be a mix similar to the surrounding area.  
 
Construction 
The Contractor shall become fully informed of, and comply with the applicable provisions of Federal, 
State and local regulations that govern the Contractor's operations and storm water discharges from both 
the project site and areas of disturbance outside the project limits during construction. 
 
At a minimum, the Contractor shall employ the following best management practices (bmps) as described 
in the current California Stormwater BMP handbook for construction (www.casqa.org): 

EC-1 Scheduling 
EC-2 Preservation of Existing Vegetation 
EC-4 Hydroseeding 
SE-7 Street Sweeping and Vacuuming 
SE-10 Storm Drain Inlet Protection 
WE-1 Wind Erosion Control 
NS-3 Paving and Grinding Operations 
NS-9 Vehicle Equipment and Fueling 
NS-10 Vehicle & Equipment Maintenance 
WM-1 Materials Delivery and Storage 
WM-2 Material Use 
WM-3 Stockpile Management 
WM-4 Spill Prevention and Control 
WM-5 Solid Waste Management 
WM-8 Concrete Waste Management 
WM-9 Sanitary/Septic Waste Management 

 
All erosion and sediment control measures shall be maintained in accordance to their respective 
CASQA BMP fact sheet until disturbed areas are permanently stabilized. The BMP’s identified above are 
a minimum best management practice anticipated for the project and may not cover all the situations that 
arise during construction due to unanticipated field conditions.  
 
The Contractor shall inspect the site daily, identify deficiencies and provide additional erosion control 
measures as required to ensure that no sediment laden water exits the site, enters the existing 
stormwater system or enters sensitive areas. Adjustments may be made to the BMPs in the field, subject 
to approval of or at the direction of the City's representative. It will be the responsibility of the Contractor 
to fix any deficiencies indicated by the City or the City's representative to prevent erosion and control 
sediment. 
 
The erosion and sediment control measures identified in this section are appropriate to minimize erosion 
and prevent sediment discharge in the event of summer rainstorms (April 15th through October 15th) in the 
event there is a delay in the construction schedule, BMPs and/or final stabilization measures (including 
seed mix and method of application) may need to be adjusted. 
 
Minimize disturbance of existing vegetation unless necessary to complete the work. Make adequate 
preparations, including training & equipment, to contain spills of oil and other hazardous materials.  
 
Provide covered waste receptacles for common solid wastes at convenient locations on the job site and 
provide regular collection of wastes. Provide sanitary facilities of sufficient number and size to 
accommodate construction crews and ensure adequate anchorage of such facilities to prevent them from 
being tipped by the weather or vandalism. Provide covered and secured storage areas for potentially toxic 
material. All hazardous material containers should be placed in secondary containment. 
 
Vehicle and equipment maintenance shall be performed off-site whenever practical. Activities such as 
vehicle washing are to be carried out at an off-site facility wherein the water is discharged into a sanitary 
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sewer. All sediment deposited on paved surfaces shall be swept at the end of each working day, as 
necessary or as directed by the City's representative.  
 
Ensure that the construction site is prepared prior to the onset of any storm. Ensure appropriate BMPs 
are installed, and stockpiles covered and located at least 50 feet away from drainage channels and 
stormwater systems. 
 
Prior to final acceptance, all disturbed areas and exposed soil shall be permanently stabilized using 
hydroseed and temporary sediment control measures shall be removed as directed. Apply hydroseed 
with hydraulic spray equipment that mixes fiber, tackifier, fertilizer, and seed materials at the following 
rates: 

x Seed at 60 lb/ac 
x Fiber at 2,000 lb/ac 
x Tackifier at the manufacturer's instructed rate for the slope, soil, and wind conditions  

 
Hydroseed shall be applied to form a uniform and continuous blanket over all disturbed areas, subject to 
the satisfaction of the City. After the final application, protect treated areas from damage from 
pedestrians, vehicles and equipment.  
 
Unless arrangements for disturbance of areas outside the project limits are made by the City and made 
part of the contract, it is expressly agreed that the City assumes no responsibility to the Contractor or 
property owner whatsoever with respect to any arrangements made between the Contractor and property 
owner to allow disturbance of areas outside the project limits. 
 
The Contractor shall be responsible for the costs and for any liability imposed by law as a result of the 
Contractor’s failure to comply with the requirements set forth in this section "Water Pollution Control" 
including, but not limited to, compliance with Federal, State and local regulations. For the purposes of this 
paragraph, costs and liabilities include but are not limited to fines, penalties and damages whether 
assessed against the City or the Contractor, including those levied under the Federal Clean Water Act 
and the State Porter-Cologne Water Quality Act. 
 
If measures being taken by the Contractor are inadequate to control water pollution effectively, the 
Owner’s Representative may direct the Contractor to revise the operations and the water pollution control 
measures. No further work shall be performed until the water pollution control measures are adequate as 
determined by the Owner’s Representative. 
 
Measurement and Payment 
The contract lump sum price paid for Water Pollution Control and Final Stabilization includes full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work necessary, including implementing, monitoring, maintaining, and correcting water pollution control 
practices, final stabilization (hydroseeding) and doing all other work as shown on the plans, as specified 
in the Standard Specifications and these Special Provisions, and as directed by the City. Payment for 
water pollution control shall be paid for as “Water Pollution Control and Final Stabilization.” Partial 
Payments will be made in accordance with the following: 
 
 

Percent of Original 
Contract Amount Earned 

Allowable Percentage of 
Lump Sum Price for the Item 

5% 5% 
10% 10% 
25% 25% 
50% 50% 
75% 75% 
100% 100% (Contract Acceptance) 
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11.0 DUST CONTROL 

General 
Dust control shall conform to the provisions in Section 14-11.04, "Dust Control," of the Standard 
Specifications and these Special Provisions. 
 
Construction 
The following on-site mitigation measures shall be implemented for the duration of clearing and grubbing, 
demolition, excavation, concrete and paving activities to control dust: 

1. Trucks hauling dirt or other loose materials that exceed the top of the sides of the bed shall be 
covered. 

2. A water truck shall be available as needed to prevent a dust nuisance or as directed by the City’s 
Representative. 

 
This list is not inclusive and Contractor is responsible and liable for controlling dust at all times from all 
activities in the project area. 
 
Measurement and Payment 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be 
considered as included in prices paid for the various contract items of work involved and no additional 
compensation will be allowed therefor. 

12.0 CLEARING AND GRUBBING 

General 
Clearing and grubbing shall conform to the provisions in Section 17-2, "Clearing and Grubbing," of the 
Standard Specifications. Site clearing, grubbing, and stripping should be conducted during dry-weather 
conditions only, unless approved in advance by the City. 
 
Construction 
Clearing and grubbing shall include, but not be limited to, the removal from the areas of work all weeds, 
debris, concrete/asphalt rubble, vegetation including roots as necessary to accommodate construction 
operations, or as directed by the City’s Representative. In addition, minor clearing of trash and debris may 
be necessary for within the limits of work. 
 
Vegetation and organic material should be cleared and stripped of the upper 4-inches containing organic 
matter. Actual stripping depth may be determined by the City’s Representative in the field at the time of 
stripping. The strippings shall be removed from the site and disposed of by the Contractor. 
 
Measurement and Payment 
The lump sum price paid for Clearing and Grubbing shall include full compensation for furnishing all labor, 
materials, tools, equipment and incidentals necessary to perform the work as stated herein and shown on 
the plans including but not limited to removal and disposal of trash, concrete rubble, vegetation, trees, 
sod, roots, weeds and other debris, pruning of existing vegetation as specified herein and as directed by 
the City’s Representative. Payment for clearing and grubbing shall be paid for as “Clearing and 
Grubbing.”  

13.0 DEMOLITION AND REMOVAL 

General 
The work performed in connection with various existing facilities shall conform to the provisions in Section 
15, "Existing Facilities," of the Standard Specifications and these Special Provisions. Work also includes 
resetting existing sprinkler heads as shown on the plans. 
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Construction 
All ditches, swales, gutters, etc. should be considered active storm conveyances unless otherwise 
indicated.  
 
Sawcut or grind the existing hot mix asphalt (HMA) pavement where old HMA pavement is to tie into the 
new HMA pavement. 
 
Prior to removing concrete and hot mix asphalt surfacing, all utility covers shall be marked and identified 
to avoid causing damage to the lid or frame. Contractor will be responsible for maintaining any temporary 
HMA fill material over these facilities until the final paving surface is installed.  
 
Existing concrete structures, drainage inlets, pipe culverts, waterlines, signs, posts, striping, markings, 
pavement markers, and other miscellaneous items where specified on the plans shall be removed and 
disposed or salvaged, in accordance with the provisions of Section 15 of the Standard Specifications.  
 
The material planed or removed from the roadway surface, including material deposited in existing gutters 
or on the adjacent traveled way, shall be disposed of in accordance with the Standard Specifications and 
applicable regulations at the Contractors’ expense. Before disposing material on non-City property, the 
Contractor shall obtain any required legal permissions from property owner.  
 
The Contractor shall restore at their expense all landscaping including sod, irrigation lines, miscellaneous 
concrete and/or other item of work to preconstruction status, in like kind or better, damaged by their 
operations.  
 
Measurement and Payment 
Measurement and payment for demolition of existing facilities shall include furnishing all labor, materials, 
tools, equipment and incidentals for doing all the work involved in removing, disposing and salvaging 
concrete structures, drainage inlets, pipe culverts, bollards, utilities, signs, posts, striping, markings, 
pavement markers, resetting sprinkler heads, and other miscellaneous items where specified on the plans 
including necessary sawcut, as shown on the plans, as specified herein and in the Standard 
Specifications and as directed by the City’s Representative. Payment for various demolition and removal 
items will be measured and paid on a lump sum basis as “Miscellaneous Demolition and Removal.” 

14.0 EARTHWORK 

General  
Earthwork shall conform to the provisions in Section 19-2 “Roadway Excavation” and Section 19-6 
“Embankment Construction” of Section 19 "Earthwork," of the Standard Specifications and these special 
provisions. Earthwork activities should be conducted during dry-weather conditions only. 
 
Materials 
Embankment material shall be from jobsite excavations or import borrow. Imported borrow, if needed, 
shall comply with Section 19-7 “Borrow Material” of the Standard Specifications. 
 
Imported topsoil (sidewalk backfill) shall consist of fertile, friable soil of loamy character that contains 
organic matter in amounts natural to the region and be capable of sustaining healthy plant life. Imported 
topsoil must be free from deleterious substances such as litter, refuse, toxic waste, stones larger than ½ 
inch in size, coarse sand, heavy or stiff clay, brush, sticks, grasses, roots, weeds, and other substances 
detrimental to plant, animal, and human health. 
 
Construction 
Earthwork consist of all excavation (cut) and embankment (fill) necessary for the grading and construction 
of curbs, gutters, sidewalks, driveways, curb ramps roads, trails, staging area connections, slope 
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rounding, benching, planters, rain gardens, and ditches regardless of the nature or characteristics of 
material encountered during construction. Work also includes the removal of existing sub-base and base 
as well as subgrade preparation.  
 
The upper 6 inches of subgrade shall be scarified, moisture conditioned, and recompacted to a minimum 
of 95 percent relative compaction beneath HMA and concrete surfaces (curbs, sidewalks and driveways). 
All other areas shall meet a minimum of 90 percent relative compaction.  
 
In addition to required testing, the City’s Representative may require the Contractor to demonstrate 
compliance with subgrade requirements by proof rolling (in addition to compaction testing), which shall be 
conducted with a fully loaded 10 yard dump truck with a minimum rear axle load of 8 tons or equivalent. 
The subgrade surface should provide a firm and unyielding surface under the load of the dump truck. 
Unsuitable soils identified during proof rolling shall be removed and replaced in accordance with this 
section.  
 
Embankment (fill) construction includes:  

1. Preparing areas to receive embankment material  
2. Placing and compacting embankment material including:  

a. Suitable material within roadway areas where unsuitable material has been removed  
b. Material in holes, pits, and other depressions within the roadway and trail areas  

 
All embankment fill material shall be compacted to a minimum of 90 percent except for the upper 6” 
beneath a concrete or HMA surface. This material shall be compacted to a minimum of 95 percent. Fill 
should be placed in loose lifts (less than approximately 8-inches-thick) on a prepared subgrade. 
 
Unrestrained cutslopes should be sloped at 2:1 (Horizontal:Vertical) or flatter. 
 
Before disposing of any excess material, the Contractor shall obtain any required legal permissions from 
property owner. 
 
Curbs (excluding warning curbs), sidewalks, driveways and curb ramps shall be backfilled to within 2 
inches of finished walking surface grade. The top 3 inches of backfill material shall be loosely compacted 
import topsoil. Topsoil shall be hydroseeded per these Special Provisions. 
 
During wet weather periods, sequence construction in a manner to minimize impact on open earthwork 
and compaction operations. 
 
Measurement and Payment 
Full compensation for complying with the above provisions shall be considered as included in the contract 
price for the various bid items which include earthwork and no separate payment will be made. The full 
compensation fee for the various other bid items will include all of the fees and costs associated with the 
furnishing of all labor, materials (including import borrow and import topsoil), tools, equipment, 
transportation, and incidentals; and for performing placement, compaction, and all of the work involved as 
detailed in the Standard Specifications, these Special Provisions, and the plans.  

15.0 ADJUST WATER METER BOX AND UTILITY VALVE COVER TO GRADE  

General 
This work shall consist of raising or adjusting existing water meter boxes and utility valve covers to the 
finished grade of the resurfaced asphalt pavement or new concrete and shall conform to the provisions in 
Section 15 “Existing Facilities” of the Standard Specifications, these Special Provisions, the plans, and as 
directed by the City’s Representative. 
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Materials  
Contractor shall provide new water meter and utility boxes for all covers to be adjusted. Salvage existing 
valve covers to the City if requested.  
 
New materials shall be in accordance with local standards: 

1. Water Meter Box (with CI Reader):  
a. In sidewalk areas – Size B16  
b. In driveway areas – Size B1017 with steel checker plate lid 

2. Sewer Cleanout: G-05, marked “Sewer” 
3. Water Valve: G-05, marked “Water” 

 
Concrete used to adjust utility covers to grade shall conform to Minor Concrete, of these Special 
Provisions. 

 
Construction 
Unless specifically allowed by the City’s Representative, grade rings shall not be used to adjust utility 
covers. 
 
The Contractor shall properly locate and mark all existing facilities to be raised in advance of paving 
operation. The Contractor shall adjust all boxes in advance of concrete operations. 
 
The surface of the adjusted facilities shall be true to the new pavement or concrete surface to within one-
eighth (1/8”) inch deviation. This tolerance shall apply in a single direction only, either up or down. In 
addition, the adjusted facility shall not vary to the high tolerance on one side and the low tolerance on the 
other (i.e., the total aggregate tolerance on both sides shall be limited to the 1/8”-inch variation). This 
variation shall apply to the adjacent patch paving around the facility as well such that neither the paving 
nor facility vary by more than the stated tolerances. 
 
Measurement and Payment 
Measurement for utility covers to grade shall be on a unit basis for each unit adjusted. The above contract 
unit cost shall be considered full compensation for furnishing all labor, materials, tools, equipment, 
transportation, and incidentals; and for performing all of the work involved as detailed in the Standard 
Specifications, these Special Provisions, and the plans and typical sections. Payment for adjusting utility 
covers to grade shall be paid for as “Adjust Utility Cover to Grade (SSCO, WM & WV)” 

16.0 STORM DRAIN PIPE AND STRUCTURES 

General 
This work shall consist of furnishing and installing new storm drain pipe, and catch basins and inlets 
where called for in the plans and these Special Provisions. 
 
Materials 
Prior to ordering storm drainage inlets, catch basins or pipes, Contractor shall pothole to verify depth and 
location of existing underground utilities which may affect the depth and location of new storm drainage 
facilities.  
 
HDPE storm drain pipe shall be corrugated HDPE pipe, dual wall, smooth interior wall with annular 
exterior corrugations and shall conform to the provisions of Section 64, Plastic Pipe of the Standard 
Specifications. Pipe shall be joined using a bell & spigot joint meeting ASTM F2648. The joint shall be 
soil-tight and gaskets, when applicable, shall meet the requirements of ASTM F477. Gaskets shall be 
installed by the pipe manufacturer and covered with a removable wrap to ensure the gasket is free from 
debris. A joint lubricant supplied by the manufacturer shall be used on the gasket and bell during 
assembly. 
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Storm Catch Basins and Inlets shall be precast concrete, with minimum 4-inch thick walls, and 6-inch 
thick bottom or as specified on the plans. Storm Drain Inlets shall conform to the provisions of Section 70 
“Miscellaneous Drainage Facilities” and these Special Provisions. Flat grates for Storm Drain Inlets, 
unless notes otherwise on the plans, shall be galvanized steel, ADA compliant, Bicycle proof, with H-20 
loading.  
 
Sidewalk underdrain material shall be per plans. 
 
Construction 
Excavation and embankment operations shall comply with the requirements of Section 19, “Earthwork”, of 
the Standard Specifications. During any excavation and backfilling operations, the Contractor is 
specifically directed to “Preservation of Property” of these Special Provisions. The Contractor shall protect 
any items, facilities, or improvements, as necessary, in order to avoid causing damage. 
 
Place bedding material at trench bottom, level materials in continuous layer. No pipe shall be laid until the 
trench subgrade and bedding have been inspected and approved. Laying of lines shall begin at the 
lowest point in the direction of flow. All piping, fittings, and accessories shall be assembled per 
manufacturer’s recommendations. Pipe deflections shall be kept to a minimum, any deflection in piping 
shall be per manufacturer’s requirements. Before lowering pipe into the trench, the pipe shall be 
inspected. Cracked, chipped, broken, or otherwise defective pipe will be rejected and removed from the 
job site. Where sewer lines are being crossed, pipelines of 20 foot lengths shall be used with the length 
centered to provide 10 feet of distance from the sewer line to the nearest joint.  
 
Catch basins and other structures shall be placed as shown on the plans. Catch basin units shall be 
installed on a minimum 6” pad of level class II aggregate base. Wall sides to be plumb. Establish 
elevations and pipe inverts for inlets and outlets as indicated on plans. All penetrations and joints shall be 
grouted smooth. The catch basin rim elevations shall be installed within the tolerance of +0.05’ and -0.10’ 
from the rim elevations shown on the plans. The finish grade around the catch basin inlet must slope to 
drain storm water into the catch basin, refer to the grading plan. No depressions resulting in the ponding 
of water will be permitted adjacent to the catch basin grate. 
 
Protect catch basins, pipe, and aggregate cover from damage or displacement until backfilling operation 
is in progress. Take care not to damage or displace installed pipe and joints during construction of pipe 
supports, backfilling, testing, and other operations. Repair or replace pipe that is damaged or displaced 
from construction operations. 
 
Connect new pipe to existing storm drain catch basins, manhole or other structures at the locations 
shown on the plans. Remove only enough material from the existing structure as necessary to 
accommodate the new pipe. Grout gap around pipe penetration to form a smooth and watertight seal. 
 
Modify existing structures as called for on the plans. 
 
Measurement and Payment 
Measurement and payment for storm drain catch basins, and modifications to existing storm drain catch 
basins and junction boxes shall be paid on a unit cost basis as identified in the Bid Schedule and 
specified below: 

 
x New storm drain pipe required for the completed installation of each new storm drain catch basin 

will be measured and paid for on a unit basis for the lineal foot of installed, complete and in place 
storm drain pipe. Payment for new storm piping shall be paid for as “18-Inch HDPE Storm Drain 
Pipe.” 

x Storm catch basins will be measured and paid on a unit basis for each assembly installed, 
complete and in place. Payment for new storm drain catch basins shall be paid for as “Storm 
Drain Catch Basin, Type G0.”  
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The above contract unit cost shall be considered full compensation for laying out the storm drain catch 
basins, and modifying existing storm drain inlets and junction boxes, measuring and evaluating existing or 
new pipes to determine the final dimensions and alignment, excavation, subgrade preparation, bedding, 
backfill, aggregate base, compaction, concrete, connection of piping, frames and grates, and site 
cleanup. This item covers all labor, materials, tools, equipment, transportation, and incidentals; and other 
expenses to provide a finished product and all of the work involved as detailed in the Standard 
Specifications, these Special Provisions, and the plans.  

17.0 AGGREGATE BASE  

General 
This work shall consist of furnishing, grading, and compacting aggregate base for new structural 
pavement section on the prepared surface or sub-grade to the lines, grades, and thickness where called 
for in the plans and these Special Provisions. 
 
Materials 
Class 2 Aggregate base shall conform to Subsection 26-1.02A and 26-102B of the Standard 
Specifications. The grading shall be as indicated on the plans, or as directed by the City’s Representative. 
 
Construction 
Grading shall comply with the requirements of Section 19, “Earthwork”, of the Standard Specifications, 
and these Special Provisions. During any grading operations, the Contractor is specifically directed to 
Subsection 5-1.36, “Property and Facility Preservation”. The Contractor shall protect any items, facilities, 
or improvements, as necessary, in order to avoid causing damage. 
 
Measurement and Payment 
Full compensation for complying with the above provisions shall be considered as included in the contract 
price for the various bid items which include aggregate base placement and no separate payment will be 
made. The full compensation fee for the various other bid items will include all of the fees associated with 
the furnishing of all labor, materials, tools, equipment, transportation, and incidentals; and for performing 
placement, compaction, and all of the work involved as detailed in the Standard Specifications, these 
Special Provisions, and the plans.  

18.0 MINOR CONCRETE 

General 
Minor Concrete shall conform to the provisions of Section 51-7 “Minor Structures”, Section 90-2 “Minor 
Concrete”, Section 73 “Concrete Curbs and Sidewalks”, Section 52 “Reinforcement”, all of the Standard 
Specifications, and applicable portions of these Special Provisions.  
 
Concrete curbs, gutters, curb ramps, sidewalks, mountable median, driveways, and driveway conforms 
shall conform to Section 73 “Concrete Curbs and Sidewalks” of the Caltrans Standard Specifications.  
 
Materials 
Concrete shall be minor concrete conform to the provisions of Section 90-2 of the Standard Specifications 
and these Special Provisions.  
 
Admixtures shall comply with the provisions of Section 90-1.02E of the Standard Specifications. 
 
Reinforcement steel shall conform to the provisions in Section 52, "Reinforcement," of the Standard 
Specifications and these Special Provisions. 
 
Class 2 aggregate base shall conform to Section 26-1.02B of the Standards Specifications.  
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Drilling and bonding of reinforcement into existing concrete shall conform to the provisions in Section 51-
1.03E(3), “Drill and Bond Dowels” of the Standard Specifications and these Special Provisions. 
 
Storm drain extensions through sidewalks shall be PVC.  
 
Construction 
The Contractor shall protect existing facilities from damage, and discoloration from concrete splash. 
Adjacent concrete facilities shall be covered during concrete placement to prevent concrete splash and 
excess concrete from staining the adjacent concrete. After initial placement, strikeoff and finishing, the 
protection shall be removed and the adjacent concrete cleaned. 
 
After the subgrade is prepared, moisture conditioned, and compacted to the relative compaction shown in 
the plans, the Contractor shall continuously maintain the subgrade in a uniform condition at the moisture 
content obtained during subgrade compaction until the concrete is placed. 
 
When new concrete pavement (concrete curbs, gutters, sidewalks, curb ramps, driveways and other 
concrete pavement) adjoins existing pavement, drill and dowel rebar as shown on the plans, but not less 
than #4’s at 24-inches on-center.  
 
The maximum variation from design elevation shall not exceed +/- 0.02 feet. In some instances, 
particularly in critical drainage areas, tolerances may be reduced to zero.  
 
Concrete facilities shall be installed to maintain or provide positive drainage. The ponding of water in 
excess of 1/8” will not be allowed. Concrete placed that results in the ponding of water in excess of 1/8” 
shall be removed and replaced at Contractors expense. At City’s request, Contractor shall provide and 
apply sufficient water to concrete pavement to determine whether pavement provides adequate surface 
drainage. 
 
Adding water to the surface of the concrete to assist in finishing operations shall not be permitted. 
 
Before final finishing is completed and before the concrete has taken its initial set, the edges shall be 
carefully finished with the radius shown on the plans or a radius to match the existing construction. Apply 
medium broom finish transverse to centerline or direction of travel. Final surface shall be slip resistant.  
 
Concrete shall be thoroughly consolidated against and along the faces of all forms and adjacent concrete. 
After the forms are removed, excess concrete below the form surface shall be removed to be flush with 
the form face. 
 
The Contractor shall always have materials available to protect the surface of the fresh concrete against 
rain. These materials shall consist of burlap, curing paper, or plastic sheeting. If plastic sheeting is used, it 
shall not be allowed to contact finished concrete surfaces. 
 
Concrete shall be cured by protecting it against loss of moisture, rapid temperature change, and 
mechanical injury. The concrete shall be allowed to cure for 72 hours prior to placing adjacent HMA. 
 
After the concrete is placed, cured, and the forms have been removed, the Contractor shall clean the site 
of all concrete and forming debris. Any gaps remaining between the new curbs, gutters, driveways, etc., 
shall be filled with full depth HMA. The total thickness of the restored pavement shall match that of the 
existing pavement. 
 
Concrete smoothness test may be required at City’s sole discretion. Test and correct both high and low 
points as determined by a straightedge. A 12-foot straightedge shall be used to determine deficiencies 
parallel to the direction of travel and shall not exceed 3/8 of an inch. A 4-foot straightedge shall be used to 
determine deficiencies perpendicular to the direction of travel and shall not exceed 1/4 of an inch. The 
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smoothness test results shall be independent of any grade requirements. Acceptance of smoothness test 
does not necessarily guarantee final acceptance.  
 
The City may also test slope conformance with the plans and CBC. Finished slopes will be tested with a 
2-foot long digital level. Any work found to not be in conformance with the plans or CBC, shall be replaced 
at Contractor’s expense.  
 
The Contractor shall also protect the concrete against damage from traffic and vandalism. If the concrete 
is damaged or vandalized, the Contractor shall make the necessary repairs at its own expense. The 
repair procedure for damaged or vandalized concrete shall be approved in advance by the City’s 
Representative. Grinding the surface of vandalized concrete will not be considered an approved method 
of repair. 
 
Curbs (excluding warning curbs), sidewalks, driveways and curb ramps shall be backfilled to within 2 
inches of finished walking surface grade. The top 3 inches of backfill material shall be loosely compacted 
import topsoil. Topsoil shall be hydroseeded per these Special Provisions.   
 
Measurement and Payment 
Measurement and payment for minor concrete shall be paid on a unit cost basis as identified in the Bid 
Schedule and specified below: 
 

x Median curbs, vertical curbs, sidewalk retaining curbs (excluding curb ramp retaining curbs), and 
curb and gutter will be measured and paid on a lineal foot basis measured along the top or 
flowline of curb. Drop curbs and gutter pans adjacent to curb ramps and driveways will be 
measured and paid as curbs/gutters. Payment shall include incidental items associated with 
curbs including but, not limited to curb cuts, sawcutting and 12” wide HMA edge patch. 

x Sidewalks (including thickened edges), blended transitions (including thickened edges), valley 
gutters, concrete islands, curb ramps (including retaining curbs), driveways and concrete 
driveway conforms will be measured and paid on the square foot basis.  

 
All work shall be performed as shown on the plans and described here. The price paid shall be 
considered full compensation for furnishing all labor, materials and equipment necessary to complete the 
work, including but not limited to: layout of forms, earthwork, aggregate base grading and compaction, 
extending PVC storm drains through sidewalk/curb, concrete and concrete placement and finishing, 
curing of concrete, striping of forms, site and area cleanup, disposal of waste material and waste 
concrete, and all other work necessary for completion of minor concrete work. No additional 
compensation will be allowed therefor.  
 

19.0 DETECTABLE WARNING SURFACES 

General 
Detectable warning surface shall conform to section 73-1.02B of the Standard Specifications, applicable 
portions of these Special Provisions, and the requirements established by the Department of General 
Services, Division of State Architect. 
 
Material 
Detectable warning surfaces shall be by Armor-Tile, ADA Solutions, Armorcast Products, or approved 
equal. The manufacturer shall provide a written 5-year warranty for prefabricated detectable warning 
surfaces, guaranteeing replacement when there is defect in the dome shape, color fastness, sound-on-
cane acoustic quality, resilience, or attachment. Any detectable warning surface equivalent specification 
will be submitted in writing for approval to the City’s Representative.  
 
Detectable warning surfaces shall be surface applied when wholly or partially installed on existing 
concrete surfaces or when allowed by the Engineer. 
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Detectable warning surfaces shall be cast-in-place when installed wholly on new facilities which are 
constructed as part of the project.  
 
The color of detectable warning surfaces shall be Federal Yellow. 

Detectable warning mats shall be used at the full width, to the maximum extent possible using the largest 
standard size available for each specific location. The contractor shall limit the number of cuts or splices 
necessary and shall only splice mats as needed to conform to the shape of the curb ramp or crossing. If a 
mat must be cut and joined, the splice shall be flush, gap-free and shall maintain the dome spacing as 
specified on the plans.  
 
Construction 
Install detectable warning surface in accordance with the manufacturer’s written recommendations. 
Detectable warning surfaces shall be installed at a 1.5% maximum slope, and shall be installed to 
maintain or provide positive drainage. The ponding of water in excess of 1/8” will not be allowed. 
Detectable warning surfaces placed that results in the ponding of water in excess of 1/8” shall be 
removed and replaced at Contractors expense. At City’s request, Contractor shall provide and apply 
sufficient water to concrete pavement to determine whether installed mat provides adequate surface 
drainage. 
 
Measurement and Payment 
Measurement of Detectable Warning Surface will be measured on a square foot basis. The contract price 
paid per square foot for detectable warning surface shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all of the work involved installing detectable 
warning surfaces new concrete, complete and in place, as shown on the plans, in accordance with the 
manufacturer’s recommendations, and as directed by the City’s Representative. Payment for detectable 
warning surfaces shall be paid for as “Detectable Warning Surface (cast-in-place)” or “Detectable 
Warning Surface (surface applied)” and quantities shall be final pay quantities stated in the Bid Schedule. 
No additional allowance will be made unless the dimensions as shown on the plans are changed by the 
City’s Representative. 
 

20.0 HOT MIX ASPHALT  

General 
This work includes producing and placing Hot Mix Asphalt (HMA) using the MINOR process, in 
accordance with Section 39 of the Standard Specifications, these Special Provisions, and the plans. Work 
to be performed under this Section covers all labor, materials, tools, equipment, transportation and 
incidentals necessary to construct  HMA pavements. This shall include HMA patches and transitions 
behind and adjacent to new concrete, as shown on the plans and these specifications. 
 
Material 
All HMA materials shall be as specified in Section 39, “Hot Mix Asphalt”, of the State Standard 
Specifications; these Special Provisions; and the plans and typical sections. 
 
1/2 inch, Type A HMA mix (Caltrans approved) shall be used and shall not include crumb rubber unless 
modified by the City’s Representative. Provide Caltrans approved mix design for review by City. 
 
The asphalt binder grade shall be PG 64-16 conforming to Section 92, “Asphalts”, of the State Standard 
Specifications. 
 
Tack coat shall be emulsified asphalt Grade RS-1, SS-1, or SS-1h and shall conform to Section 94, 
“Asphaltic Emulsions”, of the State Standard Specifications. 
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Each delivery ticket shall include information on the material type, binder type, oil content, and the mix 
design number. Material delivered to the project without such annotations shall be subject to rejection. 
 
Class 2 aggregate base shall be in accordance to the Caltrans Standard Specification.  
 
Construction 
A minimum 2 days prior to paving operations, the paving foreman shall attended a meeting with the 
Owner’s construction management team to review Contractors planned paving operations, including 
traffic control.  
 
Prior to paving, Contractor shall mark all existing utility boxes using an approved marker. Spread and 
compact HMA in accordance with Section 39 of the Standard Specifications and these Special 
Provisions, to the thickness specified on the plans. 
 
HMA pavement shall be installed to maintain or provide positive drainage. The ponding of water in excess 
of 1/8” will not be allowed.  HMA pavement placed that results in the ponding of water in excess of 1/8” 
shall be removed and replaced at Contractors expense. At City’s request, Contractor shall provide and 
apply sufficient water to pavement to determine whether pavement provides adequate surface drainage. 
 
Provide tack coat to all vertical surfaces (curbs, gutters, construction joints existing pavements, etc.) 
against which new HMA paving is placed. Failure to provide tack coat as required may result in a 
reduction of payment made for HMA. 
 
Taper the new HMA surfacing to match the existing pavement section at tie-in points and to provide for a 
smooth transition as directed by the City's Representative. 
 
Smoothness may be tested by the City using a 12-foot straightedge, and shall conform to Section 39 of 
the Standard Specifications and these special provisions.  
 
Measurement and Payment 
HMA will be measured and paid on lump sum basis. HMA will be paid for at the contract price for HMA 
furnished and placed per the lines and grades shown on the plans, and shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
constructing HMA pavement, complete in place, and placement of temporary raised pavement markers, 
as shown on the plans and as specified in the State Standard Specifications and these Special 
Provisions, and as directed by the City’s Representative and no additional compensation will be allowed 
therefor. Payment for HMA shall be paid for as “Hot Mix Asphalt, Patch Paving.”  
 
No payment will be made for the correction of deficiencies in construction. No payment will be made for 
over-run quantities unless pre-approved by City’s Representative. The collection and signing of weight 
tickets shall not either constitute or construe acceptance or approval of over-run quantities.  

21.0 ASPHALT SEAL COAT 

 
General 
No asphalt seal coat is anticipated for this project. If added to the project, this work shall consist of 
furnishing and placing a seal coat on the exiting parking lot in accordance with Section 37-5, “Parking 
Area Seals”, of the Standard Specifications and these Special Provisions. 
 
Materials 
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The asphalt seal coat shall be a water dispersed, polymer modified, slate and mineral filled, black, 
emulsion asphalt coating. The seal coast materials, as manufactured, undiluted, shall conform to the 
following requirements: 
 

0BTest Description 1BValue 2BTest Method 
3BCone Penetration 4B340 - 700 5BASTM D-217 
6BWater Absorption 7B< 1% 8BASTM D-570 
9BWeight per Gallon 10B> 10 lbs/gallon 11BASTM D-1475 
12BPercent Solids 13B>50%  
14BBiocide Content 15BNone   
16BWet Track Abrasion 17B< 35 grams/sf 18BASTM D-3910 
19BVOC 20B< 10 grams/liter 21BBAAQMD Vol 3 Lab 22 

 
Asphalt seal coat shall contain a minimum 3% latex additive. Latex additive may be manufacturer applied 
at plant or field mixed by installer (or a combination of both).  
 
Crackfiller shall be a hot applied product designed for use in asphaltic concrete made from petroleum 
asphalt, modified polymers, and suitable inert fillers. Crackfiller shall comply with ASTM D-5078 or D-
6690. The properties of the crackfiller shall be such as to be compatible with the asphalt seal coat. 

Oil spot seal shall be a quick drying latex emulsion with suitable admixtures manufactured specifically for 
the purpose of isolating the asphalt seal coat from any residual oils, petroleum grease, and gasoline 
stained pavement. The properties of the oil spot seal shall be such as to be compatible with the asphalt 
seal coat.  

Latex additive shall be an acrylic polymer manufactured specifically for the purpose of resisting ultraviolet 
radiation, oils, fats, lubricants, and hydrocarbon solvents. The properties of the latex additive shall be 
such as to be compatible with the asphalt seal coat. 
 
The seal coat materials, as manufactured, undiluted, except as noted, may be tested at the Universities 
discretion for conformance to the following requirements: 
 
 

22BTest Description 23BValue 24BTest Method 
25BCone Penetration 26B340 - 700 27BASTM D-217 
28BWater Absorption 29B< 1% 30BASTM D-570 
31BWeight per Gallon 32B> 10 lbs/gallon 33BASTM D-1475 
34BWet Track Abrasion 35B< 35 grams/sf 36BASTM D-3910 
37BVOC 38B< 10 grams/liter 39BBAAQMD Vol 3 Lab 22 

 
Construction 
Surface Preparation 
 
Surface preparation and placement for sealcoat shall be per Section 37-5.03B of the Standard 
Specifications, as approved by the Owner’s Representative, and per these Special Provisions. 
 
The surface to receive asphalt seal coat must be free of all foreign material and dry immediately prior to 
seal coat application. Cleaning may be by air blowing, vacuum, mechanical sweeper, mechanical 
vacuum-washing sweeper, or other techniques as approved by the City’s representative in advance of 
application. The surface shall not have any standing water prior to application of the seal coat. Salt, 
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deicing agents, fertilizers, hard water deposits and other such chemicals will promote lack of bonding of 
the seal coat to the existing surface any may require extraordinary cleaning measures. 
 
Existing pavement markings and stripes shall be removed by grinding or painting over with two (2) coats 
of black paint.  
 
Cracks in excess of ¼ inch, but less than one inch in width must be sealed prior to application of the seal 
coat. Cracks must be cleaned of all weeds and debris prior to cracksealing with crackfiller. The crackfiller 
shall be applied per manufacturer’s recommendations and must be dry to the touch prior to application of 
the seal coat. Cracks that contain weed and other live vegetable matter must be treated with locally 
approved non-oil based sterilant prior to application of crackfiller. 
 
Cracks wider than one inch shall be filled with a fine aggregate hot, dense graded asphalt concrete 
conforming to Section 39 of the Standard Specifications for 3/8 inch Maximum Asphalt Concrete. 
 
Prior to application of seal coat, deposits of grease or oil shall be cleaned by scraping, burning, and/or the 
use of approved detergents in order to promote adhesion of the seal coat. After cleaning the areas 
described above, the areas shall be sealed with an oil spot seal.  
 
Areas where the foreign oil or grease has penetrated the asphalt concrete such that cleaning as 
described above is not effective must be properly repair by removing and replacing asphalt to the depth 
necessary but not less than 3/4 inch. The removed asphalt concrete shall be replaced with new asphalt 
concrete conforming to these specifications. Notify the City’s representative in advance if such areas 
exist. 
 
On excessively weathered surfaces or areas such that cleaning operation leave a film of dust, a tack coat 
of SS1h conforming to Section 94 of the Standard Specifications shall be applied. The tack coat shall 
consist of One (1) part SS1h with Four (4) parts water or Two (2) parts asphalt seal coat with One (1) part 
water applied at a rate of 0.05 to 0.10 gal/sq. yd. The tack coat must be dry prior to application of the 
asphalt seal coat. 
 
Areas of structurally unsound asphalt concrete such as alligator cracking, low spots (bird baths) or rutting 
must be properly repaired prior to placement of the asphalt seal coat. Notify the City’s representative in 
advance if such areas exist. Asphalt seal coat shall not be placed on new asphalt concrete until after a 30 
day minimum cure period or as directed by the City’s representative. 
 
Before applying seal coat, cover manholes, valve and monument covers, grates, or other exposed 
facilities located within the area of application with plastic or oil-resistant construction paper secured by 
tape or adhesive to the facility being covered. Reference the covered facilities with enough control points 
to locate the facilities after the application of the seal coat. After completion of seal coat activities, remove 
covers from the facilities. 
 
Before applying seal coat, cover the edges of existing pavement not receiving seal coat using a material 
such as kraft paper. Remove the paper after the seal coat application. 
 
Prior to applying seal coat, the prepared surface shall be reviewed by the City’s representative for 
conformance to the requirements of this Section. Contractor to notify City’s representative and request a 
review a minimum of 48-hours prior to the application of seal coat. 
 
Seal Coat Application 
Do not apply materials when surface and ambient temperatures are outside temperature ranges required 
by the product manufacturer. Do not apply materials during rain or snow when relative humidity is outside 
humidity ranges, or moisture content of surfaces exceed those required by the product manufacturer. Do 
not apply materials when the ambient temperature is less than 55 degrees Fahrenheit or the surface 
temperature is less than 60 degrees Fahrenheit.  
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Application of the asphalt seal coat shall be by mechanical means using either pressurized spray 
application equipment or self-propelled squeegee equipment. Pressurized spray equipment shall be 
capable of spraying pavement sealer. Equipment shall have continuous agitation or mixing capabilities to 
maintain homogeneous consistency of pavement sealer mixture throughout the application process. Self-
propelled squeegee equipment shall have at least 2 squeegee or brush devices (one behind the other) to 
assure adequate distribution and penetration of sealer into bituminous pavement. Hand squeegees and 
brushes shall be acceptable in areas where practicality prohibits the use of mechanized equipment. 

The asphalt seal coat being applied shall be uniform and free flowing, free of lump or other 
inconsistencies. Potable water may be added as necessary as per manufacturer’s recommendation, for 
consistency and spread ability but shall not exceed 15% by volume or as directed by the City’s 
representative. If, after the addition of the maximum allowable water volume, the seal coat is unsuitable, 
the materials shall be rejected and removed from the site. 

Asphalt seal coats consist of two application coats of material. Additional applications may be required as 
directed by the City’s representative. The seal coat must be thoroughly dry prior to application of the 
second or subsequent coats. 

Application of asphalt seal coat in ambient temperatures in excess of 80 degrees Fahrenheit shall require 
pretreatment of the asphalt concrete surface with a water mist. The water must not be standing, but the 
surface should be damp prior to seal coat application. This treatment is also recommended for application 
on porous surfaces where the water within the seal coat may be absorbed too quickly by the existing 
pavement surface. 

Asphalt seal coat shall be applied uniformly over the prescribed area in continuous parallel lines in a 
manner so that no ridges or uncoated areas shall exist. Application rates will vary depending on the 
texture of the existing asphalt surfaces requiring more seal coat that smooth surfaces. Apply seal coat as 
follows: 
 

ASPHALT SEAL COAT RECOMMENDED 
MINIMUM APPLICATION RATES 

(per coat based on two coats undiluted material) 
Smooth, Dense Surface 2 Gals./ 100 Sq / Ft 
Medium Surface 3 Gals./ 100 Sq / Ft 
Rough, Aged Surface 4 Gals./ 100 Sq / Ft 
Excessively Rough, Aged Surface 5 Gals./ 100 Sq / Ft 

 
Traffic and Irrigation water shall not be allowed on the asphalt seal coat until the seal coat is thoroughly 
cured which in warm weather conditions is approximately 24 hours. Maintain barriers to protect areas and 
prevent access until seal coat has thoroughly cured. 

Striping for parking and traffic flow should be done only after the seal coat has thoroughly dried. 
 
Measurement and Payment  
Measurement and payment for seal coat shall be on the square yard basis of area covered. Payment for 
seal coating asphalt concrete pavement shall be paid for as “Seal Coat.” 
 
Payment of the seal coat shall conform to Section 9-1.02C of the Standard Specifications and quantities 
shall be final pay quantities stated in the Bid Schedule. No additional allowance will be made unless the 
dimensions as shown on the plans are changed by the Engineer. 
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22.0 CONCRETE WHEELSTOPS 

General 
No concrete wheelstops are anticipated for this project. This Section includes specifications for precast 
concrete wheelstops for vehicular parking stalls in parking lots as indicated. 
 
Material 
Concrete wheelstops and reinforcing shall conform to section 21, Minor Concrete, of these Special 
Provisions. 
 
Construction 
Securely attach wheelstops into at-grade surface with not less than two steel dowels embedded in holes 
cast into wheel stops. Firmly bond each dowel to wheel stop and to pavement. Seal hole in wheelstop 
with mortar. Wheelstops shall be painted with curb paint (two coats), as indicated on Plans. 
 
Measurement and Payment 
Measurement for concrete wheelstop shall each be on a unit basis for each unit installed complete and in 
place. The contract price paid shall include full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all of the work involved installing concrete wheelstops, 
complete and in place, as shown on the plans, including painting, and as directed by the Owner’s 
Representative. Payment for placing new concrete wheelstops shall be paid for as “Concrete Wheelstop.” 
Payment for resetting existing concrete wheelstops shall be paid for as “Reset Concrete Wheelstop.”  
 

23.0 MODIFY CHAIN LINK FENCE 

General 
No chain link fences are anticipated for this project. Modifying and/or relocating chain link fences (including 
gates) shall conform to the provisions in Section 80-3, "Chain Link Fences," of the Standard Specifications. 
 
Materials 
Chain link fences posts and braces, fittings and all hardware shall be the same or better than that of the 
existing fence being modified.  
 
New terminal posts shall be 2 3/8” diameter and new line posts shall be 1 5/8” diameter.  
 
Construction 
Modify and/or adjust chain link fences per the provisions in Section 80-3.03. Provide new posts, braces, 
fittings, fabric, hardware and other materials as necessary to complete the work. Replace damaged posts 
and braces. Remove concrete from existing posts before resetting.  
 
Measurement and Payment 
Full compensation for modifying chain link fencing and gates will be measured and paid for at the contract 
unit price per linear foot, which price shall constitute full compensation for furnishing all labor, materials, 
tools, equipment and incidentals, and doing all the work involved in modifying existing chain link fence 
including coordination, layout, setting grade, concrete fence post footings, posts and braces, fabric, 
hardware, and all other requirements for a complete installation as shown on the Plans and Standard Plans, 
and specified in these construction details, and no additional allowances will be made therefor. Payment 
for fences and gates shall be paid for as “Modify/Relocate Chain Link Fence/Gate.” 
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24.0 ROADSIDE SIGNS  

General 
This work shall consist of resetting existing roadside signs (panels only) on a new post and furnishing 
new roadside sign and post as identified on the plans. Roadside signs shall conform to the Provisions in 
Sections 82-2, “Signs Panels” and 82-3, "Roadside Signs ", of the Standard Specifications and these 
Special Provisions.  
 
Materials 
All roadside signs shall be mounted on a removable metal post with sleeve and anchor in accordance 
with the Plans. Posts, sleeves and anchors shall be manufactured from galvanized 12 gauge steel 
conforming to ASTM A653, G90, structural quality, Grade 50, Class 1. Corner welds shall be zinc coated 
after scarfing operation. 
 
Sign panels shall conform to Section 82-2, “Signs Panels”, of the Standard Specifications and the 
California MUTCD, current Edition. 
 
Construction 
Excavate holes to dimensions shown on Plans. Cover post bottom and perforation below ground with 
duct tape, and place posts in the holes. Back fill around post with minor concrete. Dispose of surplus 
excavation material offsite.  
 
The line between the center of the top of a post and the center of the post at ground level must not 
deviate from a plumb line by more than 0.02 foot in 10 feet. 
 
Attached sign panels using manufacturers recommended hardware and procedures. Sign panels shall be 
securely attached with no excessive movement (no wobbling/shaking of sign panels will be permitted). 
 
Reset existing sign panels on new sign post with anchor sleeves per the plans.   
 
Measurement and Payment 
Roadside Signs shall be measured and paid on a per unit basis for each sign (one or multiple panels) and 
post system installed complete and in place. The contract price shall include full compensation for 
furnishing all labor, tools, equipment, and incidentals, and for doing all of the work involved in furnishing 
and installation complete and in place, including but not limited to: excavation, perforated square steel 
post with anchor sleeve, installing new or existing sign panel, concrete foundation, disposal of excess 
excavation material, cleanup and all work as described by the plans and the Standard Specifications, 
these Special Provisions, and as directed by the City’s Representative. Payment for roadside signs shall 
be paid for as “Reset Roadside Sign, 1-Post” and “Roadside Sign, 1-Post.”  

25.0 TRAFFIC STRIPE, PAVEMENT MARKINGS AND PAVEMENT MARKERS 

General 
Painted traffic stripes (traffic lines), pavement markings and curb paint shall be applied in conformance 
with the provisions in Section 84-2, “Traffic Stripes and Pavement Markings,” of the Standard 
Specifications and these Special Provisions.  
 
Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with 
the provisions in Section 84-2, “Traffic Stripes and Pavement Markings,” of the Standard Specifications 
and these Special Provisions.  
 
Pavement markers shall be placed in conformance with the provisions in Section 81-3, "Pavement 
Markers," of the Standard Specifications and these Special Provisions. Retroreflective pavement markers 
shall be marked as abrasion resistant on the body of the markers  
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Material 
Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State 
Specification PTH-02ALKYD. Retroreflectivity of the thermoplastic traffic stripes and pavement markings 
shall conform to the requirements in ASTM Designation: D 6359-99. White thermoplastic traffic stripes 
and pavement markings shall have a minimum initial retroreflectivity of 250 mcd m lx. Yellow 
thermoplastic traffic stripes and pavement markings shall have a minimum initial retroreflectivity of 150 
mcd m lx.  
 
Preformed melt down thermoplastic striping and markings will not be allowed. 
 
Glass beads comply with section 84-2.02D of the Standard Specifications. 
 
Paint shall comply with section 84-2.02C of the Standard Specifications. 
 
Raised and reflective pavement markers shall comply with Section 81-3 of the Standard Specifications. 
The specific type to be used shall be consistent with the type generally in use within the local jurisdiction 
unless directed otherwise by the City’s Representative.  
 
Construction 
All construction shall conform to the respective provisions of the Standard Specifications, manufacturer’s 
installation requirements, and these Special Provisions. Where striping joins existing striping, as shown 
on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or 
from the new striping pattern a sufficient distance to ensure continuity of the striping pattern. Traffic 
stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks, and 
debris.  
 
Thermoplastic traffic stripes and pavement markings shall be applied in one (1) coat. Red curb paint shall 
be applied in two (2) coats. The 1st coat of paint must be dry before applying the 2nd coat. 
 
Measurement and Payment 
Measurement and payment for traffic striping, pavement markings, and curb paint shall be made at the 
contract unit price as shown in the Bid Schedule and as specified below, and shall be full compensation 
furnishing all labor, materials and equipment necessary to complete the work, including but not limited to: 
establishing alignment for stripes and layout work, placement of temporary tabs, preparation of surface, 
placing traffic striping, pavement markings and curb paint, pavement markers, coordination with the City’s 
Representative, cleanup, and all other work necessary for completion of minor concrete work.  
 
Measurement and payment for Red Curb Paint shall be made on a linear foot basis measured along the 
top of the curb in which it is applied. Double coats will not be measured individually. Payment for red curb 
paint shall be paid for as “Red Curb Paint.” 
 
Measurement and payment for painted parking lot stripes and thermoplastic traffic stripes shall be made 
on a linear foot basis measured along the center of each individual stripe type including gaps or dashes. 
Payment for traffic stripes shall be paid for under the respective payment items for “Painted Parking Lot 
Stripe” and “Thermoplastic Traffic Stripe.” 
 
Measurement and payment for painted parking lot pavement markings and thermoplastic pavement 
markings (including stripes > 8-inches wide) shall be made on the square foot basis for each marking 
installed as shown on the plans. Quantities will be determined based on the dimensions shown in the 
Standard Plans. Payment for painted parking lot pavement markings shall be paid for as “Painted Parking 
Lot Pavement Markings.”  Payment for thermoplastic pavement markings shall be paid for as 
“Thermoplastic Pavement Markings.” 
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Payment of the “Painted Parking Lot Stripe” and “Painted Parking Lot Pavement Markings” shall conform 
to Section 9-1.02C of the Standard Specifications and quantities shall be final pay quantities stated in the 
Bid Schedule. No additional allowance will be made unless the dimensions as shown on the plans are 
changed by the Engineer. 

26.0 FINAL CLEAN-UP  

General 
Before final inspection of the work, the Contractor shall clean the work and all ground occupied in 
connection with the work, of all rubbish, excess materials (including liquid asphalt), and equipment. The 
roads and driveways shall be thoroughly swept clean of all dirt, dust and foreign material.  
 
All parts of the work shall be left in neat and presentable condition. All existing landscaped and unpaved 
areas which are disturbed by construction or earthwork operations shall be returned to original existing 
conditions 
 
Measurement and Payment 
Payment for clean-up in general, shall be considered as included in the unit bid price for other contract 
items and no additional payment shall be made. 
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Client: City of Trinidad Date: 12/3/2020
Project Title: Van Wycke Bicycle and Pedestrian Connectivity Project Submital: 90%

11205222

BASE BID SCHEDULE 
Units Quantity Unit Cost Total

1 LS 1 30,685.50$      30,685.50$      
2 EA 7 500.00$           3,500.00$        
3 LS 1 35,000.00$      35,000.00$      
4 LS 1 15,000.00$      15,000.00$      
5 LS 1 15,000.00$      15,000.00$      
6 SF 1680 6.00$               10,077.90$      
7 CY 7 120.00$           790.18$           
8 SF 7159 5.00$               35,796.00$      
9 LS 1 20,000.00$      20,000.00$      
10 EA 6 750.00$           4,500.00$        
11 EA 1 5,000.00$        5,000.00$        
12 EA 1 650.00$           650.00$           
13 EA 2 500.00$           1,000.00$        
14 LF 1101 45.00$             49,527.45$      
15 SF 1632 16.00$             26,108.00$      
16 SF 1132 16.00$             18,112.00$      
17 SF 101 50.00$             5,069.50$        
18 Ton 100 200.00$           20,000.00$      
19 EA 4 500.00$           2,000.00$        
20 LF 581 5.00$               2,903.85$        
21 LF 30 5.00$               150.00$           
22 LF 2542 7.00$               17,792.32$      
23 SF 216 8.00$               1,728.00$        
24 SF 254 8.00$               2,029.20$        
25 LF 584 123.00$           71,877.51$      

394,297.41$  

394,297.41$  
59,144.61$      

Construction Capital Total 453,442.02$  
Note:

Base Bid Subtotal

THIS OPINION OF PROBABLE COST HAS BEEN PREPARED USING STANDARD ENGINEERING ESTIMATE PROCEDURES.  GHD HAS 
NO CONTROL OVER ACTUAL CONTRACTOR COSTS, BIDDING, OR MARKET CONDITIONS. 

15% Contingency

Hot Mix Asphalt, Patch Paving (0.25')

Concrete Catch Basin (Type GO)
Remove Concrete Drainage Inlet

Mobilization/Demobilization 

Traffic Control 

Earthwork

Item No.

Opinion of Probable Construction Cost 

GHD Project No.:

Description

Temporary Construction Signs

Water Pollution Control & Final Stabilization

Miscellaneous Demolition & Removal
Class II Aggregate Base

Base Bid Subtotal

Thermoplastic Pavement Markings (CL and Fog Line)
Thermoplastic Pavement Markings (Pedestrian Crosswalk)

Roadside Sign(s), 1-Post

Construction Staking

Clearing & Grubbing

Painted Parking Lot Stripe (4-inch)

Minor Concrete, Conforms

Split Rail
Thermoplastic Pavement Markings (Bike Symbols)

Inlet Protection

Adjust Utility Cover to Grade (SSCO, WM, CATV, ELEC, & WV)

Minor Concrete, Curb and Gutter, A2-6
Minor Concrete, Curb Ramps, Driveways

Detectable Warning Surface

Red Curb Paint
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Edwards St Connectivity Project Virtual Workshops Summary of Public Input 

6 ʹ 7:30 pm November 30, 2020 ʹ 16 attendees and 6 project staff  

11am ʹ 12:30 pm December 2 ʹ 15 attendees and 6 project staff  

General Comments and Questions 

x It would be nice to have a second route down to the harbor area 
x Suggestion to place the I-Beam Utility Support concrete footings to accommodate a future 

pedestrian bridge 
x No improvements; fix the trail. 
x Were there surveys done on Edwards and Van Wycke Streets? 
x What portion of the trail is not in the City Right of Way? 
x Did the Van Wycke storm drain get tested before the temporary repair? 
x [resident on Edwards] Was ignoring the Van Wycke Project but started paying attention when it 

was renamed the Edwards Street project͘  It seems disruptive but doesn͛t have to be͘  Narrower 
traffic and bicycle lanes and sidewalk would reduce impact to yards & driveways 

Edwards Street 

x Could the traffic lanes be narrower to help with traffic calming 
x Could the traffic lanes be wider to accommodate big vehicles ʹ it͛s verǇ tight when two motor 

homes pass by in the summer 
x The road is quite busy during crabbing season and the summer so improving safety on Edwards 

is important. 
x Could speed bumps or humps be placed on Edwards? 
x Speed humps were ruled out on TrinitǇ because it wouldn͛t work for emergencǇ vehicles 
x Concerned about impact to driveways on south side of Edwards which are already short and 

steep. 
x Will parking be lost on Edwards? Pedestrian and Bicycle signage 
x Would there be signs of some sort to guide pedestrians onto Galindo Street so theǇ don͛t end 

up going around the blind corner on Edwards 
x How would visitors know the pedestrian route? 
x This project has morphed into a Frankenstein 
x Will there be additional signage regulating speed? 
x Pedestrians visiting the Marine Lab don͛t have a safe place to walkͬcross ʹ could a crosswalk or 

convex mirror be added to assist? 
x Will Galindo Street sidewalk be carried around onto Edwards? Will existing utility boxes be 

relocated? 

Vista Point improvements around existing benches – see poll results below. 

x Not in favor of putting many benches on Van Wycke. It feels like the improvements are the first 
step in closing the trail. Vista points have been cited as justification to close the [Van Wycke] 
trail͘ Don͛t support the closure so concerned about these improvements͘ 

x All vista improvements [benches, railings, signage] should have a uniform look/design 
x Putting a split rail fence in front of the benches could impair the view 



x Not in favor of a vista point and bench on the east end of the Van Wycke trail. Could be better 
used as a location to repair the trail. 

Results of online polling during each meeting to get input: 

November 30, 2020 

Q1: Where do you live? (9 Responding) 

A. 22%- Within Project Area 
B. 11%- Outside Project Area, but within City of Trinidad 
C. 67%- Outside of City of Trinidad 

 
Q2: For the Edwards Street Vista Point, I support ... (select all that apply) (12 Responding) 

A. 18%- Improving this area as a vista point 
B. 24%- Keeping the existing bench 
C. 15%- Replacing the existing bench at same location 
D. 21%- Adding a gravel area around the bench 
E. 21%- Having the split rail fence in front of the vista point 
F. 0%- Other suggestions  

Q3: For the Lower Van Wycke Vista Point, I support ... (select all that apply) (9 Responding) 

A. 17%- Improving this area as a vista point 
B. 30%- Keeping the existing bench 
C. 9%- Replacing the existing bench at same location 
D. 22%- Adding a gravel area around the bench 
E. 13%- Adding a split rail fence in front of the vista point 
F. 9%- Other suggestions  

Q4: For the Upper Van Wycke Vista Point, I support ... (select all that apply) (9 Responding) 

A. 19%- Improving this area as a vista point 
B. 13%- Adding only the gravel area to define the vista point 
C. 19%- Placement of a new bench at this location as part of this project 
D. 13%- Adding a split rail fence in front of the vista point 
E.  0%- A preferred type of bench to include (please enter suggestions in meeting chat) 
F. 19%- Have the City select a bench outside of this project 
G. 19%- Other suggestions  

December 2, 2020 

Q1: Where do you live? (9 Responding) 

D. 45%- Within Project Area 
E. 18%- Outside Project Area, but within City of Trinidad 
F. 36%- Outside of City of Trinidad 

 
Q2: For the Edwards Street Vista Point, I support ... (select all that apply) (12 Responding) 

G. 31%- Improving this area as a vista point 
H. 19%- Keeping the existing bench 
I. 9%- Replacing the existing bench at same location 



J. 25%- Adding a gravel area around the bench 
K. 9%- Having the split rail fence in front of the vista point 
L. 6%- Other suggestions  

Q3: For the Lower Van Wycke Vista Point, I support ... (select all that apply) (9 Responding) 

A. 31%- Improving this area as a vista point 
B. 15%- Keeping the existing bench 
C. 12%- Replacing the existing bench at same location 
D. 23%- Adding a gravel area around the bench 
E. 15%- Adding a split rail fence in front of the vista point 
F. 4%- Other suggestions  

Q4: For the Upper Van Wycke Vista Point, I support ... (select all that apply) (9 Responding) 

A. 25%- Improving this area as a vista point 
B. 13%- Adding only the gravel area to define the vista point 
C. 29%- Placement of a new bench at this location as part of this project 
D. 21%- Adding a split rail fence in front of the vista point 
E.  0%- A preferred type of bench to include  
F. 4%- Have the City select a bench outside of this project 
G. 8%- Other suggestions  

Comments relating to issues not included or addressed by the Project  

Van Wycke Trail repair or closure (is not addressed by the project) 

x Disagree with the decision to close the Van Wycke Trail 
x Suggestion to add another I-beam next to the proposed utility support to create a pedestrian 

bridge 
x Advocate for trail to stay open 
x The Yurok Tribe has submitted a Resolution supporting closure of the Van Wycke and Galindo 

Trails 

 



Rebecca Price-Hall

From:
Senti
To:
Subject:

Trinidad City Manager <citymanager@trinidad.ca.gov>
Monday, November 30,2020 3:38 Plvl
Steve Allen; Rebecca Price-Ha ll
FW: November 30

From: Alan crau Imailto:trinidadrunner@suddenlink.net]
Sent: Monday, November 30, 2020 3:11 PM
Tor Trinidad City Clerk; Trinidad City Manager
Suhject: Re: November 30

I thought I had more time to write comments. I can't parlicipate in the meetings.

Please read my comments at the meeting.

To the City of Trinidad,

I can't participate in the meeting tonight.
I have attended numerous meetings regarding the connectivity project. This project was stafied by the previons city
managgr. There has been almost no support from city residents. You may be getting a grant, but free money is t.tot
a good reason to dramatically change for the worse the small coastal town feeling ofTrinidad. Let's not make our'
city McKinleyville North.
No flashing lights on intersections, bike lanes or crosswalks. No painted bike lanes or crosswalks. Where do you
think the decomposing paint will end up eventually? And after all ofthe time, energy ard money spent on the
wastewater project.

Keep Trinidad just what it is and always has been, our small coastal fishing village.

Thank you,
Alan Grau

Sent fiom my iPad



November 30, 2020

To: Trinidad City Council
Re: Public Meeting re: Edwards Street Connectivity Project (ESCP)
From: Kathleen Lake

I am writing to convey my strong request to the Trinidad City Council in asking that the City avoid
continued piecemeal prolects to the Van Wycke Trail. A comprehensive plan is necessary. This
would provide the City Council, the Planning Commission and the public the opportunity to address
the future interrelationships with these developments. We must clearly anerlyse the potential impacts
on public access, scenic resources, sensitive habitat, air & water quality, and public recreation.

I oppose this on-going piecemeal planning of Trinidad Coastal Trails, the public access
development in the ESCP, and the closure of the VWT. The City must provide an updated Van
Wycke Trail Project Plan that provides a comprehensive, clear and open planned vision of our
Trinidad Trails and Coastal access, as it pertains to the Coastal Act and our Local Coastal Plan.

Given the City of Trinidad's piecemeal management approach to the Van Wycke Trail (VWT),
the community is now in muddle over whai this new proposal actually is and how it addresses
the Coastal Act and an apparent proposed trail closure. This new project should more
appropriately be named the Closure of Van Wycke Trail Project. The City Staff have
continued to take a piecemeal approach to the WVT, and continue to wear down the
community as they attempt to stay apprised of the City's overall plans for the VWT. The
community has unfairly needed to constantly respond to a moving target with the VWT and the
City's prior unauthorized closure of the trail itself. Multiple planning projects must be
consolidated and approached comprehensively. These include:
1) Van Wycke Connectivity Project,
2) the unauthorized City Manager closing of the WVT,
3) the multiple VWT meetings that the City Staff and City Councilmembers held outside of the
public process, with the adjacent property owners,
4) the WVT emergency utilities project,
5) the CDP for the temporary closure of the WVT,
6) the CCC appeal of the CDP 10 temporarily close the VWT, and
7) Edwards Connectivity/AKA Closure of Van Wycke trail.

This piecemeal approach must stop. Planning must be looking further ahead than the next grant
or emergency and propose projects based on the Coastal Act and public input. -fhis newest
project twist does not appear to follow past public input or the Coastal Commission input over
the past two years. Please direct City Staffto consolidate the information that they have into a
one comprehensive development project that considers all aspects, impacts and comments.
The VWT must be evaluated in a comprehensive manner. As a whole, and noi as parts. I

personally, as have many others, continue to attempt to stay informed and comment on these
moving target issues. My comments continue to state that I oppose the closure of the WVT. All
public input made on any of these past projects must also be included in the cornprehensive
evaluation as the City moves foruard.



Rebecca Price-Hall

From:
Sent:
To:
Cc:
Subject:
Attachments:

Geneva Thompson < gthompson@yuroktribe.nsn.us>
Monday, November 30,2020 4:29 PM
Eli Naffah; rpricehall@trinidad.ca.gov
Sherri ProvolU Joseph James; Taralyn lpina; Dawn Baum; Amy Cordalis; Rosie Clayburn
Caltrans Edwards Street Bicycle & Pedestrian connectivity Project
Res # 20-1 10 Support for Van Wyke and Galindo Trail Closure Resolution-Final-Signed.pdf

Aiy-ye-kwee' Eli and Becky,

I hope this email finds you well.

Please see attached for Yurok Tribe Resolution 20-110: Yurok Tribe Support for the Closure of the Van Wyke Trail and
Ga lindo Trail as part of the Yurok Tribe's public comments regarding the Caltrans Edwards Street Bicycle & Pedestrian
Connectivity Project.

Could you also send me a copy of any powerpoints or information shared durin8 the public meetings so I can share them
with Council and staff members who were not able to join the meeting?

Please let us know if you have any questions.

I hope you and yours are healthy and well,
Geneva

Geneva E.B. Thompson I Associate GENERAT CouNsEL I she/her/hers
YURoK TRrBE OFFTcE oF THE TRTBAL ATToRN Ey

PO Box 1027
KLAMATH, CA 95548
rEL: (707) 482-1350 EXr. 1426
CELLT l707) 732-8187
E MArL: GTHoMpSoN @yuRoKTRrBE. NsN. us

LTCENSED rN CALTFoRNTA AND YURoK

PRIVILEGED AND CONFIDENTIAL COMMUNICATION This message is intended for only the individual(s) to whorn it was addressed and may contain privileged and
confidentialcommunications. lfthe recipient is notthe intended recipient you are hereby notified that any distribution, dissemination, copying or storin8 ofthis message
by any means is strictly prohibited. You are further notified that this message should be immediately deleted.
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YUROK TRIBE
190 I{lamath Bou}cvarcl o Post Oft'ice Box 1027 o Klamath, Cr\ 95548

RESOLUTION

of the

YUROKTRIBAL COUNCIL
20-1L0

October 8, 2020

Yurok Tribe Support for the Closure of the Van $7yke Trail and
Galindo Trail
'l'he \urok liibe is a sorerei$r rraLinnl

-l hc Yurok'ltibc is a fcderally rccognized 'Iiibc;

'fhc Yurok'I'ribal Council is thc govcrning body of thc Yurok'Iribc undcr
the authodty of the Yr"rrok Constitrrtion of 1993;

'l'he Yurok'liibe is eligible for al1 rights and privileges afforded to federallr.'
recognized Ttibes;

As stated in the Yurok'fribe\ Constitution Article I, Section I, the )lurok
'Iribe's ,.\nccstral Lands of the Yurok Tribe extencl unbroken along the
l)acil'ic Ocean coast (inciuding usual and customatv offshore fishing areas)
f}om Darnnation Cteek, its northern boundarl', ro the southern bounclary of
the Little Rir.cr drainage basin, and unbroken aiong the l(lamath River,
including both sides and its bed, from its mouth upstream to and including
the llluff Cteeh dra.inage basin;

As stated in the Ytrrok'fribe's Constitution Article III, Section 2, rhe Orick
Disttict includes ali,\r.rcesttal Lands located dor,rlliver on the Iilamath Rivcr
tlom the Pecrvan l)istrict and south oi the center line oF the l{amath }tivcr
Included within the District are the ances*ai viilages of Turip, \\bhkel,
Otrr,.'ego, \Vetlkwau, Osegen, Espau, Sikwcts, C)reir, Tsahpekw, Herglver,
'l.sotskwi, Pa'at, Oslokw, I(eihkem, NIa'ats, Opyr.nveg, 'l surau (l'surai), Sumeg
and N{etskrvo;

-l'l.re Village of 'fsurai is home to many rnembers of tire Yr-rrok "ll'ibe who are
also speciFrcally from the Tsurai Villagc and holcls manv Yr"rrok cr"rltural
tesolrtces, sacred items, and butials;

RESOLUTION NO:

DATE APPROVED:

SUBJECT:

WHEREAS:

WHEREAS:

WHEREAS:

WHEREAS:

!/HEREAS:

WHEREAS:

TTHEREAS:

n]rrrjJLt\.ilrrr4lLLL1.1.l|rrjILtLt.l.l[rrjlLt\.t.l|rrPhonc:(0];+B2-l35t).Fax:(707)4B2-1377iirr/JLLt.1.l.lIirlllLIdlH[dl$Fr



WHEREAS: 'fl.re City of Triridad, the Van li/yke Trail, and dre Clalinclo Trail are L-,cated
within the Village of Tsurai'.s boundaries;

WHEREAS: The use, dcvckrpr:rent, anc{ rcpair of the Van Wyke tail ar.rd GaLindo Trail
put ]'ulok cultural rcsources, sacred items, and bulials at risk of bcing
clamaged or stolen; and

ITHEREAS: '['he use, development, and tepair of utiiiries and drainage systerns in and
near the Van \\yke Trail ancl Galindo Trail may put l'urok cultural resources,
sacrcd itcrns, ancl buriais at risk of being c{amagecl or stolen.

NOW THEREFORE BE IT RESOLVED: That the use, developmcnr, and repair of the Var.r
\\yke'Iiail and Galindo l'rail will harm Yurok cultuml resr:urces, sacred
items, and burials ancl har,e a harrnful impact to the Yurok Tribe, the Tsurai
Villagc, and Yirrok culnrral lifcr',,zys.

BE IT FURTHER RESOLVED: That thc YLrrok Tr.ibc supports the ciosure of rhc Van \\i,kc
'Ii'ail and Clalindo 'l'rail to ensure rhe l)rorection of Yur ok culrural rt sources
sacred items, and bulials.

BE IT FURTHER RESOLVED: That the use, development, and repail: of utilities and
drainage svstems in and near the Var.r \ke Trail and Galindo Trail may harm
Yurok cultr,rtal resourccs, sacted items, and burials and have a han.nful irlpact
to rhe Ytirok Tribe, the Tsurai Village, and Yurok cultural lifewa,vs.

BE IT FURTHER RESOLVED: 'l'hat the )'urok'llribe requests the Citv of 'lrinidad consult
w"ith the \-urol< Tribc early and ofren bctbre planning, conducting, and
con]plcting any grouncl cListurbancc, construction, or rcpair rvork in and ucar
the \ran \X yke Trail and Gahndo Trail.

BE IT FURTHER RESOLVED: 'l'hat nothing in this resolution shall be construed as a waiver
of the Yurok Tribe! sovereigr] immunit':

BE IT FURTHER RESOLVED: Tilat the Cirairperson is hereby aurhorized to sign this
resoluLion and to negotiate all matters pcrtaininli hercto and that the Cour]cil
Secretarv is authorized to attest.



c*E*R#Ti*I*Fr<Ir.C*A*T.*I*O*N
'lhis is to certiS, that this Resolurion Ngmber 20-110 rvas apprgr.cd at a dqly callccl mecting of thc
Yurok Tribal Council ol C)ctober 8, 2020, at which a quorum was presenr and that this Resolution
Number ?0-110 was adopted by consensus in accordance with Tril:al tradrtron and Article V, Scctiolr
(r r:f thc Constirution r:f thc Yurok'Iribc. -I'his Rcsolution Number 20-110 has not bcen tescinclcd
ot amended in any rvay.

DATED THIS 8th DAY OF OCTOBER,2O2O

.4 .,/lM Z 4.-_*
Joseph L. James, Chairrnan

Yurok 'Iiibal Council

ATTEST:

A{r 4/^"tt
)llcrn l\. t'I{)1 ()Lf, SCCIetal\,

Yurok 'fribal Council



Edwards Street* Bicycle and Pedestrian Connectivity Project *Formerly Van Wycke 
 

List of Project stakeholder/public engagement meetings 
 
City Council Meetings: 

1/12/20 City Council hearing about existing scope and proposed alternatives.  Meeting minutes 
available in the February 11, 2020 Council meeting packet on the City website.   

8/11/20 City Council hearing (virtual) about revised design concept. Meeting minutes available 
in the October 13,2020 City Council meeting packet 

9/8/20 City Council continued hearing (virtual) about revised design concept. Meeting minutes 
available in the October 13, 2020 City Council meeting packet 

 

Project meetings and workshops: meeting summaries available on the City website Document 
Library the Edwards Street (Van Wycke) Connectivity Project in the Streets and Trails 
folder 

11/18/19 Stakeholder meeting (Civic Club room) (adjacent landowners and Tsurai Ancestral 
Society  

2/17/20 Stakeholder meeting (Civic Club room) for adjacent landowners and Tsurai Ancestral 
Society 

3/13/20 Stakeholder meeting (Civic Club room) for adjacent landowners and Tsurai Ancestral 
Society  

8/5/20 Stakeholder WebEx meeting (adjacent landowners and Tsurai Ancestral Society (TAS) –  

8/6/20 WebEx Meeting with Tsurai Ancestral Society (TAS) Board  

11/30/20 and 12/2/20 – Virtual Public Workshops. The summary of public input at these 
meetings is attached to this agenda item. 

 



 
 

DISCUSSION AGENDA ITEM 
 

 
 

 
 
 

 
SUPPORTING DOCUMENTATION ATTACHED 

 
 
 

 
4. Discussion/Decision regarding Draft Drought Contingency Plan. 



DISCUSSION AGENDA ITEM 
December 8, 2020 
---------------------------------------------------------------------------------------------------------------- 
Item: Draft Water Shortage Contingency Plan (WSCP) 
 
Background 
At their April 14th meeting the City Council took action to direct the Planning 
Commission to work on a drought contingency plan. In my research, I kept running 
across Water Shortage Contingency Plans (WSCPs), which also address emergency 
situations such natural disasters and power outages in addition to drought 
situations. WSCPs are generally found within Urban Water Management Plans 
(UWMPs).  The CA Water Code requires all urban water suppliers, defined as those 
that either provide over 3,000 acre-feet of waterௗannually, orௗserve more than 3,000 
urban connections, to prepare an UWMP every five years. These plans support the 
suppliers’ long-term resource planning to ensure that adequate supplies are available to 
meet existing and future water needs.ௗTrinidad does not qualify as an urban water 
supplier but some of the same concepts and principals that are part of 
an UWMP and WSCP have been useful to apply to Trinidad’s water system.  
  
Because Trinidad’s water source is a small creek with no reservoir, the City essentially 
has no long-term storage. Therefore, the situation is different from most larger water 
systems that obtain water from a reservoir or groundwater storage. It means that water 
conservation early in the dry season, when flows on Luffenholtz Creek are normal, 
does not preserve water for future use when creek flows get low. There is a tipping 
point where the City could go from pumping at normal capacity, to a very steep drop-
off in pumping capacity once the creek reaches a critically low flow level that impacts 
the City’s intake system.   
  
Essentially, the amount of water the City can supply is a function of how much water it 
pumps each day. (See the Water Treatment Plant Production Memo dated May 1, 2019 
by GHD for additional information.) Once flows in the creek drop to a certain level, the 
pump outpaces the rate at which the wet well infiltration gallery refills. Once the wet 
well drops to a certain level, the pump has to be turned off to allow it to refill again, 
limiting the amount of water that can be pumped into the treatment system each 
day. We do not know exactly what flow level starts to impact the wet well infiltration 
gallery, or what the relationship between flow and the amount of water that can be 
extracted is once it reaches that level. But it appears the City could go from full capacity 
to limited capacity pretty quickly.  
  
Current Draft – Issues and Questions 
The Planning Commission voted unanimously (4-0) to recommend the Draft WSCP to 
the City Council for review at their November 18 meeting. The Planning Commission 
has been working on this document since May. The current draft borrows much from 

http://trinidad.ca.gov/sites/trinidad.ca.gov/files/library/Water%20Production%20Memo%20May%201%202019.pdf


other plans, particularly from the City of Santa Cruz. In addition to other examples, we 
also used a primer on WSCP’s from the CA Urban Water Conservation Council. It 
should be noted that this plan will need to be implemented through an ordinance in 
order to be fully enforceable. The City currently has a water rationing ordinance 
(Chapter 13.08), which was used to form the Water Committee and make the drought 
declaration this year, but it will need to be updated to incorporate certain requirements 
of the WSCP including fines and enforcement. In addition, prior to implementation and 
adoption, this plan, or portions of it, should be reviewed by the City Attorney to ensure 
that it is in compliance with CA water law.  
 
Keep in mind that there are certain aspects of the WSCP that likely still need to be 
refined, and it should be viewed as a living document that may be adapted to different 
situations and that will likely evolve based on experience using it. For example, some of 
the criteria for declaring stages should be better refined, such as the rainfall totals for 
Stage 1, and the reduced pumping capacity at Stage 3 and 4. In addition, the document 
is intended to provide guidance, but also flexibility for the Water Shortage Response 
Team (WSRT) to recommend and implement actions on a case-by-case basis, 
particularly, because conditions can change rapidly.  
 
The WSCP has been circulated to City staff and interested parties. And there were a 
couple of issues that have been brought up that have not been fully addressed by the 
Planning Commission.   
 
For example, concerns have been raised regarding the responsibilities given to the City 
Manager in the WSCP, particularly in regards to authorizing exceptions. An alternative 
would be to have that responsibility go to the WSRT. One advantage of having it be the 
City Manager is that those decisions should be made quickly, which may be easier for 
the City Manager to do rather than convene a meeting of several busy people. In 
addition, the WSRT includes at least one City Councilmember, which would result in 
that Councilmember having to recuse themselves should there be an appeal of a WSRT 
decision to the City Council. Limiting the WSRT to one Councilmember would 
minimize this issue, but not eliminate it. Alternatively, the WSRT could be the body for 
hearing appeals of a City Manager decision in regards to the WSCP. 
 
Steve McHaney (previous City Engineer, still works part-time for GHD, including on 
issues affecting the City’s water plant) had several comments. One of his comments was 
that water conservation early in the season, when creek flows are still high, would 
not benefit supplies later in the year, but would decrease City revenue. It was 
recognized that early conservation would not increase supplies later in the season. The 
purpose was to get people thinking about and practicing conservation, so that further 
cutbacks would not seem so drastic if they become necessary. However, we did not 
really consider the impact that might have on City finances.   
 



Another thing he suggested was to consider certain classes of users. The state prioritizes 
water in times of scarcity to fire protection, sanitation and domestic use. If it comes to 
the point of having to actually stop providing water to some accounts, such as if there 
were a failure at the water plant such that the City had to rely on only storage, the City 
may want to determine up front how that would be prioritized.  
 
In addition, the WSCP references a water supply supplementation (and a supplemental 
water plan) in the case where the plant can not provide minimum flows for fire, 
sanitation and domestic use. This may involve trucking in water, increasing storage, or, 
as has recently be suggested, a tie-in with Westhaven CSD. However, any of those 
options would need to be planned for ahead of time. Even trucking water, which may 
not require additional infrastructure, would likely require the City to obtain a permit 
from another supplier (e.g. McKinleyville CSD) to export water out of their service 
district. And potable water trucks are not very abundant, so some kind of up-front 
agreement may be needed for that as well.  
 
Finally, I know other questions will come regarding the reasoning behind certain 
policies and recommendations included in the WSCP, but I expect that how we came up 
with the water amounts used within it will be one of them. After assessing the water 
use data, it was determined that an amount between 150 and 200 gpd would be a good 
“baseline” use that would be reasonable for most accounts to be able to meet. More than 
50% of accounts use less than 150 gpd in July (the highest use month in Trinidad) 
anyway. This includes both “residential” and “commercial” accounts. A baseline was 
used rather than across the board reductions, so as not to punish those who already 
conserve water. There are also about a dozen accounts that would be classified as “large 
users” that the City would work with individually to reduce water use. The exception 
process would allow users that can’t easily reduce their water use to continue using the 
water they need for good cause.  
 
Additional Considerations 
As part of their recommendation the Planning Commission wanted to remind the 
Council that the WSCP is one small piece of planning for water shortages. The WSCP 
only addresses actions that should occur if and when the City actually experiences a 
shortage. But it does not address long-term planning to increase supply, water security 
and resiliency so that water shortages are less likely to occur. In particular, the Planning 
Commission wanted me to ask the Council to review the Draft Water Shortage Planning 
Process that was provided to the Council in the July 14, 2020 meeting packet. That 
document provides a broader overview of short- and long-term actions the City can 
take to reduce the potential for water shortages, including things ranging from 
infrastructure improvements to community outreach in the Luffenholtz Creek 
watershed. The City will be submitting a State Revolving Loan Fund application and an 
application for technical assistance from the WaterNow Alliance that will also further 
those goals.  



 
Attachments 
Draft Water Shortage Contingency Plan 
 
Recommended Action: 
Review the plan and provide comments, questions, and suggested edits for staff to 
address.  
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City of Trinidad 
 

DROUGHT AND WATER SHORTAGE CONTINGENCY PLAN 
 
Purpose 
 
The purpose of the City of Trinidad’s Water Shortage Contingency Plan (WSCP) is to 
protect public health, welfare, and safety through conservation of the City’s water 
resources in times of insufficient water supply, which could be caused by drought, 
mechanical failure, and other conditions. Implementation of the WSCP is intended to 
prioritize critical water supplies for fire protection, sanitation, and domestic water use. 
Public outreach and conservation in the early stages of a drought or other foreseeable 
shortage helps people transition to using less water and  helps to minimize the adverse 
effects of critical water supply shortages and emergency water supply conditions. 
 
Scope 
 
The WSCP defines a system-specific drought and water shortage index with associated 
mitigation measures to be used for water supply management in times of projected 
shortages and insufficient supply.  It is not an overall Water Management Plan. Thus, it 
does not cover water supply sourcing, improvements to water plant equipment and 
operations, or water system maintenance. 
 
Definitions 
 
Water User Types: 

Residential User: Account serving not more than two residents. 
Commercial User: Account serving non-residential uses and accounts serving more 
than two residences. 
Large User: Account that averages 500 gpd or more during the water shortage. 

 
Trinidad Water System Overview 
 
The City of Trinidad’s (City) water supply is from Luffenholtz Creek, which is subject to 
limitations based on the terms of the City’s water right as it relates to flows in the creek.  
The flow in the creek varies significantly throughout the year. Multi-year droughts, other 
extractions from the creek, and long-term climate change can significantly reduce summer 
flows. Treatment system characteristics also affect the City’s ability to produce potable 
water; and storage and distribution system characteristics affect the City’s ability to 
distribute water.  
 
Luffenholtz Creek is currently the only source of raw water that serves the City of 
Trinidad system. The City purveys water to approximately 1,000 people inside and 
outside City limits. The City’s diversion and water plant is located at 1313 Westhaven Dr. 



 

p. 2 of 13 
Trinidad Water Shortage Contingency Plan  DRAFT – November 2020 

Trinidad California adjacent to Luffenholtz Creek. Water for the plant is pumped from a 
wet well that is filled through an infiltration gallery of perforated pipes located 
approximately ten feet below the creek bed. The point of diversion is just upstream of the 
Westhaven Dr. culvert. The City has current water rights limiting the rate of diversion, the 
annual maximum diversion, and requiring minimum bypass flows. In addition to water 
right limitations, the effective water production rates are limited by physical constraints in 
the processing of the water which include: infiltration gallery limitations, flocculator flow 
rates, filter fouling rates, backwash periods, and chlorine contact time requirements. In 
addition, the City has a relatively small amount of finished water storage that could 
supply typical uses for only a few days and is insufficient for bridging long term supply 
limitations.  
 
Because Trinidad’s water source is a small creek with no reservoir, the City essentially has 
no long-term storage. Therefore, the situation is different from most larger water systems 
that obtain water from a reservoir or groundwater storage. It means that water 
conservation early in the dry season, when flows on Luffenholtz Creek are normal, 
does not preserve water for future use when creek flows get low. Essentially, the amount 
of water the City can supply is a function of how much water it pumps each day. (See 
the Water Treatment Plant Production Memo dated May 1, 2020 by GHD for additional 
information.) Once flows in the creek drop to a certain level, the pump outpaces the rate at 
which the wet well infiltration gallery refills. Once the wet well drops to a certain level, the 
pump has to be turned off to allow it to refill again, limiting the amount of water that can 
be pumped into the treatment system each day. There is a tipping point where the City can 
go from pumping at normal capacity, to a very sharp drop in pumping capacity once the 
creek reaches a critically low flow level that impacts the City’s intake system.   
  
Roles and Responsibilities 
 
Water Committee / Water Shortage Response Team 
 
The City Manager shall be responsible for monitoring all potential water shortage 
conditions and shall make recommendations to the City Council regarding the 
implementation of the Water Shortage Contingency Plan. It is the responsibility of the City 
Council or its designee to declare a water shortage. At the time of, or prior to the 
declaration of Stage 1, the City Council shall form a Water Committee (or Water Shortage 
Response Team) to make recommendations to the City Council and facilitate 
implementation of the WSCP.  The specific stages and triggers to activate each stage based 
on the condition of the water supply will be determined in cooperation with the Water 
Shortage Response Team. Table 1 summarizes the triggers and degree of water shortage 
for each stage of action based on the stages described below. 
 
Water Shortage Response Team (WSRT): City Manager, Public Works Director, City 
Engineer, City Clerk/Assistant City Clerk, City Council Representative.  
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Declaration of Water Shortage 
 
Upon recommendation by the WSRT, formal action declaring a water shortage is taken by 
City Council. The legal requirements for such action are covered in Section 350 et. seq. and 
375 et. seq. of the California Water Code. The code requires the following process be 
followed unless an immediate emergency exists:  

x That City Council hold a public hearing on the matter;  
x That the public hearing be properly noticed (minimum of publishing once in 

newspaper at least seven days prior to the date of the hearing);  
x Upon determining and declaring the existence of a water shortage, City Council 

may then adopt regulations and restrictions governing the use and delivery of 
water.  

 
In accordance with CA Water Code § 376, water conservation rules adopted by the City 
Council establishing water use regulations become effective immediately, but the 
ordinance or resolution, or a summary, shall be posted in three public places within the 
City within 10 days of its adoption. 
 
Public Outreach and Education 
 
Even before formal declaration of a water shortage, a public information/media program 
should be activated to provide customers with as much advance notice as possible. The 
WSRT has developed a Drought Communications Plan to be used to implement the 
procedures and recommendations of this WSCP. The following section provides an 
overview of the general procedures for and types of public outreach that may be used in 
Trinidad. As technology changes, public outreach should adapt accordingly. The purpose 
is to reach the maximum number of people possible in a timely manner.  
 
Following Council action, all residents and businesses, not just customers of record, would 
need to be provided notice of water shortage rules and regulations via a variety of media 
and communications methods, including print and television media, internet, and other 
methods. The timeline for getting information out to the public is very short. Initial 
notification would occur though the City’s email newsletter and water billing postcards. 
Notifications will also be posted around town and on the City’s website. Large water users 
and those businesses that are most likely to be seriously affected should be contacted 
directly.  
 
Coordination between City staff and other public agencies can begin prior to formal 
declaration of a water shortage and can be accomplished through regular meetings, e-mail 
group updates, and presentations. Getting the public involved and keeping them informed 
will require a significant expansion of existing water conservation public information and 
outreach efforts. Contracting with an advertising agency to assist with a communications 
campaign and mass media advertising is one way to expand outreach efforts quickly.  A 
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substantial amount of printed information on how to conserve water during a water 
shortage has already been developed by others and can be put to immediate use. 
 
RVS Software: Brief messages, such as what Stage the City is in can be printed on the 
postcard sized water bills, and they can be printed on colored paper to indicate the water 
shortage stage. The software does have robust query options, so the City can search for 
and flag accounts that used a certain percentage more water than their own average, or an 
overall average for example. And since the City only has a little over 300 accounts, it 
wouldn’t be too much work export the data to Excel and produce customized messages or 
mailings.  
 
Email Newsletter: The City should develop an email list for all water customers and 
Luffenholtz Creek residents, that is separate from the City’s email newsletter list. The City 
will send out weekly updates or as conditions change.  
 
Texts: The City may develop an alert notification system that includes sending out text 
messages to those who sign up. 
 
City Website: Put most current information and conservation requirements, or links to it, 
on the home page.  
 
City Council meetings: City staff will provide updates at City Council meetings. 
 
Water Committee or WSRT: Regular meetings, forums or announcements as needed 
 
Brochures and/or flyers: Brochures and/or flyers with information and tips on conserving 
water will be mailed to residents in the City, the City’s Water Service Area and within the 
Luffenholtz Creek watershed. Brochures and flyers will be made available in City Hall and 
other locations around the City as available. Flyers and posters will also be posted in 
public locations.  
 
Newspaper: The City does not have a daily paper of general circulation. A local, weekly 
newspaper may not be able to provide immediate information but may be a good tool for 
regular updates.  
 
Social media may also provide a platform for public education and outreach.  
 
In addition to outreach to water customers and the general public, the City should also 
develop and education and outreach program for residents of the Luffenholtz Creek 
watershed. The City should partner with the Trinidad Bay Watershed Council to help 
further this endeavor. In addition to outreach, the City should inventory and monitor 
wells, diversions and other water rights and uses within the watershed. The City may 
provide assistance to watershed residents to further the City’s goals of maintaining the 
reliability of its water supply in dry years. This may include assistance or incentives for 
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registering water diversions and increasing storage capacity and rainwater catchment and 
other actions deemed beneficial. 
 
Water Shortage Responses 
 
The City will manage water conservation and cutbacks for each water shortage stage. 
Public outreach and education are also an important part of these measures.  
 
Water Conservation and Rationing 
For each water shortage stage, the City will implement water conservation measures. In 
the earliest stages, measures will be voluntary and minimal. But as the stages progress, the 
measures will become stricter. 
 
Early conservation measures will focus on types and times of use. This means required 
reductions in or prohibitions on certain uses of water. This would include things like 
filling hot tubs, outdoor washing (cars, boats, driveways, etc.) watering during certain 
times of the day, providing water only upon request at restaurants, etc.  
 
As water shortage stages become more severe, water rationing will be required based on 
baseline water use for different types of users. Required cutbacks will be based on a pre-
determined baseline by type of use (e.g. commercial v. residential). Those who are already 
below the baseline will not need to reduce water use, or will need to conserve less, and 
those above the baseline would need to conserve more.  
 
Because of Trinidad’s small size, the City will work with the largest water users to 
implement conservation/rationing methods that reduce water use without significantly 
impacting critical business operations. This is important, because modest cutbacks by a 
few large users could save more water than all residences having to reduce their use by a 
certain percent.  
 
Rate increases 
Water shortage stages will also be associated with rate increases for water service. If 
people are using less water, revenues will go down, but many of the operating costs for 
treating and delivering water will stay the same. In addition, more education, monitoring 
and enforcement will be needed, further increasing costs to the City. Water rates may be 
based on the baseline water use standards; rates for use in amounts below the baseline 
volume would be less than rates for use above the baseline. (Also see monitoring, 
enforcement and penalties section.) Note that an analysis of expected revenue losses may be 
required in order to legally raise rates. 
 
Water Shortage / Drought Stages 
 
As part of planning for a water shortage, the City has determined stages, or triggers, for 
water conservation requirements based on the severity of the water shortage. The City 
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Council declares each stage as it occurs, which then triggers implementation of certain 
conservation measures or actions. Stages may also be stepped back as conditions warrant 
and as recommended by the WSRT and declared by the City Council. These measures, 
outlined herein, are implemented and enforced through Ordinance 20##-##. The Water 
Supply Shortage tiering system are as shown in Table 1. 
 

Table 1. Water Supply Shortage Stages and Conditions 
 

Stage No.  Water Supply 
Conditions 

% Reduced 
Production 
Capacity 

Demand Reduction 
Actions 

Normal Normal operating 
conditions. 

0% Typical conservation 
with water waste 
prohibition 
ordinance(s) or 
regulations. 

Stage 1: 
Water Shortage 
Alert 

DEWS at D2 or above 
Rainfall at 75% or less 
for the season, or 65% 
or less March-June  

0% Public outreach and 
education, voluntary 
reductions. 

Stage 2: 
Water Shortage 
Warning 

Luffenholtz Creek flow 
rate low at 0.86 cfs 

0% Mandatory water use 
restrictions, additional 
public outreach. 

Stage 3: 
Water Shortage 
Emergency 

Reduced pumping 
capacity at water plant 

0-25% Mandatory water 
restrictions and 
rationing, work with 
individual large water 
users. 

Stage 4: 
Severe Water 
Shortage 
Emergency 

Further reduced 
pumping capacity at 
the plant, or 
restrictions based on 
required bypass flows. 

25-50% Strict water rationing, 
monitoring and 
enforcement of water 
use  

Stage 5: 
Critical Water 
Shortage 
Emergency 

Extreme low flow on 
Luffenholtz; 
emergency water 
service disruption due 
to disaster or plant 
failure; insufficient 
water for sanitation 
and fire protection. 

50-100% Severe water rationing; 
water supply 
supplementation  

Stage 0 
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Normal or above water year. Normal conservation measures recommended.  
 
Stage 1: Water Shortage Alert 
 
Description 
Based on cumulative rainfall/water year type. This stage is be triggered early in the dry 
season based on the lack of rainfall over the previous wet season and/or the classification 
of the California Drought Early Warning System (DEWS). The criteria for entering this 
stage is a drought classification of D2 or higher, and/or 75% or less of total normal rainfall 
for the season or 65% or less of normal rainfall during the months of April through June. 
These numbers may need to be adjusted in multi-year droughts. This stage indicates the 
potential for water shortages later in the dry season. 
 
City Actions and Responsibilities 
x Form Water Shortage Response Team 
x Public outreach will occur to let users know about the potential for shortages later in 

the season.  
x Careful monitoring of flows on Luffenholtz will occur with summary reports provided 

to the WSRT on a weekly basis.  
x Promote regular meter reading and leak detection by residents. 
x Publish weekly consumption graph on City website and email newsletter. 
 
Demand Reduction Measures 
Conservation is voluntary at this point. Water waste is prohibited as usual per City 
ordinance.  
x No irrigation of unlandscaped areas 
x No irrigating such that water runs off the subject property 
x Hoses must have hose-end shut-off nozzles  
x No non-recirculating fountains 
 
Stage 2: Water Shortage Warning 
 
Description 
Based on a low flow. The second stage is triggered by a sustained flow rate on Luffenholtz 
Creek of 0.86 cfs or less as measured just above the water plant, or just below the water 
plant with the pumps off. This number is based on the criteria for having to notify CA 
Dept. of Fish and Wildlife in the City’s water right. This stage indicates that water 
shortages are likely to occur in the near future. The flow basis may be revised as better 
flow information becomes available. This stage includes public education and minor 
mandatory cutbacks to get people ready for the potential for more severe shortages.  
 
City Actions and Responsibilities 
x Daily reporting on Luffenholtz Creek flows 
x Weekly meetings of the WSRT 
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x (Any changes in City operations, such as no flushing of lines?) 
x Increased water waste monitoring and enforcement and leak detection 
x Continue to promote meter reading and self-monitoring for customers 
x Public weekly newsletter, including consumption graph(s) 
x Consult with large water users to develop conservation plans 
 
Demand Reduction Measures 
x Restrict landscape irrigation to designated water days and times; days/times may be 

alternated by addresses or other means to prevent excessive water use at any one 
time/day. 

x Prohibit exterior washing of hardscapes, dwellings, buildings or structures (with 
exceptions for window washing or in preparation for painting 

x Water only upon request at restaurants 
x Require option for no laundry at B&B and STRs 
 
Stage 3: Water Shortage Emergency 
 
Description 
Based on reduced pumping capacity from the wet well that cannot keep pace with 
demand on a daily basis as determined by the Public Works Director in consultation with 
the City Engineer. This stage indicates a current water shortage and reduced pumping and 
treatment capacity at the water plant. Water rationing is required at this point, along with 
continued public education, monitoring and enforcement of water use. 
 
City Actions and Responsibilities 
x Cease flushing of lines and hydrants 
x Discontinue filling water trucks 
x Institute drought rates and penalties for overuse 
x Water Shortage Response Team to convene as needed to consider exceptions to 

rationing requirements, appealable to the City Council.  
x Undertake contingency planning and preparation for continuing/escalating shortage 
x Develop strategy to mitigate revenue losses 
x Prepare to implement supplemental water plan 
 
Demand Reduction Measures 
x Require commercial users to put up signage notifying patrons of the drought 

conditions and encouraging conservation  
x Restaurants to provide water only upon request 
x Commercial users using more than 200 gpd to cut back use by 10% 
x Require large users to inspect and monitor premises and repair any leaks that are 

found 
x Residential rationing at the following allocation: 150 gpd per residence 
x No filling/refilling of hot tubs 
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x No new landscaping 
x Further restrict landscaping days/times 
x No auto/boat washing 
x Reduced time allowed to resolve water waste 
 
Stage 4: Severe Water Shortage Emergency 
 
Description 
This stage indicates a critical shortage and potential emergency situation. This is based on  
a 25% reduced pumping capacity at the plant that may only be sufficient to supply enough 
water for basic drinking, sanitation and fire protection needs. Substantial cutbacks in 
water use are required.  
 
City Actions and Responsibilities 
x This stage requires substantial monitoring and management by the City. As the 

pumping and production capacity is reduced, additional measures and restrictions 
may be required.  

x Continue to work with large water users to identify additional measures to reduce use 
x Increased staffing to provide customer service / drought hotline  
x Increased staffing to patrol and monitor water use 
x Publish information on ways to minimize most valuable landscaping damage and loss, 

including promotion of appropriate use of grey water 
x Coordinate procurement of supplemental water source(s) 
 
Demand Reduction Measures 
x Commercial users using more than 200 gpd to cut back use by 20% 
x Residential rationing at the following allocation: 150 gpd per residence 
x Restrictions on exterior washing of surfaces and structures 
x No irrigation except drip or hand irrigation of perennials or with grey water 
x Further restrictions and rationing may be required as plant production capacity is 

reduced 
 
Stage 5: Critical Water Shortage Emergency 
 
Description 
Catastrophic failure.  This stage indicates 50% or more water loss due to extreme drought, 
plant failure, pipe breakage, natural disaster, etc. There may be enough storage to provide 
for a few days of water supply depending on the nature of the emergency. 
 
City Actions and Responsibilities 
x Consider shifting to Emergency Operations Center model of command management 

for overall policy guidance and coordination 
x Coordinate with law enforcement agencies to address enforcement challenges 



 

p. 10 of 13 
Trinidad Water Shortage Contingency Plan  DRAFT – November 2020 

 
Demand Reduction Measures 
x Further reductions in residential and commercial allocations 
x Prohibit all outdoor irrigation 
x No water for outdoor recreation or washing 
 
Monitoring, Enforcement and Penalties  
 
In addition to determining how water use will need to be reduced, the City will also need 
to monitor compliance, create enforcement mechanisms and set penalties for 
noncompliance.  
 
Enforcement is carried out in a number of ways during a water shortage. In cases such as a 
report of water waste, the first step is to communicate with the customer by telephone, 
letter, door tag, or by making personal contact in the field to educate them about 
regulations. This contact may be all that is required to get the problem resolved. If not, 
enforcement progresses to a written notice of violation. Beyond this, there are several 
methods that can be adopted in the City’s water conservation and water shortage 
ordinances that can be used to enforce water restrictions and rationing regulations. These 
methods are described below. 
 
Penalty fees  
This method would apply in situations involving violation of water restrictions, if, after 
multiple warnings had been given, a violation continued to occur at an account. The fee 
would be added to a customer’s utility bill along with a written notice sent to the customer 
in advance. The penalty fee shall be set by Resolution of the City Council and would 
increase with subsequent violations, as in the following example:  

x 1st Violation $100  
x 2ndViolation $250  
x 3rd Violation $500  
x 4th Violation $1,000  

 
Additional, higher penalty fees may also be established and applied to large users that 
willfully violate water restrictions.  
 
Excess use fees  
Excess use fees are the primary method for enforcing water rationing and are imposed on 
customers whose water use exceeds their allocation when rationing is in effect. The 
purpose of the excess use fee is to make the consequences of exceeding one’s rationing 
allocation so severe that the customer is induced to keep their water use within their 
allocation and avoid being fined. Like water rates, there are two components to setting 
excess use fees: 1) the way they are structured, and 2) the dollar amount. Staff and the 
Planning Commission looked at several models from other agencies and recommend 
utilizing a two-tiered excess use fee structure for billing reasons and for clarity in 



 

p. 11 of 13 
Trinidad Water Shortage Contingency Plan  DRAFT – November 2020 

communicating penalties to the public, and example of which is shown in Table 2. Actual 
fees shall be set by Resolution of the City Council. 
 
Table 2. Proposed Excess Use Fees  
Excess Use 
Range 

Percent of Water Used in 
Excess of Allotment 

Excess Use Charge per 100 Cubic Feet 
(~25 gpd) for all Water Used in Excess 
of Allotment (in addition to ordinary 
water consumption charges) 

A 0% to 10% over allotment $0.00 
B 10% to 25% over allotment $50.00 
C More than 25% over 

allotment 
$100.00 

 
The purpose of a two-tier excess use structure is to avoid very large penalties for 
households that make a good faith effort to stay within their allocation but wind up going 
over a little. If a customer’s water use exceeds one’s allocation by a large amount, though, 
the penalty should be very steep. 
 
Flow restriction  
Some customers will continue to exceed their allotment regardless of the amount of their 
water bill. In such instances, the Water Department is authorized to install a flow 
restricting device to provide minimal water flow, just enough for health and safety 
purposes. In these cases, the customer is charged a fee to cover the staff time needed to 
install the flow restrictor and another fee for its removal. The Water Department would 
not use this method where fire suppression sprinklers are on the same supply line as 
domestic water. Disconnection/reconnection fees Water suppliers have the legal authority 
to enforce water shortage regulations by terminating service for egregious violations. In 
such cases, the customer would be charged for both disconnection and reconnection.  
 
Citation  
Finally, the City’s water shortage ordinance authorizes staff to issue citations that would 
have to be paid or challenged in court. This method could be used in cases like a 
multifamily property where terminating service or restricting flow to all households may 
not be an option. 
 
Exceptions and Appeals 
 
Exceptions 
 
No water shortage plan can account for all situations. The exception procedure allows the 
City Manager to provide for special or exceptional circumstances that otherwise would 
create undue hardship for an individual customer or class of customers. An exception 
allows a customer to be relieved of a particular regulation or receive an increased 
allocation for the duration of the shortage. Therefore, it should be granted only when 
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justified on specific grounds that warrant allocating more water than other similarly 
situated customers and when consistent with the intent of the water shortage regulations, 
while providing equal treatment of all customers.  
 
This policy is to make the customer first demonstrate the demand reduction efforts taken 
to meet the restriction or allocation, and places responsibility for managing and 
monitoring water use on the customer, where it belongs. It also serves to minimize the 
number of exception applications from those merely seeking more water without having 
gone to the effort to try to live within their given allocation.  
 
In order to grant an exception, the City Manager shall make the following findings as 
applicable: 
x Failure to do so would cause a condition affecting the health, sanitation, fire protection, 

or safety of the applicant or the public;     
x Strict application of the allotment provisions imposes a severe or undue hardship on a 

particular customer, or render it infeasible for a business or class of business to remain 
in operation;      

x Alternative restrictions which achieve the same level of demand reduction as the 
restrictions from which an exception is being sought are available and are binding and 
enforceable;      

x The customer has demonstrated to the Director’s satisfaction that circumstances have 
changed warranting a change in the customer’s allocation.      

x Facilities using industry best management practices are eligible for an exception.      
x Demonstration by a customer of actions already taken to increase environmental 

sustainability that have reduced water consumption to the maximum extent feasible, as 
determined by the City Manager.  

 
Additional recommendations regarding the exception process are as follows: (1) that the 
denial of an exception may be appealed to the City Council; (2) the City adopt 
administrative procedures [similar to those used by the City of Tampa Bay] for including 
appropriate information on an exception application, including the requirement that the 
applicant must demonstrate maximum practical reduction in water consumption; and (3) 
that a policy be added allowing the City Manager to impose conditions requiring long-
term water efficiency changes from customers as part of the exception process. 
 
Appeals 
 
A.  Any person affected by a decision on water allocation, rationing, fines or enforcement 

by the City Manager as authorized herein may appeal to the City Council by filing a 
notice of appeal with the Clerk of the City within 10 working days of the action of the 
City Manager. The notice of appeal shall be accompanied by a filing fee set by 
resolution of the City Council of the City in an amount sufficient to cover costs to the 
City. The appeal shall stay the effect of the action of the City Manager. 
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B.  The appeal shall be in writing and addressed to the City Council. The applicant shall 
file the appeal with the City Clerk. The City Clerk shall forward copies of the appeal to 
the City Council and WSRT. In the notice of appeal, the appellant shall state in full the 
facts and circumstances which make the action of the City Manager unreasonable. It 
shall also state the date of the claimed unreasonable action of the City Manager. 

C.  The City Council shall cause the matter to be set for hearing not earlier than 14 days 
after the appeal has been filed with the Clerk of the City. The Clerk of the City shall 
cause notice to be mailed to all affected persons (within 100 feet of the property 
boundaries) at least 10 days prior to the hearing. 

D.  At the time and place set for the hearing, the City Council shall proceed to hear the 
testimony of the City Manager, the testimony of the owner or their representatives, and 
the testimony of other competent persons concerning conditions upon which the action 
of the City Manager is based and other matters which the City Council may deem 
pertinent. Any person affected may be present at such hearing, may be represented by 
counsel, may present testimony, and other witnesses. The hearing may be continued 
from time to time. The City Council may request an opinion from the City Attorney.  

E.  The City Council may upon the appeal either affirm the action of City Manager or 
modify the City Manager’s action in whole or in part. The decision of the City Council 
upon an appeal shall be based upon the facts presented to it and shall be final.  

 
Water Shortage Recovery and Plan Termination 
 
A water shortage ends when local rainfall, runoff, and aquifer storage levels improve to 
the point where the water system is once again capable of supporting unrestricted water 
demand. Any water use rules and regulations in effect at the time are officially rescinded 
by City Council and public notice is given that the water shortage is over. The City 
Manager would then oversee any remaining termination and plan review activities. These 
activities could include:  

x Publicize gratitude for the community’s cooperation  
x Restore water utility operations, organization, and services to pre-event levels  
x Document the event and response and compile applicable records for future 

reference 
x Continue to maintain liaison as needed with external agencies  
x Collect cost accounting information, assess revenue losses and financial impact, and 

review deferred projects or programs  
x Debrief staff to review effectiveness of actions, to identify the lessons learned, and 

to enhance response and recovery efforts in the future  
x Complete a detailed evaluation of affected facilities and services to prepare an 

“after action” report  
x Update the water shortage contingency plan as needed.  
x Continue to evaluate and implement measures to increase supply and security. 
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5. Discussion/Acceptance of Resolution 2020-21; Certification of 2020 Election Results 
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TRINIDAD CITY HALL                            Steve Ladwig, Mayor 
P.O. Box 390                                              Gabriel Adams, City Clerk 
409 Trinity Street 
Trinidad, CA 95570 
(707) 677-0223 

 
 

RESOLUTION 2020-21 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF TRINIDAD  
CANVASSING RETURNS AND DECLARING RESULT OF THE GENERAL MUNICIPAL ELECTION 

HELD ON TUESDAY, NOVEMBER 03, 2020. 
 
 
RESOLVED, by the City Council of the City of Trinidad, California, that 
 
WHEREAS, a Consolidated General Municipal Election was held and conducted on November 03, 2020, as 
required by law; and 
 
WHEREAS, it appears that notice of said election was duly and legally given, that the voting precinct was 
properly established therefore, that polling place information, sample ballots, and absentee ballots were 
mailed to all registered voters in the City, Election Officers were appointed and election supplies furnished; 
and that in all respects said election was held and conducted and the voters cast there ballots, received and 
canvassed and the returns thereof made, determined and declared in time, form and manner as required by 
law; and  
 
WHEREAS, the County of Humboldt Elections Division met to canvass the returns of said consolidated 
election and declare the results thereof are as hereinafter set forth; 
 
NOW, THEREFORE, IT IS HEREBY FOUND, DETERMINED AND RESOLVED:  
1. The Consolidated General Election was held and conducted in the City of Trinidad, County of 

Humboldt, California, on Tuesday, November 03, 2020 in the time, form and manner required by law. 
 
2. There was one voting precinct established in said City for the purpose of holding said election, as last 

established by the Board of Supervisors of the County of Humboldt for the conduct of State and County 
elections, as follows:  Trinidad Precinct 5T-1 

 
3. That a canvass of the votes cast in said City for City Council contests; (1) 2-year term, and (2) 4-year 

terms, for the offices Council members was duly held and completed on December 01, 2020 by the 
County Elections Division and in accordance with law. 

 
4. That a canvass of the votes cast in said City for Measure E Continuation of the ¾% Sales Tax Increase 

was duly held and completed on December 01, 2020 by the County Elections Division and in 
accordance with law, and passed with 72.8% voter support. 

 
5. That the total number of votes cast in said City of Trinidad at said election was 268. 
 
6. That the names of the persons voted for, the office which they were voted, the number of votes 

received by each said persons in said precinct, together with the whole number of votes which they 
received are as follows: 

 
FOR COUNCILMEMBER  5T-1  PERCENTAGE   
Jack West    185  52.63% 
Steven Mark Ladwig  168  47.37% 
David W. Grover   169  75.88% 
Michael J. Morgan     54  24.22% 
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7. That all duly registered voters received vote-by-mail ballots from the County of Humboldt in the time 
and manner provided by law due to the Covid-19 pandemic this year. 

 
8. That the said Consolidated General Municipal Election held in the City of Trinidad on Tuesday, 

November 03, 2020 resulted in the election of Jack West and Steve Ladwig to the 4-year terms, and 
David Grover to the 2-year term, as members of the Council of the City of Trinidad. 

 
9. That the City Clerk of the City of Trinidad has been directed to deliver to each of the persons elected a 

certificate of election signed by the County Elections Official and duly authenticated.  The Oath of Office 
will be subscribed thereto. 

 
PASSED, APPROVED & ADOPTED on this 8th day of December by the following vote: 
 
Ayes:   
Nays:   
Abstain:  
Absent:   
 
 
Attest:        
 
 
 
 
 
____________________     ______________________ 
Gabriel Adams       Steve Ladwig 
Trinidad City Clerk      Mayor 
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6. Discussion/Update regarding January Council Meeting Schedule. 

 
 

 



Agenda Item – January City Council Meeting Schedule 

Date:  December 8, 2020 

________________________________________________________________________ 

 

Update/Discussion: 

The ARC (Agenda Review Committee} suggests that the Regular City Council meeting be moved 
to January 26th, and that the January 12th meeting be cancelled due to a conflict in the City 
Manager’s schedule. 
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7. Discussion/Update regarding Current Vacancies on the Planning Commission, Trails Committee, and 

Short-Term Rental Committee. 
 
 

 



DISCUSSION AGENDA ITEM  
 
Tuesday, December 08, 2020 
 
     
Item:    Planning Commission Vacancies 
 
 
Background:   The Planning Commission has been operating with only 4 commissioners since 
March 2020.  Planning Commissioner terms last 4-years, and appointments are made by the City 
Council. 
 
The vacant seat expires in 2022.  The other two seats will be 4-year terms through 2024 
(currently held by Commissioners Stockness and Hopkins through December 2020).  
 
The current commissioners are: 
 
 Tom Hopkins  Trinidad area Resident  Term expires December 2020 

Diane Stockness   City resident   Term expires December 2020 
Cheryl Kelly  City Resident   Term expires December 2022 
Richard Johnson Trinidad area resident  Term expires December 2022 
VACANT   must be a City resident  Term expires December 2022 

 
 
Trinidad Municipal allows the Planning Commission to include up to (2) Commissioners that live 
outside the city limits if no qualified City residents apply.   
 
A vacancy notice will be published immediately, with a filing deadline of January 15, 2021.  
 
With no term limits specified in the Trinidad Municipal Code for Planning Commissioners, current 
Commissioners are welcome to reapply. 
 
Recommended Action:  No action needed.  Staff will return in January with letters of interest 
submitted. 
 
Attachments:  Vacancy Notice 
 
 



CITY OF TRINIDAD        Steve Ladwig, Mayor 
P.O. Box 390                                         Gabriel Adams, City Clerk 
409 Trinity Street 
Trinidad, CA 95570 
(707) 677-0223 
 
 
 
Tuesday, December 08, 2020 
 

PUBLIC ANNOUNCEMENT OF VACANCIES ON 
THE TRINIDAD PLANNING COMMISSION 

 
(2) SEATS, TERM: Through DECEMBER 2024 
(1) SEAT, TERM: Through DECEMBER 2022 

 
The City of Trinidad is currently seeking qualified individuals to serve as volunteers on the 5-
member Planning Commission.  There are (2) openings for 4-year terms serving through 
December 2024, and (1) opening for the remaining term that expires in December 2022 left 
vacant by resignation. 
 
Of the (3) positions open, the Council may choose to select (1) applicant from the “Greater 
Trinidad Area”, but the other (2) selected must reside within the city limits. 
 
Experience or an understanding of development or planning-related concepts relevant to the 
City of Trinidad is preferred - but not required.  Commission applicants are appointed by the 
City Council during open session and attendance is requested for the selection meeting.   
 
Please submit a letter of interest that includes your contact information, connection to the city 
or Greater Trinidad Area, reason for wanting to serve, and any relevant experience you may 
have in Planning related matters.  The deadline for filing is January 15, 2021, and will 
remain open until filed. 
 
Send letter of interest to the City Clerk’s Office:  
CITY OF TRINIDAD, P.O. BOX 390, TRINIDAD, CA  95570 

 
Deliver letter in person to:  
TRINIDAD CITY HALL, 409 TRINITY STREET, TRINIDAD, CA 

 
Or Email to:  CITYCLERK@TRINIDAD.CA.GOV 

 
THE DEADLINE FOR FILING IS 2:00 PM, JANUARY 15, OR UNTIL 

POSITIONS ARE FILLED. 
 
FOR ADDITIONAL INFORMATION OR QUESTIONS, PLEASE CALL 677-0223. 
 
Gabriel Adams - Trinidad City Clerk 

 

mailto:CITYCLERK@TRINIDAD.CA.GOV


TRINIDAD CITY HALL                                    Steve Ladwig, Mayor 
P.O. Box 390                                                                       Gabriel Adams, City Clerk 
409 Trinity Street  
Trinidad, CA 95570 
(707) 677-0223 
 
 

SHORT-TERM RENTAL ADVISORY COMMITTEE 
MEMBER OF THE PUBLIC – CITY REPRESENTATIVE NEEDED 

 
The City of Trinidad is searching for a volunteer to fill a vacancy on the Short-Term Rental Committee to serve in an advisory 
capacity to the Council, Commissions, or City Staff as appropriate, on all matters concerning Short-Term Rentals (or STRs) in 
the City limits.   
 
Purpose of the Advisory Group:  The purpose of the Committee is to evaluate the Ordinance for its effectiveness relating 
to permitting, implementation, or conflict resolution, and analyze conflicts or problems with parking, noise, over-
occupancy, gatherings, etc. that have been identified in the Ordinance, and assist the Council in resolving or making 
recommendations on such matters.  Guidance and oversight will be provided by the City Manager.   
 
Objectives of the Committee: 1) provide a public forum at the end of the busy tourist season to solicit input from the 
community on issues or successes related to the implementation of the short-term rental regulations, 2) assist the City 
Manager in evaluating formal complaints received throughout the calendar year, 3) make balanced and informed 
recommendations to the City Council on ways to improve the Ordinance, or share ways in which the policies and 
procedures are being successfully implemented, and 4) report to the Council annually on the Committee meetings, 
activity, and recommendations. 
 
MINIMUM QUALIFICATIONS:   
 

x The position open was left vacant by a member of the public with no affiliation to the STR Industry (owner or 
manager)  

x Must reside within the City of Trinidad limits. 
 
COMMITTEE COMPOSITION & MEETINGS: 
 
MEETING DATES: The STR Committee will meet regularly on a quarterly basis, with one meeting being held in the fall 
in conjunction with the end of the busy tourist season.  Additional special meetings may be added to the quarterly 
schedule, subject to the availability of all Committee members.  Special meetings must be reviewed and approved by 
the City Manager or City Council.  
 

x (1) Planning Commissioner 
x (2)  members of the public who are not directly affiliated with an STR 
x (2)  members of the public who are either STR owners or property managers 

 
The City Manager or his/her designee will serve as the primary City staff liaison between the Advisory Group and the 
Council 
 
Interested residents living within the City limits may send a letter of interest to the City Clerk at:  
City of Trinidad, PO Box 390, Trinidad, CA 95570, or by email to:  cityclerk@trinidad.ca.gov , or delivered in person to the Town 
Hall at 409 Trinity Street. 
 
In this letter, please discuss why you want to serve on the Advisory Group, what your understanding and/or 
familiarity is with the STR ordinance, and how you see yourself working with a group of people who potentially have 
different and sometimes very opposing points of view. 
 
Deadline is Friday, January 15, 2021, 2:00pm – OR UNTIL THE POSITION IS FILLED. 
 
Mail to:   City of Trinidad, P.O. Box 390, Trinidad, CA, 95570 
Deliver to: 409 Trinity Street, Trinidad, CA 95570 
Email to: cityclerk@trinidad.ca.gov 
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TRINIDAD TRAILS ADVISORY COMMITTEE 
TWO VACANCIES 

GENERAL PUBLIC REPRESENTATIVE & 
VISITOR SERVICES/BUSINESS COMMUNITY REPRESENTATIVE 

 
The City of Trinidad is searching for volunteers to fill two vacancies on the Trinidad Trails Committee to serve in an advisory 
capacity to the Council, Commissions, or City Staff as appropriate, in matters relating to or affecting trails in the City of 
Trinidad; including 
 

x To make recommendations to City Staff on the management, maintenance, and repair of trails in the City of 
Trinidad. 

x To make recommendations during the environmental review process on projects that may involve or affect trails in 
the City of Trinidad; and 

x To provide a forum for community engagement, outreach, and education regarding trails. 
 
MINIMUM QUALIFICATIONS for General Public Representative:   
 

x The position open was left vacant by a General Public representative. 
x Must reside within the City of Trinidad limits.  
x Must act as the liaison between the Public and the Trails Committee.  

 
MINIMUM QUALIFICATIONS for Visitor Services/Business Community Representative:   
 

x The position open was left vacant by a Visitor Services Representative. 
x Does not need to reside within the City of Trinidad limits.  
x Must act as the liaison between the Visitor Services/Business Community and the Trails Committee.  

 
COMMITTEE COMPOSITION & MEETINGS: 
 
Meetings are held monthly, open to the public, and noticed in accordance with the Brown Act and City regulations. 
Membership of the Trails committee shall be appointed by the City Council, and is composed of the following 
representatives: 
 

x (1)  City Councilmember (Committee Chair) 
x (1)  Planning Commission liaison  
x (2)  General Public representatives 
x (1)  Tribal representative of the Yurok Tribe 
x (1)  Tribal representative of the Trinidad Rancheria 
x (1)  Visitor Services/Business Community representative 

 
The Public Works Director, or his designee, shall serve as primary staff liaison to the Trails Committee. 
 
If you’d like to be considered for this committee, please send a very brief letter of interest to the City of Trinidad at the 
contact information below.  Make sure your letter includes your name, address, telephone number so we’re able to contact 
you.   
 
Deadline is Friday, January 15, 2021, 2:00pm 
 
Mail to:   City of Trinidad, P.O. Box 390, Trinidad, CA, 95570 
Deliver to: 409 Trinity Street, Trinidad, CA 95570 
Email to: cityclerk@trinidad.ca.gov 
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